



**MADHYA PRADESH ROAD DEVELOPMENT CORPORATION LIMITED**

(Govt. of M.P. Undertaking)

**16 – A, Arera Hills, Bhopal – 462 011**

Tel: (O) 0755 – 2765196, 205, 213, 216 (EPBX) Fax: 91-755-2572643

Website : [www.mprdc.nic.in](http://www.mprdc.nic.in)

**OFFICE OF THE DIVISIONAL MANAGER**

**MIG-06, GOVIND BHAVAN, SOUTH CIVIL LINES, JABALPUR**

TEL: 0761 – 4046972, FAX – 91-761-4046972

**Memo No: 887/DM-JBP/MAINT. /W.O./2010-11**

**Jabalpur Dated. 02 -11 -2010**

To

**Shri Sandeep Kumar Borkar  
Sai Niwas, Janta Colony  
Ward No. 17  
Chhindwara (M.P.)**

**Subject:** Construction of Wearing coat on Vaghyanala Bridge in Km 56/2 on Chhindwara Nagpur Road (SH-19)

**Reference:** This office's Agreement No. 06/DM of 2010-11

Your percentage rate tender for the above work has been accepted by the undersigned vide No. **889/DM/MPRDC/10, Jabalpur, Dated: 23-10-2010** at the rate **5.75 % (Five Point Seven Five percent)** for road and bridges issued by the Engineer-in-Chief, P.W.D. M.P. Bhopal in force w.e.f. 15-04-2009. Accordingly, the Agreement under reference has been signed by you on dated **27<sup>th</sup> Oct. 2010**

Therefore, in context to the above, you are hereby ordered to commence the work and complete it within the stipulated period **upto 1 month** from the date of issue of this work order. The details of work are here as under:

1. Name of Work : Construction of Wearing coat on Vaghyanala Bridge in Km 56/2 on Chhindwara Nagpur Road (SH-19)
2. PAC : Rs. 3.67 lacs
3. Agreement No. : 06/DM/2010-11
4. Rate : 5.75 % Above S.O.R.
5. Time for Completion : 01 month from the date of work order.

**DIVISIONAL MANAGER  
M.P. Road Development Corporation Ltd.  
JABALPUR**

**Endt. No: 888/DM-JBP/MAINT. /W.O./2010-11**

**Jabalpur Dated. 02-11-2010**

Copy forwarded to: -

1. Chief Engineer, M.P.R.D.C. Ltd., 16-A, Area hills, Bhopal, for information.
2. D.G.M. (Finance), M.P.R.D.C. Ltd., 16-A, Arera hills, Bhopal, for information.

**DIVISIONAL MANAGER  
M.P. Road Development Corporation Ltd.  
JABALPUR**