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REQUEST FOR PROPOSAL (RFP) 

 
SECTION 1: INFORMATION TO CONSULTANTS  

Sub.:  Independent   Engineer services for:  Development of major 
district roads  on BOT,  (Toll +Annuity & (Annuity)  Basis (Under 
Rewa  Division)  

 

GENERAL:- 
 
1.  The  MP ROAD DEVELOPMENT COPRORATION  (MPRDC)  
 invites  proposals from   consulting firms for  engaging  as  
 Independent Engineer (IE) on the  basis  of   International  
 Competitive  Bidding  for  the  following roads under   Rewa  division  
 in   the   State   of   Madhya Pradesh  under   DBFOT  pattern on 
 BOT (Toll +Annuity)  &   (Annuity) basis. 
 

TABLE  1:  PROJECT-DETAILS 
 

 

S. 
No. Name of Road Length  

(Km) 
Total Cost 

(Rs Cr) District 

Pkg Cost  
to be 

borne by 
developer 
(Rs Cr) 

Package 
Length 

1 
Sijhata-Honoti-
Malgaon-Khamariya-
Ater 

32.20 42.49 
Satna 

99.09 76.09 
2 Poudi-Maharajpur-

Parsamaniya 25.09 30.81 

3 Mangawar-Bekunthpur 18.80 25.79 Rewa 

4 Jaithari-Rajendragram-
via-Daramadas  29.50 37.99 Anoopur 153.28 111.02 

5 Karthua-Chitrangi 39.49 57.89 Singrauli 
6 Beohari-Manpur 42.03 57.40 Shahdol 

7 Behari-Hanumana 49.28 104.94 Sidhi 49.28 104.94 

8 Panna- 
Amanganj-Semaria 58.18 91.12 Panna 58.18 91.12

  
 

Total 
 

294.57 448.43  294.57 448.43 
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2.    Deleted 
 

3.  The proposal shall  be  submitted in  English Language and all 
correspondence would be in the same language. 

 
4.  The DBFOT projects  basically  constitute up-gradation involving 

construction of intermediate/two lane highway   including   Bridges;   
widening   and rehabilitation   of bridges and   culverts; construction of 
high embankment/elevated structures/ROBs wayside amenities etc. 
along the existing   highways including provision of realignment and 
bypasses. The proposed construction works will involve use of modern 
equipment and construction practices/techniques. 

 
5.  MPRDC  intends  to  appoint  a Consultant to  act  as Independent 

Engineer for  of  the    Concession implementation  of  this  DBFOT  
project.  As  per  the  Terms and Conditions Agreement (s) ,the 
Independent Engineer is  broadly  required  to:  (i)  independently  
review  activities associated  with  design,  design  review,  during  
construction,  required quality assurance and quality control tests and 
operation and maintenance of the project  on behalf of both  MPRDC 
and Concessionaire  so   as   to ensure compliance of the requirements 
of the provisions  of Concession Agreement (ii)  report to MPRDC on 
the Financial, Technical and  physical  progress  of  implementation  
aspects  of  the  project,  (iii) assist the parties in arriving at an 
amicable settlement of disputes, if any. The  selection  of  Independent  
Engineer  shall  follow  the  laid down procedure  given  in  the  
Concession  Agreement  signed between MPRDC and the 
Concessionaire for this  DBFOT project. 

 
6.  The interested eligible consultancy firms may obtain the RFP from 

MPRDC office from address given below w.e.f. 03.01.2012.on all 
working days within 1030 hrs and 1730 hrs. IST by payment of non-
refundable Demand Draft amounting to ` 25,000/- (Rupees twenty five 
thousand only) per division  drawn in favour of “MPRDC” payable at 
any Nationalized Bank in Bhopal. The RFP document is also available 
on MPRDC website. The Consultant who download the RFP document 
from the website will be required to pay the non- refundable fee of              
Rs. 25,000/- at the time of the submission of the Bid proposal. 
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Documents can also be obtained by post/courier upon a written request 
accompanied by document fee plus Rs. 500/- for postal and related 
charges. MPRDC will not be responsible for any delay in receiving the 
application. 
 
MPRDC reserves the right to accept/reject any or all application 
without assigning any reason thereof or can annul the tender process at 
any time.  

 
7.  The proposal should be submitted by eligible consultancy firm   in two 

parts in two separate   envelopes/package duly marked and   put   
together   in   one   single   outer envelope/package. The two parts of 
the proposal are Part 1: Technical Proposal and Part 2:  Financial 
Proposal. For   a given   DBFOT   Project,   Stage   -1   of   the 
Evaluation shall consider the evaluation of the Technical Proposal (i.e.  
Part 1). The  firms  scoring  the qualifying marks   (minimum   75%)   as   
mentioned   in   RFP shall   be   listed in the descending order of their 
technical score and 5 top qualified firms shall only be considered  for  
further  evaluation  provided  none  of them is in  conflict  of interest 
with the Concessionaire. The firms in conflict of interest shall be 
substituted by next ranking firm not having conflict of interest with the 
Concessionaire. Under stage 2, the financial proposal of such five firms 
as selected above shall be opened and evaluated. The weightage of 
Technical and Financial score shall be 70% & 30% respectively.  The 
final selection of the firm shall be based on the highest combined score 
of Technical and Financial Proposal. 

8.  The total time period for the assignment as Independent Consultant will 
be for 30 Months. 

9.  Deleted 

10.  Deleted 

 
11.  MPRDC will not be responsible for any delay, loss or non-receipt of 

RFP document sent by post/courier.  Further, MPRDC shall not be 
responsible for any delay in receiving the Proposal  and  reserves  the  
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right  to  accept/reject  any  or  all  applications  without assigning any 
reason thereof. 

12.  The two parts of the Proposal (Technical proposal and Financial 
proposal) must be submitted  in a hard bound form (hard bound implies 
binding between two covers through  stitching  or  otherwise  whereby  
it  may  not  be  possible  to  replace  any paper without  disturbing  the  
documents. with all pages numbered serially, along with  an  index  of  
submission. Spiral bound form, loose form, etc.  will be  not accepted). 
All figures   quoted   in   the   Financial   Proposal   should   be   
covered with a transparent adhesive tape.   In the event, any of the 
instructions mentioned herein have not been adhered to, MPRDC may 
reject the Proposal. 

 
13.  RFP  submission  must  be received  not  later than  1500  hrs  on  

31.01.2012 in  the manner specified in the RFP document at the address 
given below. 

 
Managing Director, 
MP Road Development Corporation Ltd  
16-A, Arera Hills, Bhopal -11 (Madhya Pradesh) 
PH. 0755-2765205, 2765196 
Fax: 0755-2572643 
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SECTION 2.  LETTER OF INVITATION 

 
1  INTRODUCTION 
 
1.1 Consulting firms are  hereby  invited  to  submit  a  proposal  for providing 

consulting  services  required  for  the  assignment  named in  the  attached  
Letter  of Invitation.  Your proposal   could form   the   basis   for   future   
negotiations and ultimately a contract between your firm and the MPRDC.  

1.2  A brief description of the assignment and its objectives are given in the 
 Terms of Reference (TOR). 

1.3  The assignment shall be implemented in various stages such as Design, 
Construction supervision, and Operation and Maintenance supervision. 
Continuation of services for the next stage shall be subject to satisfactory 
performance of the previous stage, as determined by the MPRDC. 

1.4  You  are  encouraged  to  inform  yourself  fully  about  the  assignment  and  
the  local conditions before submitting the proposal by paying a visit to the 
Client and the project site, sending written queries to the client, before the 
date and time specified in the Data Sheet. 

 
1.5  Please note that (i) the costs of preparing the proposal and negotiating for the 

contract, including  a visit  to  site,  are  not  reimbursable  as  a direct  cost 
of  assignment  and (ii) MPRDC is not bound to accept any of the proposals 
received by it and reserves the right to  annul  the  selection  process  at  any  
time  prior  to  contract  award,  without thereby incurring any liability to the 
Consultants. 

1.6  We wish to remind you that in order to avoid conflict of interest situations, 
any firm associated  with  the  Concessionaire  of  the  Project  Highway  as  
its  Design  and/or Supervision   Consultant   and/or   the   Contractor(s)   as   
Design   Consultant   and/or Construction Supervision Consultant is not 
eligible to participate in the bidding. 

 
1.7  Those Consultants who were engaged by Ministry/ MPRDC for the above 

project as Design Consultants for preparation of Detail Project Reports (for 
any of the road under the package) shall not be permitted to submit proposal 
for providing the consultancy services as Independent Consultant for the 
same project either individually or in JV with other firms. No firm will be 
awarded more than 3 package .  One consultant can  bid  two packages from 
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one team and the work  will be awarded on the basis of least cost to 
MPRDC. 

 
1.8  Consultant have an obligation to disclose any situation of actual or potential 

conflict that  impacts  their  capacity  to  serve  the  best interest  of  their  
Client,  or  than  may reasonably be perceived as having this effect.  Failure 
to disclose said situations may lead to the disqualification of the Consultant 
or the termination of its Contract. 

1.9  It is the MPRDC’s policy that the consultants observe the highest standard of 
ethics during the selection and execution of such contracts.  In pursuance of 
this policy, the MPRDC: 

(a)  Defines, for the purpose of this paragraph, the terms set forth  below 
as follows: 

 
(i)  “corrupt practice” means the offering, giving, receiving, or 

soliciting, directly or indirectly, of anything of value to 
influence the action of a public official in the selection process 
or in contract execution; 

(ii)  “fraudulent practice” means a misrepresentation or omission of 
facts in order to influence a selection process or the execution 
of a contract; 

(iii)  “collusive practices” means a scheme or arrangement between 
two  or more   consultants  with  or  without  the  knowledge  
of  the  Client, designed to establish prices at artificial,  non-
competitive levels; 

(iv)  “coercive practices” means harming or threatening to harm, 
directly or indirectly, persons or their property to influence 
their participation in a procurement process, or affect the 
execution of a contract. 

 
(b)  will reject a proposal for award if it determines that the Consultant 

recommended for award   has,   directly   or   through   an   agent,   
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engaged   in   corrupt,   fraudulent, collusive or coercive practices in 
competing for the contract in question; 

 
(c)  will declare a firm ineligible, either indefinitely or for a stated period 

of time, to be awarded a contract if it at any time determines that the 
firm has engaged in corrupt or fraudulent practices in competing for, 
or in executing, a contract; and 

 
(d)  will have the right to require that a provision be included requiring 

consultants to permit the MPRDC   to   inspect   their   accounts   and   
records   relating   to   the performance of the contract and to have 
them audited by authorized representatives of MPRDC. 

 
1.10  Consultants,  their  Sub-Consultants,  and  their  associates  shall  not  be  

under  a declaration  of  ineligibility  for  corrupt and fraudulent  practices.  
Furthermore, the Consultants shall be aware of the provisions on fraud and 
corruption stated in the specific clauses in the General Conditions of 
Contract. 

 
1.11  Consultants shall furnish information on commissions and gratuities, if any, 

paid or to be paid to agents relating to this proposal and during execution of 
the assignment if the Consultant is awarded the Contract, in the Financial 
Proposal. 

 
1.12  The Data Sheet indicates how long Consultants’ Proposals must remain valid 

after the submission date. During this period, Consultants shall maintain the 
availability of Professional staff nominated in the Proposal. The Client will 
make its best effort to complete negotiations within this period. Should the 
need arise, however, the Client may request Consultants to extend the 
validity period of their proposals. Consultants who agree to such extension 
shall confirm that they maintain the availability of the Professional staff 
nominated in the Proposal, or in their confirmation of extension of validity of 
the Proposal,  Consultants  could  submit new staff in replacement, who 
would be considered in the final evaluation for contract award. Consultants 
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who do not agree have the right to refuse to extend the validity of their 
Proposals. 

 

 
2.  CLARIFICATIONS AND AMENDMENT OF RFP DOCUMENTS 

 
2.1  The eligible Consultants may request a clarification of any of the RFP 

documents up to the number of days indicated in the Data Sheet before the 
Proposal submission date.   Any request for clarification must be sent in 
writing by paper mail, facsimile, or electronic mail to the Client’s address 
indicated in the Data Sheet. The Client will respond by cable, facsimile, or 
electronic mail to such requests and will send copies of the response 
(including  an explanation of the query but without identifying the source of 
inquiry) to all invited consultants who intend to submit proposals. 

 
2.2  At any time before the submission of Proposals, the Client may for any 

reason, whether at its  own  initiative or in response to a clarification 
requested by a Consulting firm, modify the RFP documents by amendment. 
Any amendment shall be issued in writing through addendum.  Addendum  
may  be  sent  by  mail,  cable,  telex,  facsimile  or electronic mail to 
consultants or/and will be hosted on MPRDC website which will be  binding  
on  them. The Client  may  at  its  discretion  extend  the  deadline  for  the  
submission of Proposals. 

 
3.  PREPARATION OF PROPOSAL 

3.1  You are requested to submit your proposal in Two Parts using but not limited 
to the formats  enclosed herewith (refer section 3,4 and 5) in 2 separate 
envelopes/ packages and put together in one single outer envelope/package. 
The two parts shall be: 

Part 1: Technical Proposal and  

Part 2: Financial Proposal. 
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The proposal shall be written in the English language as specified in the Data 
Sheet. All pages of the Proposal shall be signed by an authorized 
representative. The representative’s authorization shall be confirmed by 
written Power of Attorney duly notarized to be submitted with the proposal. 
In case of J.V., a MoU indicating the specific Projects, input and  role  of  
each  Partner  etc.  shall be  submitted  with  the proposal. 

Part 1: Technical Proposal 

3.2  You are expected to examine all terms and conditions included in the 
documents. Failure to act or to provide all requested information will be at 
your own risk and may result in rejection of your proposal. 

3.3  During preparation of the Technical proposal you may give particular 
attention to the following: 

 
i.  The man-months for the assignment as stated in the Terms of 

Reference. 

ii.  The  eligible  Consultants  should  prefer  to  field  as  many  of  their  
permanent staff   as   possible   and   higher   marks   shall   be   given   
in   this   regard. The permanent  staff  would  be  considered  those  
already  employed/consultant with  the firm prior  to   the   month   
during   which   this   Tender   Notice   is   issued.   Please enclose  
evidence undertaking/certificate from the person concerned in  this 
regard. More weightage will be given  to  those  key  personnel  who  
are employed/consultant with more years with the firm. 

iii.  No  alternative  to  key  professional  staff  may  be  proposed  and 
only one  Curriculum Vitae (CV) may be submitted for each position 
and 

iv.  A  good  working  knowledge  of  the  language  specified  in  the data  
sheet is essential for key professional staff on this assignment. 
Reports must be in the language (s) specified in the data sheet. 

v. Deleted  

vi. Deleted 
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vii  Deleted 

viii  For  Key  Personnel  e.g.  Team Leader, Highway Design cum 
Pavement Engineer and Road  Safety Expert, the Consultants should 
prefer candidates   having worked on Road Projects. Such  personnel   
shall  be  rated  higher  than  the  candidates  having  no  such 
experience at all”. 

3.4  Your  Technical  Proposal  must  provide  the  following  information,  using  
but  not limited to the formats attached in the Section 3 &4. 

 
i.  A   brief   description   of   the   firm’s   organisation   and   an   

outline   of   recent experience  of  the  Consultants  and,  in  the  case  
only one partner of  Joint  Venture,  for  each partner,  on  
assignments  of  a  similar  nature.  The  information  which  you  
shall provide on each  assignment should indicate, inter-alia, the 
profiles of the staff provided,  duration,  contract  amount  and  firm’s  
involvement.  The details of assignments on hand shall also be 
furnished. Associate consultant’s involvement after selection is 
allowed. 

ii.  Any   comments   or   suggestions   on   the   ToR   and   a   
description   of   the methodology  (work  plan)  which  the  firm  
proposes  to  execute  the  services, illustrated with bar charts of 
activities. 

iii.  The composition of the proposed staff team, the tasks which shall be 
assigned to each and their timing; 

iv.  Requirement for submission of CVs. 

a.    CVs strictly in the prescribed format and recently signed in 
blue ink on each page  by   both   the   proposed   professional   
staff  and the Managing Director/Head or the authorized 
representative of the firm. 

b.   Key information should   include  years  with  the  firm  and  
degree  of responsibility held in various assignments. In CV 
format, at summary, the individual shall declare his 

11 

 



RFP document for Independent Engineer for  roads under Rewa Division 

qualification & total experience (in  years) against the 
requirements specified in TOR for the position (Ref. 
Enclosure- B  of TOR). If any information is found incorrect, 
action may be taken by MPRDC on the personnel and the 
Firm. 

 

c.   If same CV is submitted by two or more firms, zero marks 
shall be given for such CV.  

d.   Deleted  
e. All the CVs which are to be evaluated should be completed in 

all respects including signing and certification by the 
individual and the firm. In order to overcome the difficulties in 
furnishing the duly signed CVs due to time prescribed  for  
submission  for  RFP,  maximum  3  CVs  with  scanned 
signatures of the candidates on all pages shall be permitted. 
However, the authorized representative of the firm shall sign 
on each page. If the firm is selected,  then  the  firm  shall  
submit  duly  signed  CVs  at  the  time  of negotiations. 

 
f.  If  a  CV  scores less  than  60%  marks,  whatever  marks  it  

scores  will  be carried forward for determining the total score 
of the firm. However, if the Key  Personnel  does  not  fulfil  
the  minimum  academic  qualification  (as mentioned at 
Enclosure-B of ToR of RFP), the overall score of his CV will 
be evaluated as zero.  If the Key Personnel does not fulfil the 
minimum qualification related to experience ( as mentioned at 
Enclosure-B of ToR of RFP), then zero marks will only be 
assigned for that sub criteria, but the marks obtained by the CV 
of the Key personnel will be carried forward for determining 
the total score of the firm.  In case, a firm is H-1, then such 
Key personnel (whose CV scores less than 60% or who does 
not fulfil the minimum qualification) will have to be replaced 
by the firm at the time of contract negotiations. The reduction 
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in remuneration of such replacements will be made as per 
Clause 4.5(c) of the contract for consultancy services. 

 
v.  Estimates of the total time effort (person x months) to be provided for 

the services, supported by bar chart diagrams showing the time 
proposed (person x months) for each professional staff and sub 
professional staff.  

 
vi.     Any additional information.  

3.5  The technical proposal must not include any financial information. 
 

 
Part 2:  Financial Proposal 
 
3.6  Your Financial Proposal must submit as per formats annexed at Appendix C 

-1 of this RFP. The number of man month requirements are shown in 
Appendix   C-3. The payments to consultant shall be made as per Financial 
Proposal accepted by MPRDC after negotiations. However the Fee of Key 
Personnel, Sub-Professional Personnel, support staff and miscellaneous cost 
shall be paid with an increase @8% per annum. The word “Year” will mean 
a period of 12 months in respect of calendar months or financial months. For 
the purpose evaluation ,the quoted initial rate shall be multiplied by the total 
time input for each position i.e. without considering the billing rates. 
However, Service tax will be  included in it for the purpose of evaluation. 

3.7  The  Financial  Proposal includes all, the local taxes (including  social  
security),  duties,  fees,  levies  and  other  charges  imposed  under  the 
applicable law, on  the consultants, the sub-consultants, and their personnel 
(other than nationals or permanent  residents of the government’s country); 
unless the Data Sheet specifies otherwise. 

3.8  Consultants  may  express the price  of their  services in the Local  currency 
(Indian Rupees).  For  evaluation  purposes,  the  client  shall  consider 
1US$=Rs.45/-  and I Euro = Rs.63 /- (This will be the exchange rates 
rounded off to nearest  Rupee  applicable  at  the  time  of  RFP  invitation).  
The  Client  may  require consultants  to  state  the  portion  of  their  price 
representing local cost in the national currency if so indicated in the Data 
Sheet. 
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3.9  Service tax as applicable shall be reimbursed to the Consultants. 

 
4.  SUBMISSION, RECEIPT AND OPENING OF PROPOSALS 

4.1  The ‘ORIGINAL’ proposal shall be prepared in indelible ink.  It shall 
contain no inter- lineation  or overwriting, except as necessary to correct 
errors made by the firm itself. Any  such  corrections  must  be  initiated  by  
the  person  or  persons  who  sign(s)  the Proposals. 

4.2  All pages of the ‘ORIGINAL” Proposal shall be signed by the eligible 
authority as specified in Para 3.1 of LOI given above. 

4.3  You  must  submit  one  ‘ORIGINAL’  proposal  only.  The  financial  
proposal  for  each intended   project   shall   be   sealed   separately   and   
duly   marked   on   the   envelope containing it  showing the name of the 
project, package no. etc. The envelope must be clearly marked. 

“DO  NOT  OPEN,  EXCEPT  IN  PRESENCE  OF  THE  

EVALUATION COMMITTEE” 

4.4  This outer envelope shall include   two separate  envelopes,  each   clearly  
marked as “Part 1: Technical Proposal” or “Part 2: Financial Proposal”. 

4.5  The proposal  must be submitted in a hard bound form (hard bound implies  
binding between  two covers through stitching or otherwise whereby it may 
not be possible to replace any paper  without disturbing the document - spiral 
bound  form, loose form, etc.  will  be not  accepted)  with  all  pages 
numbered serially, along  with  an index  of submissions.  All  figures  
quoted  in  the  financial  Proposal  should  be  covered  with  a transparent 
adhesive tape 

4.6  Your completed proposal must be delivered on or before the time and date 
stated in the data sheet. 

 
5  PROPOSAL EVALUATION 

5.1  A two -stage procedure shall be adopted in evaluating the proposals. 

 Firms Eligible to apply: 
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5.2  MPRDC invites Request for Proposal (RFP) for BOT projects from 
consulting engineering firms. 

 

 

 Technical Proposal 

5.3  The  Evaluation  Committee  appointed  by  the  MPRDC  shall  carry  out  
its  evaluation applying  the  evaluation  criteria  and  point  system  specified  
in  the  data  sheet.  Each responsive proposal shall be attributed a technical 
score (St.) The technical proposal should score at least 75 points to be 
considered responsive. The Authority shall shortlist  qualified eligible firms 
on the basis of their technical score. 

Financial Proposal 

5.4  After the evaluation of Technical Proposals is completed and the shortlist of 
qualified eligible firms  is   finalised,  MPRDC  may  notify  those  
consultants  whose  proposals  were  not considered  as  per  conditions  of  
RFP  indicating  that  their  Financial  Proposal  will  be returned unopened 
after completing the selection process. The MPRDC shall simultaneously 
notify the finally selected qualified shortlisted firms indicating the date and 
time set for opening of the Financial Proposals. 

5.5  The  Financial  Proposals  shall  be  opened  publicly  in  the  presence  of  
the  consultants’ representatives who choose to attend.  The name of the 
consultant, the technical scores, and the proposed prices shall be read aloud 
and recorded when the Financial Proposals are opened.  The Client shall 
prepare minutes of the public opening. 

5.6  The Evaluation Committee will determine whether the submitted Financial 
Proposals are complete (i.e. whether  they have  included  cost  of  all  items  
of  the corresponding proposals; if not, then the cost towards such missing  
items  will be considered as NIL, but the  Consultant  shall,  however,  be  
required to carry  out  such  obligations  without any additional 
compensation. In case under such circumstances, if Client feels that the work 
cannot be carried  out within the overall cost as per the   submitted   financial 
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proposal, such proposals shall be considered  non  responsive or correct 
without any computational errors). 

5.7  The  Evaluation  Committee  shall  determine  if  the  financial  proposal  is  
complete  and without  computational  errors.  The  lowest  financial  
proposal  (Fm)  shall  be  given  a financial   score   (Sf)   of   100   points.   
The financial score of the proposals   shall   be computed as follows : Sf = 
100 x Fm//F (F-amount of financial proposal). 

5.8  Proposals  shall  finally  be  ranked  according  to  their  combined  technical  
(St)  and financial (Sf) scores using the weights indicated in the data sheet. 

6  NEGOTIATIONS 

6.1  Prior  to  the  expiration  period  of  validity  of  proposal,  the  MPRDC  
shall  notify  the successful  firm who submitted the highest scoring proposal 
in writing by registered letter or facsimile  and  may either issue LOA  if 
negotiations  are not required or may invite it to negotiate  the  contract. In 
case two or more firms obtain  same score, the firm achieving the highest 
Technical score lower financial offer shall be invited first for negotiations. 

6.2  Negotiations normally take one to two days. The aim is to reach agreement 
on all points, and initial a draft contract by the conclusion of negotiations. 

6.3  Negotiations   shall   commence   with   a   discussion   of   your   technical   
proposal,   the proposed methodology (work plan), staffing and any 
suggestions you may have made to improve the ToR.  Agreement  must then 
be reached on the final ToR, the staffing and  bar  charts,  which  shall  
indicate  activities,  staff,  periods  in  the  field  and  in  the home office, 
staff months, logistics and reporting. Special attention   shall be paid to 
optimise the required outputs from the firm within the available budget and 
to define clearly the inputs required from the MPRDC to ensure satisfactory 
implementation of the assignment. 

6.4  It  is  the  responsibility   of  the  Consultant,  before  starting  financial  
negotiations,  to contact  the  local  tax authorities to  determine  the  local 
tax  amount to  be paid  by  the Consultant under the Contract. The financial 
negotiations will include a clarification (if any) of the firm’s tax liability  in 
the Client’s country, and the manner in which it will be reflected in the 
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Contract; and will reflect the agreed technical modifications in the cost of the 
services. Unless  there  are  exceptional reasons, the  financial 
negotiations will  involve  neither the  remuneration  rates  for  staff  nor  
other  proposed unit rates. 

 

6.5  Changes agreed upon shall then be reflected in the financial proposal, using 
proposed unit rates. 

6.6  Having selected a firm, among other things, on the basis of an evaluation of 
proposed key professional staff, the MPRDC expects to negotiate, a contract 
on the basis of the staff named in  the proposal and prior to contract 
negotiations, will require assurance that the staff shall be  actually available. 
MPRDC shall not consider substitutions during contract negotiations except 
in cases of unexpected delays in the starting date or incapacity of key 
professional staff for reason of health/death. Substitution for any other 
reason shall attract reduction in the remuneration of the key personnel.   

 Generally, replacement of Key Personnel by the Consultants shall not be 
permitted, but under unavoidable circumstances 10% remuneration shall be 
deducted each time and such replacement can be by equal or better personal.  
But MPRDC may ask for replacement due to poor performance of key 
personnel, in such case no reduction of remuneration in replacement for 
equal competent key personnel, shall be done. Any key personnel may be 
called for interview and verification of CV. 

6.7  Each key personnel of the preferred consultant shall be called for   interview 
at the time of negotiation at the cost of the Consultant. At the time of 
interview, the key personnel shall produce the originals of the certificates 
(Proof of age & Qualifications) in support of their CVs for verification and 
return. The negotiations shall be concluded with a review of the draft form of  
Contract.  The MPRDC and the firm will finalise the contract to conclude 
negotiations 

6.8  In  case  negotiations  fail  with  the  first  invited  firm,  the  second  highest  
ranking  firm shall be invited and the same procedure shall be followed until 
successful negotiations are concluded. 
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7  AWARD OF CONTRACT 

7.1  After  completion  of  negotiations  with  the  consultants,  the  Client  shall  
award  the Contract  to  the selected Consultant.   However, after signing of 
the Contract, the Client may return the unopened Financial Proposals to the 
unsuccessful Consultants. 

7.2  The  successful  firm  with  whom  the  contract  is  signed  is  expected  to  
commence  the assignment on the date and at the location specified in the 
data sheet. 

8.  CONFIRMATION OF RECEIPT 

8.1  We shall appreciate your informing us by Fax/Letter:  

(i) Receipt of the LoI, and 

(ii)  Whether or not you will submit a proposal 
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DATA SHEET 

(As Mentioned in Information to Consultants) 

 
Sub clause No. in Information to Consultants 

 
1.1   Deleted 

1.4    Pre-Proposal Conference shall be held at: MPRDC HQ on 19.01.2012 at    
1100 hrs. 

1.12  The proposal shall be valid for 120 days after the last date of submission. 

2.1  Clarification may be requested 7 days prior to Pre Proposal Conference. The 
address for requesting clarification is: 

 Managing Director, 
MP Road Development Corporation Ltd  
16-A, Arera Hills, Bhopal -11 
 (Madhya Pradesh)  
PH. 0755-2765205, 2765196 
Fax: 0755-2572643 

3.1  The Language of documents and correspondence will be English 

3.3  The   proposals are   invited  from   consulting firms. However, any 
eligible firm can have Sub-consultants or Associates. In case of 
association/sub-consultant the experience of associated  firm/sub-consultant  
shall  not  be  counted  whereas  the  key  personnel  of  the associated firm 
would be considered for evaluation. All the personnel  shall  have  working 
knowledge of English  and all the reports etc shall be written in English. 

3.7  MPRDC shall reimburse only service tax.   Consultant has to assess all other 
taxes and should  inbuilt them in their financial proposal.   These taxes (other 
than service tax) should  not  be   provided  separately. Consultants   are   
requested   to   consult   Tax Consultants for details. 

3.8  The  Consultants  to  state  local  cost  in  INR. 
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4.6  The time and date of submission: 1500 hrs. on 31.01.2012 

5.3  The points assigned to Technical Evaluation criteria are: 

S. No. Description Marks
1 Relevant experience for the assignment 25
2 The quality of methodology and work plan proposed 15
3 Qualifications and competence of the key staff for the 60

 Total 100
  
 

(i)  Sub criteria for Relevant Experience of the firm for the assignment 
 
 

 
Year of Establishment of the Firm (In case of JV year of  
establishment of  LM shall be considered) 
>20 = 2, 10-20 = 1 & >10 = 0 
 

2 

 
Average Annual Turnover* (last 3 years) up to 31.03.2011 from 
consultancy business 
Annual turnover (average of last 3 years or in each of the preceding 
two years) of the firm should be equal to or more than Rs. 1.00 
crores. 
* Annual Turnover should be duly certified by statutory body like Chartered 
Accountant or Independent Auditors who are competent to do so as recognised 
by the State concerned. 
>1.5 = 2, 1.0 - 1.5 = 1 & >1.0 = 0 

2 

Experience as Independent Engineer/Construction Supervision in 
Road Projects of length 100 km. of single lane road work in single 
project and 200 km. cumulative during 3 years 

15 

 
Experience in Feasibility Study/DPR preparation for Road Projects 
(length converted to single lane) 
 
>3000 km. = 6, 2000 to 3000 = 4 & <2000 = 2 
 

6 

 
Employer’s certificate should be submitted substantiating the experience 
claimed by the firm. 

*Work orders for completed / ongoing assignment to be submitted. 
 
(ii)  Sub criteria for Adequacy of the proposed work plan and methodology in 

response to the ToR. 
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Comments & Suggestions on TOR 3 
Quality of Approach and 
Methodology 

8 

Work Programme & Manning 
Schedule 

4 

 
(iii)  Qualification and competence of following professional/sub-professional 

staff for the assignment shall be evaluated.  The weightage for various key 
staff are as under:- 

 
S. 
No. 

Staff Position Marks Remark 

1 Team Leader –cum-
Senior Highway 
Engineer 

20 
 

 

 

 

TL office will be 
at Ujjain and key 
personnel will be 
in-charge of all 
roads/packages of 
assignment 

2 Bridge Design-cum-
Bridge Engineer 

10 

3 Highway Design-cum-
Pavement Engineer 

10 

4 Material Engineer 10 

5 Road Safety Expert 05 

6 Legal Expert 05 

 Total 60 
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Sub criteria for qualification of key Personnel (i.e. Professional staff) 
 

 
  General qualifications 25  

Adequacy for the project 70 
Association with firm 5 

Total 100 

 
 
 
 
 
 
 
 
The technical proposal should score at least 75 points to be considered responsive 
for financial evaluation. 

5.6  The single currency for price conversion is INR. For evaluation of bid 
proposals, the foreign currency conversation rate of 1US Dollar = Rs.45/- 
and 1 Euro = Rs.63/- shall be used. 

5.8  The weightage given to technical proposal is 70%. 

 The weightage given to financial proposal is 30%. 

7.2  Commencement of Assignment:  The firm shall begin carrying out the 
services within one month of signing of the Consultancy Agreement. 

Remarks: Based on experience and the Consulting Industry’s Capacity, Project 
specific requirement etc., MPRDC may modify the above criteria for 
Selection of IE. 
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SECTION 3.   FORMATS FOR SUBMISSION OF FIRMS CREDENTIALS 

 
The  proposal  should  contain  the  following  information  in  enclosed  format  
attached  at Appendix A. 

• Year of Establishment of Firm  
• Average annual turnover (last three years) 
Note: The Firm shall submit Certificate of Incorporation and audited balance 
sheet for the last three years (FY  2008-09 , FY 2009-10  and FY 2010-11). For 
claiming experience of Road projects completion ongoing certificate from 
employer should be enclosed. The proposal should also contain the details of 
the key personnel viz. their name, qualification, expertise area, experience and 
years of association with the firm. 

 
Appendix A 

 
The following information related to the firm should be provided in the proposal. 

 
i. Name of the package applied for:-  
ii. Year of establishment of firm * 

 
Consultant Year of 

Establishment 
Country Type of Organization 

  Individual Partnership Corporation Other
Individual / 
Lead Partner 
(of JV) 

      

 
NOTE:-  Year of Establishment of Lead Partner of JV shall be considered. 

*Copy of Certificate of incorporation shall be submitted. iii.

 Office/Business (iii)  Address/Telephone nos./Cable Address. 
iv.  Narrative description of firm (Not more than 2 sheets) 
v.  Name of two(2) principals who may be contacted  with 

title and telephone number/fax number. 
vi.  Financial Statement of the last three years. ** 
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S. 
No

Particula
rs 

2010-
11 

2009-
10 

2008-
09 

i. Annual turnover from Consulting
business 
 

   

 
**a) The amount shall be stated in INR. (Consider 1US Dollar = 

 Rs.45/- and 1 Euro = Rs.63/-) b) The currency conversion rate for 
 the respective years shall be   mentioned for other international 
 currencies.  
c)  Balance Sheet/ Auditor Certificate of last 3 years (,2008-09, 
 2009-10 and 2010-11) shall be submitted as evidence of 
 Annual   Turnover. 

 
vii.  Experience as Independent Consultant/Construction supervision of 

Road projects. 
 

S. 
No. 

Project 
Name/Year 

Type of 
Services 
Rendered 

Description 
of Road 
Project/ 
Length 
(kms) 

Client 
(with 
complete 
address, 
contact 
person, 
telephone 
Nos. and 
Fax 
Nos.) 

Fee in INR 
(Applicant’s 
share in 
case of JV) 

Approx 
cost of 
Road 
Project 

Period 

Sole 
consultant/ 
prime 
consultant of 
JV/ minor 
consultant of 
JV/ or sub 
consultant / 
as Associate 
consultant 

1 2 3 4 5 6 7 8 
        
        
        

A. Completed/ Substantially completed projects: 
1.  
2.  
3.  
B. Projects in progress: 
1.  
2.  
3.  
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viii.  Experience in DPR preparation.*** 

S. 
No. 

Project Name/Year Type of 
Services 

enderedR

Length of 
project  
(kms) 

Client 
(with 
complete 
address, 
contact 
person, 
telephone 
Nos. and 
Fax 
Nos.) 

Fee in INR 
(Applicant’s 
share in 
case of JV) 

Period 
Sole consultant/ prime 
consultant of JV/ 
minor consultant of 
JV/ or sub consultant / 
as Associate 
consultant 
(Road/Highway 
projects with or 
without bridges) 

1 2 3 4 5 6 8 
       
       
       

 
*** a) Only those projects, to be included in the table which are Road 

Projects and for which  clients  certificates  from  the  concerned 
Government  agencies  are enclosed with the proposal. 

 
b) The details of bridges having length more than 60m in the listed 

projects is to be specifically mentioned. 
 
c) The weightage given for experience of a firm would depend on the role 
of the firm in the respective assignments. The firm’s experience would get 
full credit if it was the sole firm in the respective assignment. In case it 
was a lead firm, it would get 75% weightage; if it was the other partner in 
a Consortium of two firms or an associate, it would get 40% weightage 
for the respective assignment”  
 

(ix)  Assignments on hand including those for which the Letter of 
 Acceptance from the clients received as on 7 days prior to due date for 
 submission of proposals:  The details shall be given in the  following 
 format. 
 

 
S. 
No 

Name  of 
Assignment 

Client Role  of  the firm Date of letter of
Acceptance 

Date  of 
Agreement if signed

Present 
status  of 
Assignment Sole, Lead/ Other in 

 JV or sub- 
consultant 

(1) (2) (3) (4) (5) (6) 7) 
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SECTION 4.   FORMAT FOR SUBMISSION OF TECHNICAL  
      PROPOSAL  
Appendix B-1 Technical proposal submission form. 

 
Appendix B-2 Firm’s comments and suggestions on the Terms of 

Reference and on data, services, and facilities to be 
provided by the MPRDC. 

 
Appendix B-3 Approach paper on methodology and work plan for 

performing the assignment. 
Appendix B-4 Composition of the Team and Task(s) of each Team

member 
Appendix B-5 Curriculum vitae of proposed Professional staff. 
Appendix B-6 Time schedule for deployment of Professional staff 
Appendix B-7 Activity (works) schedule. 
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APPENDIX B-1 

 
Technical proposal submission form.  

 
 

FROM (Name of Firm)                            To: (Name and Address of Client) 
 
 
 
 
 
 
 
 

Ladies/Gentlemen: 
 

Subject:  Submission of Technical and Financial Proposal for engagement as 
  IE for the Three roads  under Package-II  

 
We, the undersigned, offer to provide the consulting services for the above in 
accordance with your Request for Proposal dated (Date), and our Proposal.  
We are hereby submitting our Proposal, which includes this Technical 
Proposal and a Financial Proposal sealed under a separate envelope for the 
above mentioned work. 

 
If negotiations  are  held  during  the period  of  validity  of the  Proposal  i.e. 
before  (Date)  we undertake to negotiate on the basis of the proposed staff. Our 
Proposal is binding upon us and subject to the modifications resulting from 
contract negotiations. 

 
We understand you are not bound to accept any Proposal you receive 

 
We remain, 

Yours sincerely, 
 
 

Managing Director/Head of the firm * 
Name of the firm 
Address 

 
*Lead Member in case of JV 
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APPENDIX B-2 : COMMENT AND SUGGESTIONS OF CONSULTANTS  ON 
THE TERMS  OF  REFERENCE  AND  ON SERVICES 
AND FACILITIES TO BE PROVIDED BY THE MPRDC 

 
 
 

On the Terms of Reference (not more than one page):  
 
 

1. 
 

2. 
 

3. 
 

4. 
 

…. 
 

On the services and facilities to be provided by the MPRDC (not more than one page) 
 

1. 
 

2. 
 

3. 
 

4. 
 

…. 
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APPENDIX B-3 : APPROACH PAPER ON METHODOLOGY AND   
   WORK PLAN FOR PERFORMING THE    
   ASSIGNMENT 

 
 
 

(not more than six pages) 
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APPENDIX B-4 : COMPOSITION OF THE TEAM PERSONNEL,  
   AND TASK(S) OF EACH TEAM MEMBER  

 
1.  Key Persons 

 
Sl. No. Name Position Task
1 

 
2 

 
3 

 
4 

 
.. 

   

 
2.  For All positions (TBN)  

 
Sl. No. Name Position Task
1 

 
2 

 
3 

 
4 

 
.. 
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APPENDIX B-5 : FORMAT OF CURRICULUM VITAE (CV)    
 FOR  PROPOSED PROFESSIONAL STAFF 

Photograph 
   

 
 
 

 

Proposed Position : …………………………………… 

Name of Firm ................................................................ 

Name of Staff : ........................................................................  

Profession ..............................................................................  

Date of Birth : 

Years  with Firm/Entity  : ...................................  

Nationality :   ..............................  

Membership of Professional Societies ..................... 

Detailed Task Assigned : ................................................................ 

Education : 

[Summarise college/university and other specialised education of staff member, giving 
their names, dates attended, and degrees obtained. Use about one quarter of a page.]  

Key Qualifications : 

[Give  an  outline  of  staff  member’s  experience  and  training  most  pertinent  to  
tasks  on assignment. Describe  degree  of responsibility  held by staff member on 
relevant previous assignments and give dates and locations. Use about half a page.] 

Employment Record : 

[Starting with present position, list in reverse order every employment held. List all 
positions held by staff member since graduation, giving dates, name of employing 
organisations, titles of positions held,  and locations of assignments. For experience in 
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last ten years, also give types  of  activities  performed  and  client  references,  where  
appropriate.  Use about three- quarters of a page.] 

Languages : 

[For  English  language  indicate  proficiency  :  excellent,  good,  fair,  or  poor;  in  
speaking, reading, and writing] 

Summary of Qualification & Experience vis-à-vis the requirements as per TOR 
 

Requirements 
as  per 
 TOR 
(Enclosure-
B) 

Possessed by 
the 
Staff Member 

Break-up of experience 
Brief Description of Project Man-months 

provided 

  
 
Certification by the Candidate 

I, the undersigned, (Name and Address) undertake that this CV correctly describes 
myself, my  qualifications and my  experience and MPRDC would  be at liberty to 
debar  me if any information given in the CV, in particular the Summary of 
Qualification & Experience vis-à-vis the requirements as per TOR is found incorrect.  I 
further undertake that I have never  been debarred by NHAI/MPRDC. I will be 
available for the entire duration of the current project (named…..). If I leave this 
assignment in  the middle  of the work,  MPRDC would  be  at  liberty  to  debar  me  
from  taking   any assignment  in  any  of  the  MPRDC works for an appropriate period 
of time to be decided by MPRDC. I have no objection if my services are extended by 
MPRDC for this work in future. 

For Key Personnel having intermittent inputs, add the following: 

I further certify that I am associated with the following assignments as on date (as on 7 
days prior to due date for submission of proposal) including those for which LOA has 
been received by  the  firm  and  the  inputs  in  these  assignments  shall  not  effect  the  
work  of  the  current assignment. 

Note  :  CVs  of  Key  Personnel  having  intermittent  inputs  will  be  considered  only  
if  the assignments on hand as on 7 days before due date of proposal including those for 
which LOA has been received from the Client do not exceed 3 (three). 
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…………………………………………………………..  
 Date 

 
 
(Day/Month/Year) 

 
 
 

Certification by the firm 
 

The undersigned on behalf of ----------( name of consulting firm) certify that Shri 
------ (name of  the   proposed  personnel  and  address)   to  the  best  of  our  
knowledge  has  never  been debarred by  NHAI/MPRDC.  We understand   that   
if   the   information   about  leaving  the  past  assignment  is  known  to 
MPRDC,  MPRDC  would  be  at  liberty  to  remove  the personnel from the 
present assignment and debar him for an appropriate period to be decided by 
MPRDC. 

 
…………………………………………………………..   
Date : ……………… (Day/Month/Year) 

 
[Signature of staff member or authorised representative of 
the Firm] 
Note:
- 

a)  Personnel is to affix his recent photograph on first page of CV. 
b)   Complete address and phone number of the Personnel is to be 
 provided.  
c) Document for proof of age is to be enclosed. 
d)  Document for proof of qualification is to be enclosed. 
e)  Age of the personnel shall not be more than as specified. 
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APPENDIX B-6: TIME SCHEDULE FOR PROFESSIONAL PERSONNEL  

 
 

A.  Activity Schedule  
Sl. 
No
. 

Name Position Month-wise Program (in form of Bar 
Chart) 

[1st, 2nd, etc. are months from the start of 
assignment] 

1st 2n
d 

3r
d 

4th 5th 6th 7th 8th 9th 10t
h 

11t
h 

12th 
and 
subse
quent

Number 
of 

Mont
hs 

1               Subtotal 
2               Subtotal 
3               Subtotal 
4               Subtotal 
-               - 
-               - 
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S.No Reports : Programme : (Date)

1 Monthly reports 
(Design and Construction) 

 

2 Quarterly Reports  

3 Various others reports as provided in the Concession Agreement such as 
Completion Report 

 

 

  Monthwise Program (in form of Bar Chart) 
[1st, 2nd, etc. are months from the start of assignment] 

Sl. No. Item of Activity (Works) 1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th 11th 12th 
1 ................................................             

2 ................................................             

3 ................................................             

4 ................................................             

- ................................................             

APPENDIX B-7 : ACTIVITY (WORKS) SCHEDULE 

B. Completion and Submission of Reports 

A. Activity Schedule 
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SECTION 5:   FORMAT FOR SUBMISSION OF 
 FINANCIAL PROPOSAL. 

 
Appendix C-1   Financial proposal submission form 

 
Appendix C-2  Summary of costs 

 
Appendix C-3  Breakdown of local currency costs 

 
Appendix C-4   
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APPENDIX C-1 : FINANCIAL PROPOSAL SUBMISSION FORM  

 
FROM : (Name of Firm)  TO : 

Managing Director, 
MP Road Development Corpn. Ltd. 
Bhopal.   

Subject : 
 

We,  the  undersigned,  offer  to  provide  the  consulting  services  for  
the  above  in accordance  with  your  Request  for  Proposal  dated  
[Date],  and  our  proposal.  Our attached  financial proposal is for the 
sum of [Amount in words and figures]. This amount is inclusive of the 
local taxes but excluding Service Tax which we have estimated at 
(Amount in Words and Figures). 

 
Our financial proposal shall be binding upon us subject to the 
modifications resulting from contract negotiations, up to the expiration 
of the validity period of the proposal, i.e., [Date]. 

 
We undertake that, in competing for (and, if the award is made to us, in  
executing) the above contract, we will strictly observe the laws against 
fraud and corruption in force in India namely “Prevention of Corruption 
Act 1988”. 

  
We understand you are not bound to accept any proposal you receive.  

We remain, 

Yours sincerely, 
 
 
 
 

Managing Director/Head of the firm 
* Name of the firm 
Address 
*Lead Member in case of JV 
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APPENDIX C-2 :  SUMMARY OF COSTS 
 

 
No. 

 
Descripti Amount 

(:LC)*
  

Local Consultants  

I Remuneration for Local Professional Staff 

II Out of Pocket Expenses 

III Miscellaneous Expenses 
  

Consultancy Service Tax Payable in India  

 Total Costs (Including Tax)  
 

LC* Local Currency  
Note: Payments will be made as per stipulations of the Conditions of Contract.  

Consultant should quote out of pocket expenses and miscellaneous expenses for all 
RE offices and TL office. 
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APPENDIX C-3 : BREAKDOWN OF LOCAL CURRENCY COSTS 
 
 

I.  REMUNERATION FOR LOCAL PROFESSIONAL STAFF 
  
 

No. Position Name Year 1-4 
Remark   Rate No. of man- 

months* 
Amount 

 Key Personnel (Professional Staff)      

 
1. Team Leader Cum Senior Highway Engineer 

for both roads   
  27  TL office 

will be at 
concerned 
divisional 
head quarter

2. Bridge Design Cum Bridge Engineer    24  

3. Highway Design Cum Pavement Engineer    24  

4. Material Engineer    24  

5 Road Safety Expert   04  

6 Legal Expert   03  

 Sub – Total      
 Sub-professional for both the roads      Resident 

Engineer’s 
office will 
be at any 
suitable 
place on the 
project 
highway of 
concerned 
package. 

1. Resident Engineer Pkg-1 TBN  27  

2. Resident Engineer Pkg-2 TBN  27  

3. Resident Engineer Pkg-3 TBN  27  

4. Resident Engineer Pkg-4 TBN  27  

5. Asstt. Highway Engineer TBN  4x24  1 for each 
RE office 

6. Survey Engineer (per road) TBN  8x24  2 for each 
RE office

7. CAD Expert TBN  5x24  1 for TL 
office and 1 
for each RE 
office 

8. Assistant Bridge Engineer TBN  4x24  1 for each 
RE office 
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9. Assistant Material Engineer TBN  4x24  1 for each 
RE office 

10. Lab Technician (per road) TBN  8x24  2 for each 
RE office 

 Sub Total      

 Total      
 

TBN = To Be Named 
 

*The man-month against each key personnel/sub – professional shall be 
same as specified in Enclosure A. 

 
II.  Out of Pocket Expenses 

 
S. No. Particulars Charges per  

month 
Consulting period 

1. Car rentals (At least 10 vehicles 
to be provided)three vehicle 
during O & M   period. 

  

2. Office Stationary, Printing 
charges 

  

3. Communications 
(Tel./fax/postage etc.) 

  

4. Office accommodation including 
furnishing (Team Leader’s office 
& Resident Engineer’s office) 

  

 Total   

III:   Miscellaneous Costs. 

Quantity  Unit Rate  Requirement during 
construction 

1  Computer-Pentium IV (including 
UPS) – all complete (HP/ 

6 Nos. 
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Compaq)  

2  Laser Printer – A4 Size  6 

3 Photocopier  1 

4 Fax Machine  5 

5 Binding Machine  1 

6 Refrigerator  1 

7 Telephone Connection including 
installation  

5 

8 Generating Set  1 

Rental Charges per month of above equipment (S1 Nos. 1 to 8)  

TOTAL  

 

Any additional equipment required for efficient supervision of the project shall be 
hired by the consultant within the above cost and no additional cost will be payable 

 
Note :  For the entire  period   from the Date of Commencement of 

Services, Consultants shall  be  paid  billing  rates  as  indicated  
above.   

              No Extra Charges shall be paid for visit to site & MPRDC 
Offices etc. 

  
 

41 

 



RFP document for Independent Engineer for  roads under Rewa Division 

SECTION 6: TERMS OF REFERENCE FOR INDEPENDENT    
  ENGINEER 
 

1  Scope 
1.1  These Terms of Reference for the Independent Engineer (the “TOR”) 

are being specified pursuant to the Concession Agreement dated -----------
- (the “Agreement”), which has been entered into between the MPRDC 
and -----------------------------------.” (the  “Concessionaire”)  for 
development of MDR’s under BOT (Toll), (Toll+Annuity) & (Annuity) 
under Rewa  Division  in the state of Madhya Pradesh  on build, operate 
and transfer (DBFOT) pattern on BOT(Toll), (Toll+Annuity) &  
(Annuity) basis, and a copy of which is annexed hereto and marked as 
Annex-A to form part of this TOR. (Concession Agreement is available in 
MPRDC web site.) 

 
1.2  This TOR shall apply to construction, operation and maintenance of the Two 

Lane Project Highway. 
 

2 Definitions and interpretation 
 

2.1  The words and expressions beginning with or in capital letters used in this 
TOR and not defined herein but defined in the Agreement shall have, 
unless repugnant to the context, the meaning respectively assigned to 
them in the Agreement. 

 
2.2  References  to  Articles,  Clauses  and  Schedules  in  this  TOR  shall,  

except  where  the context  otherwise requires, be deemed  to be 
references to the Articles,  Clauses and Schedules  of  the  Agreement,  
and  references  to  Paragraphs  shall  be  deemed  to  be references to 
Paragraphs of this TOR. 

 
2.3  The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the 

Agreement shall apply, mutatis mutandis, to this TOR. 
 

3  Role and functions of the Independent Engineer 
3.1  The role and functions of the Independent Engineer shall include the 

following:  
 (i) review of the Drawings and Documents as set forth in Paragraph 4; 
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(ii) review, inspection and monitoring of Construction Works as set forth 
 in Paragraph 5; 
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(iii)   conducting   Tests   on   completion   of   construction   and   
 issuing   Completion/ Provisional Certificate as set forth in Paragraph 
5; 

 
(iv)  review, inspection and monitoring of O&M as set forth in 
 Paragraph 6; 

 
(v)  review,  inspection  and  monitoring  of  Divestment  Requirements  
 as   set  forth  in Paragraph 7; 

 
(vi) determining, as required under the Agreement, the costs of any works 

or services and/or their reasonableness; 
 

(vii) determining, as required under the Agreement, the period or any 
extension thereof, for performing any duty or obligation; 

 
(viii) assisting the Parties in resolution of disputes as set forth in 
 Paragraph 9; and 

 
(ix) undertaking all other duties and functions in accordance with 
the  Agreement. 

  
3.2  The Independent Engineer shall discharge its duties in a fair, impartial and 

efficient manner,  consistent  with  the  highest  standards  of  professional  
integrity  and  Good Industry Practice. 

 
4  Development Period 

 
4.1  During the Development Period, the Independent Engineer shall undertake 

a detailed review of the Drawings to be furnished by the Concessionaire 
along with supporting data, including the geo-technical and hydrological 
investigations, characteristics of materials from  borrow  areas  and  
quarry  sites,  topographical  surveys  and  traffic  surveys.  The 
Independent Engineer shall complete such review and send its 
comments/observations to the Authority and the Concessionaire within 15 
(fifteen) days of receipt of such Drawings. In particular, such comments 
shall specify the conformity or otherwise of such Drawings with the 
Scope of the Project and Specifications and Standards. 
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4.2  The   Independent   Engineer   shall   review   any   modified   Drawings   
or   supporting Documents sent to it by the Concessionaire and furnish its 
comments within 7 (seven) days of receiving such Drawings or 
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Documents. 
 

4.3  The Independent Engineer shall review the Drawings sent to it by the 
Safety Consultant in accordance with Schedule-L and furnish its 
comments thereon to the Authority and the Concessionaire within 7 
(seven) days of receiving such Drawings. The Independent Engineer  shall 
also review the Safety Report and furnish its comments thereon to the 
Authority within 15 (fifteen) days of receiving such report. 

 
4.4  The Independent Engineer shall review the detailed design, construction 

methodology, quality  assurance procedures and the procurement, 
engineering  and construction  time schedule sent to  it by the 
Concessionaire and furnish its comments within 15 (fifteen) days of 
receipt thereof. 

 
4.5  Upon reference by the Authority, the Independent Engineer shall review 

and comment on the EPC Contract or any other contract for construction, 
operation and maintenance of the Project Highway, and furnish its 
comments within 7 (seven) days from receipt of such reference from the 
Authority. 

 
5  Construction Period 
5.1  In respect of the Drawings, Documents and Safety Report received by the 

Independent Engineer for its review and comments during the 
Construction Period, the provisions of Paragraph 4 shall apply, mutatis 
mutandis. 

 
5.2  The Independent Engineer shall review the monthly  progress  report 

furnished by the Concessionaire and send its comments thereon to the 
Authority and the Concessionaire within 7 (seven) days of receipt of such 
report. 

 
5.3  The  Independent  Engineer  shall  inspect  the  Construction  Works  and  

the  Project Highway once every month, preferably after receipt of the 
monthly progress report from the Concessionaire, but before the 20th 
(twentieth) day of each month in any case, and make  out  a  report  of  
such  inspection  (the  “Inspection  Report”)  setting  forth  an overview 
of the status, progress, quality and safety of construction, including the 
work methodology  adopted,   the  materials   used   and   their  sources,   
and  conformity   of Construction Works with the Scope of the Project 
and the Specifications and Standards. In a separate section of the 
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Inspection Report, the Independent Engineer shall describe in reasonable 
detail the lapses, defects or deficiencies observed by it in the construction 
of the   Project  Highway.  The  Inspection  Report  shall  also  contain  a  
review  of  the maintenance of the existing lanes in conformity with the 
provisions of the Agreement. The Independent  Engineer shall send a 
copy of its Inspection Report to the Authority and the Concessionaire 
within 7 (seven) days of the inspection. 

 
5.4  The Independent Engineer may inspect the Project Highway more than 

once in a month if any lapses, defects or deficiencies require such 
inspections. 

 
5.5  For determining that the Construction Works conform to Specifications 

and Standards, the Independent Engineer shall require the Concessionaire 
to carry out, or cause to be carried out,  tests on a sample basis, to be 
specified by the Independent Engineer in accordance with  Good Industry  
Practice  for  quality  assurance.  For  purposes  of  this Paragraph  5.5,  
the  tests  specified  in  the  IRC  Special  Publication-11  (Handbook  of 
Quality Control  for Construction  of  Roads and Runways) and the 
Specifications  for Road and Bridge Works issued by  MOSRTH (the 
“Quality Control Manuals”) or any modification/substitution  thereof  
shall  be  deemed  to  be  tests  conforming  to  Good Industry Practice for 
quality assurance. The Independent Engineer shall issue necessary 
directions to the Concessionaire for ensuring that the  tests are conducted 
in a fair and efficient manner, and shall monitor and review the results 
thereof. 

  
5.6  The  sample  size  of  the  tests,  to  be  specified  by  the  Independent  

Engineer  under Paragraph  5.5, shall comprise 10% (ten per cent) of the 
quantity or number of tests prescribed for each category or type of tests in 
the Quality Control Manuals; provided that the Independent Engineer  
may, for reasons to be recorded in writing, increase the aforesaid sample 
size by up to 10% (ten per cent) for certain categories or types of tests. 

  
5.7  The timing of tests referred to in Paragraph 5.5, and the criteria for 

acceptance/ rejection of their results shall be determined by the 
Independent Engineer in accordance with the Quality Control Manuals. 
The tests shall be undertaken on a random sample basis and shall be in 
addition to,  and independent of, the tests that may be carried out by the 
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Concessionaire for its own quality assurance in accordance with Good 
Industry Practice. 

  
5.8  In the event that the Concessionaire  carries  out  any remedial works  for 

removal or rectification of any defects or deficiencies, the Independent 
Engineer shall require the Concessionaire to carry  out, or cause to be 
carried out, tests to determine that such remedial   works  have  brought  
the  Construction   Works  into  conformity  with  the Specifications and 
Standards, and the provisions of this Paragraph 5 shall apply to such tests.  

5.9  In the event that the Concessionaire fails to achieve any of the Project 
Milestones, the Independent  Engineer  shall  undertake  a  review  of  the  
progress  of  construction  and identify  potential  delays,  if  any.  If  the  
Independent  Engineer  shall  determine  that completion  of  the  Project  
Highway  is  not  feasible  within  the  time  specified  in  the Agreement, 
it shall require  the Concessionaire to indicate within 15 (fifteen) days the 
steps proposed to be taken to expedite progress, and the period within 
which the Project Completion Date shall be achieved. Upon receipt of a 
report from the Concessionaire, the Independent Engineer shall review the 
same and send its comments to the Authority and the Concessionaire 
forthwith. 

 
 

5.10  If at any time during the Construction Period, the Independent Engineer 
determines that the Concessionaire has not made adequate arrangements 
for the safety of workers and Users in the  zone of  construction  or that 
any  work is being carried  out  in a manner  that threatens the safety of 
the workers and the Users, it shall make a recommendation to the 
Authority forthwith, identifying the whole or part of the Construction 
Works that should be suspended for ensuring safety in respect thereof. 

 
5.11  In the event that the Concessionaire carries out any remedial measures to 

secure the safety  of  suspended  works  and  Users,  it  may,  by  notice  in  
writing,  require  the Independent Engineer to inspect such works, and 
within 3 (three) days of receiving such notice, the Independent Engineer 
shall inspect the suspended works and make a report to the Authority 
forthwith, recommending whether or not such suspension may be revoked 
by the Authority. 

 
5.12  If   suspension   of   Construction   Works   is   for   reasons   not   

attributable   to   the Concessionaire, the Independent Engineer shall 
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determine the extension  of dates  set forth in  the Project Completion 
Schedule, to which the Concessionaire  is reasonably entitled, and shall 
notify the Authority and the Concessionaire of the same. 

 
5.13  The  Independent  Engineer  shall  carry  out,  or  cause to  be  carried  out,  

all  the  Tests specified in Schedule-I and issue a Completion Certificate 
or Provisional Certificate, as the case may be. For carrying out its 
functions under this Paragraph 5.13 and all matters incidental thereto, the 
Independent Engineer shall act under and in accordance with the 
provisions of Article 14 and Schedule-I. 

 
5.14  Upon reference from the Authority,  the Independent Engineer shall make 

a fair and reasonable assessment of the costs of providing information, 
works and services as set forth in  Article  16 and  certify  the  
reasonableness  of such costs  for payment  by  the Authority to the 
Concessionaire. 

 
5.15 The  Independent  Engineer  shall  aid  and  advise  the  Concessionaire  in  
 preparing  the Maintenance Manual. 

 
6  Operation Period 

 
6.1  In respect of the Drawings, Documents and Safety Report received by the 

Independent Engineer for its review and comments during the Operation 
Period, the provisions of Paragraph 4 shall apply, mutatis mutandis. 

 
6.2  The Independent Engineer shall review the annual Maintenance 

Programme furnished by the Concessionaire and send its comments 
thereon to the Authority and the Concessionaire within 15 (fifteen) days 
of receipt of the Maintenance Programme. 

 
6.3  The  Independent  Engineer  shall  review  the  monthly  status  report  

furnished  by  the Concessionaire and send its comments thereon to the 
Authority and the Concessionaire within 7 (seven) days of receipt of such 
report. 

 
6.4  The  Independent  Engineer  shall  inspect  the  Project  Highway  once  

every  month, preferably after receipt of the monthly status report from 
the Concessionaire, but before the 20th (twentieth) day of each month in 
any case, and make out an O&M Inspection Report setting forth an 
overview of the status, quality and safety of O&M including its 
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conformity with the Maintenance Requirements and Safety Requirements. 
In a separate section  of  the  O&M  Inspection  Report,  the  Independent  
Engineer  shall  describe  in reasonable detail the lapses, defects or 
deficiencies observed by it in O&M of the Project Highway. The 
Independent Engineer shall send a copy of its O&M Inspection Report to 
the Authority and the Concessionaire within 7 (seven) days of the 
inspection. 

 
6.5  The Independent Engineer may inspect the Project Highway more than 

once in a month, if any lapses, defects or deficiencies require such 
inspections. 

 
6.6  The Independent Engineer shall in its O&M Inspection Report specify the 

tests, if any, that the  Concessionaire shall carry out, or cause to be carried 
out, for the purpose of determining   that   the   Project   Highway   is   in   
conformity   with   the   Maintenance Requirements. It shall  monitor and 
review the results of such tests and the remedial measures, if any, taken 
by the Concessionaire in this behalf. 

 
6.7  In respect of any defect or deficiency referred to in Paragraph  3 of 

Schedule-K, the Independent  Engineer  shall,  in  conformity  with  Good  
Industry  Practice,  specify  the permissible limit of deviation or 
deterioration with reference to the Specifications and Standards and shall 
also specify the time limit for repair or rectification of any deviation or 
deterioration beyond the permissible limit. 

 
6.8  The Independent Engineer shall determine if any delay has occurred in 

completion of repair or remedial works in accordance with the 
Agreement, and shall also determine the Damages, if any, payable by the 
Concessionaire to the Authority for such delay. 

 
6.9  The Independent Engineer shall examine the request of the Concessionaire 

for closure of any  lane(s)  of the carriageway for undertaking  
maintenance/repair thereof, keeping in view the need to minimise 
disruption in traffic and the time required for completing such 
maintenance/repair in accordance with Good Industry Practice. It shall 
grant permission with such modifications, as it may deem necessary, 
within 5 (five) days of receiving a request from the Concessionaire. Upon  
expiry of the permitted period of closure, the Independent Engineer shall 
monitor the re-opening of such lane(s), and in case of delay, determine the 
Damages payable by the Concessionaire to  the Authority under Clause 
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17.7. 
 

6.10  The  Independent  Engineer   shall  monitor  and  review  the  curing   of  
defects  and deficiencies by the Concessionaire as set forth in Clause 19.4. 

 
6.11  In  the  event  that  the  Concessionaire   notifies  the  Independent  

Engineer  of  any modifications that it proposes to make to the Project 
Highway, the Independent Engineer shall  review the same and send its 
comments to the Authority and the Concessionaire within 15 (fifteen) 
days of receiving the proposal. 

 
6.12  The Independent Engineer shall undertake traffic sampling, as and when 
 required by the MPRDC, under and in accordance with Article 22 and 
 Schedule-O. 
 
7  Termination 
7.1  At any time, not earlier than 90 (ninety) days prior to Termination but not 

later than 10 (ten) days prior to such Termination, the Independent 
Engineer shall, in the presence of a  representative  of the Concessionaire,  
inspect the Project  Highway  for determining compliance by the 
Concessionaire with the Divestment Requirements set forth in Clause 
38.1 and,  if required,  cause  tests  to  be  carried out  at  the 
Concessionaire’s  cost  for determining such compliance. If the 
Independent Engineer determines that the status of the  Project  Highway  
is  such  that its  repair  and rectification  would  require  a larger amount  
than the  sum set  forth  in  Clause  39.2,  it  shall  recommend  retention  
of  the required amount in the Escrow Account and the period of retention 
thereof. 

 
7.2  The Independent Engineer shall inspect the Project Highway once in 

every 15 (fifteen) days during a period of 90 (ninety) days after 
Termination for determining the liability of the  Concessionaire under 
Article 39, in respect of the defects or deficiencies specified therein. If 
any such defect or deficiency is found by the Independent Engineer, it 
shall make  a  report  in  reasonable  detail  and  send  it  forthwith  to  the  
Authority  and  the Concessionaire. 

 
8  Determination of costs and time 

 
8.1  The Independent Engineer shall determine the costs, and/or their 

reasonableness, that are required to be determined by it under the 
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Agreement. 
 

8.2  The Independent Engineer shall determine the period, or any extension 
thereof, that is required to be determined by it under the Agreement. 

 
9  Assistance in Dispute resolution 

 
9.1  When called upon by either Party in the event of any Dispute, the 

Independent Engineer shall mediate and assist the Parties in arriving at an 
amicable settlement. 

 
9.2  In the event of any disagreement between the Parties regarding the 

meaning, scope and nature of  Good Industry Practice, as set forth in any 
provision of the Agreement, the Independent  Engineer  shall  specify  
such  meaning,  scope  and  nature  by  issuing  a reasoned written 
statement relying on good industry practice and authentic literature. 

 
10  Other duties and functions 

 
The Independent Engineer shall perform all other duties and functions 
specified in the Agreement. 

 
11  Miscellaneous 
11.1  The Independent Engineer shall notify its programme of inspection to the 

Authority and to   the   Concessionaire,   who   may,   in   their   
discretion,   depute   their   respective representatives to be present during 
the inspection. 

 
11.2  A copy of all communications, comments, instructions, Drawings or 

Documents sent by the Independent Engineer to the Concessionaire 
pursuant to this TOR, and a copy of all the test results with comments of 
the Independent Engineer thereon shall be furnished by the Independent 
Engineer to the Authority forthwith. 

 
11.3  The  Independent  Engineer  shall  obtain,  and the Concessionaire shall 

furnish  in two copies  thereof, all communications and reports required to 
be to submitted, under this Agreement,  by   the  Concessionaire   to  the  
Independent   Engineer,   whereupon  the Independent  Engineer  shall  
send  one  of  the  copies  to  the  Authority  along  with  its comments 
thereon. 

 
11.4  The  Independent  Engineer  shall  retain  at  least  one  copy  each  of  all  
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Drawings  and Documents received  by  it,  including ‘as-built’  
Drawings,  and  keep  them  in  its  safe custody. 

   
11.5  Upon  completion  of  its  assignment  hereunder,  the  Independent  

Engineer  shall  duly classify and list all Drawings, Documents, results of 
tests and other relevant records, and hand them over to the Authority or 
such other person as the Authority may specify, and obtain written receipt 
thereof. Two copies of the said documents shall also be furnished in 
micro film form or in such other medium as may be acceptable to 
MPRDC.  

 
12.  PERFORMANCE CLAUSE 

Independent Engineers shall be expected to fully comply with all the 
provisions of  the `Terms  of  Reference’,  and  shall  be  fully  
responsible  for  supervising  the Designs, Construction and maintenance 
and operation of the facility takes place in accordance with the provisions 
of the Concession Agreement and other schedules. Any   failure   of the   
Independent   Consultant   in   notifying   to   MPRDC   and   the 
Concessionaire  on non-compliance of the provisions  of  the Concession 
Agreement  and   other schedules  by  the  Concessionaire,  non-
adherence  to  the provision of ToR and non- adherence   to   the   time   
schedule   prescribed   under   ToR   shall   amount  to   non- 
performance. 

 
The Independent Engineer shall appoint its authorized representative, 
who shall issue on   behalf   of   the   IE,   the   Provisional   Completion   
Certification   and Completion Certificate  along with the Team Leader 
and shall carry out any such task  as  may  be decided   by   MPRDC.   
The IE   shall   take   prior   approval   of   MPRDC before  issuing 
Provisional  Completion   Certification   and  Completion  Certificate.  
The proposal submitted  shall also include  the 
name  of  the  authorized representative along with the 
authorization letter and power of attorney. 
 

 
13.  CONSULTANT’S PROPOSAL 

 
13.1  List of key personnel to be fielded by the Consultants shall be as below: 

i.  Team Leader -cum -Senior Highway Engineer  
ii. Bridge Design –cum-Bridge Engineer 
iii.  Highway Design-cum -Pavement  Engineer 
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iv       Material Engineer  
v Road Safety Expert 
vi Legal Expert 
 

13.2  Broad job-description  and minimum qualification for key personnel 
mentioned above is enclosed as Enclosure–B. However, higher 
marks shall be accorded to the candidate  with higher relevant 
qualification and experience. The Consultant should submit their  
proposal  on the basis of the man-months given  in  R.F.P  d o c u m 
e n t .  All  the  CV’s  of  the personals mentioned in Para 5.3 (iii) of 
Data Sheet shall be evaluated at the time of evaluation of technical 
proposal. The age of the Key Personnel should not be more   than  
65  years  on  the  date  of submission of proposal.  Age  Limit  
for  the  positions  of  Team  Leader, Resident  Engineer,  Senior  
Pavement  Specialist  and  Senior  Quality  cum Material Expert  
is relaxable by 5 years i.e. up to 70 years of age at the time of 
submission  of  proposal  and  he  can  continue  up to  73  years,  
subject  to production of Medical Fitness Certificate.   
Consultants  are advised   in   their own  interest  to  frame  the  
technical  proposal  in  an  objective manner as far as possible  so  
that  these  could  be  properly  assessed  in  respect  of points  to be 
given as part of evaluation criteria. The bio-data of the key 
personnel should be signed on every sheet by the personnel 
concerned and the last sheet of each bio- data should also be signed 
by the authorised signatory for the Consultant. The key personnel 
shall also certify at the end of  their bio-data proforma that they have 
not left any of the MPRDC works without completing of their 
assignment and have not accepted any other offer at the time of 
signing of the bio-data and as such shall be   available   to   work  
with   the   Independent   Consultant,   if  the   Project   is awarded. 
In case the key personnel  leaves the  assignment without  approval 
of MPRDC, MPRDC would be at liberty to take any appropriate 
action against that key personnel including debarment. 

 
13.3  In addition to above, consultants are required to propose other key 

personnel, sub- professional staff and other field engineers as 
detailed in Enclosure-A and the minimum qualification 
requirements for the same is enclosed in Enclosure–B. 

 
14.  PERIOD OF SERVICES 
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14.1  The  services  of  an  Independent  Engineer  will  be  in  phases  as  

per  Contract  / Concession Agreement.  
14.1.1   The appointment of the Independent Engineer shall initially be as 

per details given below. 
 

 
Period of 
service (in 
months) 

 
Construction 
period (in months)

O&M period (in 
months) 

 
27 

 
24 03 

 
The proposed manpower deployment for this period shall be matching 
the activities to  be  performed during  the said  period. The time  
frame for services  during  the deployment of key personnel during 
this period shall be as shown in Enclosure  A. 

 
15.  PERFORMANCE SECURITY 

The  successful  consulting  firm  shall  have  to  submit  a  Bank  
Guarantee  (BG) for  an amount of 2.50% of the Contract Value within 
15 days of issue of LOA. The BG  shall  be  valid for a period of 32 
months i.e. up to 2 months beyond the expiry of the Contract  of  30 
months.   The BG shall be in the format specified in Appendix J of 
draft contract  form and furnished  from  a  Nationalised   Bank. In  
case  of  JV,  the  BG  shall  be furnished on behalf of the JV and not 
individually by the members. 
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Enclosure-A 

MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF 
INDEPENDENT ENGINEERS (refer Table 1 on Page 1 of RFP) 

 
 

S. No. 
 

Key Personnel Man-month in 
Construction period 
of 24 months  
 

 
Man-month in 
O&M period of 

3 months 
A: Key Personnel 

1. Team Leader Cum Senior 
Highway Engineer 

24 03 

2. Bridge Design Cum Bridge 
Engineer 

24  

3. Highway Design –cum-
Pavement Engineer 

24  

4. Material Engineer 24 - 

5. Road Safety Expert 4 - 

6. Legal Expert 3 - 

        Sub Total   
 Total for Construction and 

O&M 
 

B:    Sub Professional Staff for both the Roads  
 Resident Engineer Pkg. 1 4x24 4x3 

(a) Asst.-Highway Engineer           4x24 - 

(b) Survey Engineer          8x24 - 
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(c) CAD Expert  5x24 - 
(d) Assistant Bridge Engineer      4x24  
(e) Assistant Material 

Engineer 
     4x24 - 

(f)  Lab Technicians 8x24 - 
 Total for Construction and 

O&M 
 

 
 
Note: The qualification and experience of Sub Professional staff would not 
 be accounted in the evaluation. However, Consultant shall have to get 
 their CVs approved from MPRDC before mobilization.  The other  inputs 
 like support staff shall also be provided by the Consultant of an 
 acceptable type commensurating with the roles and responsibilities of 
 each position. 
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Enclosure B 

 
 
 

MINIMUM QUALIFICATION OF KEY PERSONNEL 

TEAM LEADER CUM SENIOR HIGHWAY ENGINEER 

This is the senior most position and the expert engaged as the team leader shall be 
responsible for   reviewing   the   entire   Project   preparation   and   implementation   
activities   of   the Concessionaire. He shall check all the Designs being prepared by 
the Concessionaire, ensure execution of works on site as per specification and 
standards, and continuously interact with the MPRDC and the  Concessionaire. He 
shall undertake Project site visits  and shall guide, supervise, coordinate and monitor 
the work of other experts in  his team as well as those of the Concessionaire.  The 
candidate  should have a proven record of supervising, organising and  managing  of  
Project  preparation  and   construction  of  highway  projects  of  large magnitudes,  
as  defined  below,  financed  by   international  lending  agencies  and  others. 
Knowledge of Project management shall be an added advantage. 

 
This  position  requires  a  Senior  Highway  Engineer  who  shall  be  a  graduate  in  
Civil Engineering preferably with higher qualifications and specialization in 
highway engineering. He should have a minimum of 15 years experience for 
Highway  Development Projects preferably PPP Projects. He should have handled as 
Team Leader  or  similar  capacity  at  least  two  Project Preparation and 
Construction  supervision work of major highway Project. He  should  have  
experience  of  operation  and maintenance of major highway links. 

 
Note:   Definition  of  Team  Leader  includes  Project  Manager/Resident   
  Engineer/ or  any equivalent position. 

 
BRIDGE DESIGN CUM BRIDGE ENGINEER 
The  Bridge Design-cum-Bridge  Engineer shall be responsible for checking the 
designs of bridges, ROBs,  interchanges and any other structure to be constructed 
in the Project highway.  He shall  also  review  the  rehabilitation  measures  to  
be  proposed  by  the  Concessionaire  for existing structures based on  site 
condition and structural requirement basis.   His expertise shall include computer 
aided design methods for Civil/Structural Engineering with particular reference to 
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Structural design. 
 

He should be a graduate in Civil Engineering from a recognized University.   Post 
Graduation in Structural Engineering would be preferred.   Bridge Design 
Engineer should have a  minimum of 15 years experience in Bridge Design out of 
which a minimum of 10 years experience in similar capacity for major highway 
bridges is required. He should have design of at least 4 major  highway bridges, 
Experience in other countries, involvement in innovative bridge designing works 
with use of computer aided software  and involvement in designing of bridges 
more than 60m length excluding approaches would be preferred. 

 
 He should have supervised at least two major highway bridges. The candidate 
should have a thorough understanding and experience with international `best 
practices’, and of modern bridge construction technology. 

 
 

HIGHWAY DEGISN CUM PAVEMENT ENGINEER 
 

The expert shall be continuously interacting with the Concessionaire, to ensure 
life cycle cost effectiveness   and   viable   design   of   pavement   including   
appropriate   rehabilitation/strengthening of the existing two lane pavement which 
is significantly distressed. He shall also  be  responsible  for  ensuring  complete  
adherence  to  maintenance  standards  during Construction and  Operation 
period. Thus, the position requires a pavement specialist with thorough 
knowledge and understanding of international ‘best practices’ in the field of 
Design, Construction and  maintenance  of  flexible/rigid  type  of  pavements  
including  latest  Codal stipulations and specifications. 

 
The candidate should be a graduate in Civil Engineering preferably with higher 
qualification and   specialization   in   Pavement   Design.   He   should   have   a   
minimum   of   15   years of professional  experience  of pavement  Design,  
Construction and  its  maintenance out of which 5 years should be in similar 
capacity for 2 laning of major highway projects.   This position also  requires   
experience  of  PPP Projects.  The  candidate  should  have  involved in  at  least  
2  major  highways  projects  as Pavement/Geotechnical Engineer.  Experience in 
PPP Projects would be preferred. 
 
He should have supervised at least 2 major highway project having length more 
than 50km of   Two laning or more. He should have exposure of computer 
software programmes for design of highways.  Experience in PPP Projects would 
be preferred 
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MATERIAL ENGINEER 
 

The Material Engineer shall review the test results of bore holes, quarry and 
borrow area  material  to  find  out  their  strength  characteristics  and  suitability  
for  using  them  in construction. He shall inspect the Concessionaire’s field 
laboratories to ensure that they are adequately equipped and capable of 
performing all the specified testing requirements of the contract.  He  shall  look  
into  the  quality  assurance  aspect  of  the  construction works  and supervise the 
setting-up of the various Concessionaire’s rock crushers and bituminous mixing 
plants to ensure that the specified requirements for such equipments are fully 
met. 

 
The  position  requires  a  graduate  in  Civil  Engineering,  preferably  Post  
Graduation  in Geotechnical  Engineering.  He should  have  a  minimum  of  
15  years  of  professional engineering experience including 5 years in similar 
capacity for major highway projects. He should have handled at least 2 similar 
highway projects in similar capacity.  He should have exposure quality assurance 
programs in highway projects using modern technology. 
 

LEGAL EXPERT 

The candidate should be a graduate in Law or Charted Accountant.  He should 
have at least 15 years of experience out of which 10 years should be in  execution, 
finalization and interpretation of Contractual Obligations of Infrastructure Projects. 

ROAD SAFETY EXPERT 

The Candidate should be Graduate in Civil Engineering preferably Post Graduate 
in Civil Engineering with specialization in Road Safety and/or Traffic Planning. 
He should have at least 10 years experience, out of which five years should be in 
Road Safety and related design of Highway Projects. 

  
SUB PROFESSIONAL  

Resident Engineer 
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Resident Engineer shall be in-charge of all roads of the package and shall be 
responsible for supervising the works of highway to be constructed by the 
Concessionaire for this project. He shall also inspect the pavement rehabilitation 
and repair works to be undertaken by the Concessionaire. 
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The  position  requires  a  graduate  in  Civil  Engineering,  preferably  Post  
Graduation  in Civil Engineering.  He should  have  a  minimum  of  15  years  
of  professional engineering experience in supervision of highway projects 
including 5 years in similar capacity for major highway projects. He should have 
handled at least 2 major highway projects of 50Km length in similar capacity.   

SURVEY ENGINEER 

The  candidate  should  be  Diploma  in  Civil  Engineering/Survey  with  at  least  5  
years experience in the field of surveying out of which 3 years should be for road 
projects.  

CAD EXPERT 

He should   be Graduate in Science with a knowledge of M.S. Office and Auto CAD.  
The incumbent should have 3 years experience and should have handled at least one 
road project. 

ASSISTANT HIGHWAY ENGINEER 

The Candidate should be Graduate in Civil Engineering with three years experience 
or Diploma in Civil Engineering with 5 years experience. He should have handled at 
least one road project  

ASSISTANT BRIDGE ENGINEER 

The Candidate should be Graduate in Civil Engineering with 3 years experience or 
Diploma in Civil Engineering with 5 years experience.  He should have handled at 
least ONE major bridge project. 

ASSISTANT MATERIAL ENGINEER 

The Candidate should be Graduate in Civil Engineering with 3 years experience or 
diploma in Civil Engineering with 5 years experience.  He should have handled at 
least one road project. 
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LAB TECHNICIANS:  

He should be Diploma in Civil engineering with three years relevant experience or 
Graduate in Science with 5 years relevant experience. Relevant experience means 
experience as Lab Technician on Highway Projects. 
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SECTION 7: DRAFT FORM OF CONTRACT 
 

Note: This draft Agreement is a generic document and shall be modified based 
on particulars of the DBFOT Project. 
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CONTRACT FOR CONSULTANT’S SERVICES 
 
 
 
 
 
 
 
 
 

Between 
 
 
 
 
 
 
 
 
 
 

(Name of Client) 
 
 
 
 
 
 
 
 

And 
 
 
 
 
 
 
 
 
 

(Name of Consultant) 
 
 

Dated:
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I. FORM OF CONTRACT ……………………………………..  

II. GENERAL CONDITINS OF CONTRACT ……………. 

1.  General Provisions ………………………………………. 
 

1.1  Definitions 
1.2  Relation between the Parties 
1.3  Law Governing the Contract 
1.4  Language 
1.5  Headings 
1.6  Notices 
1.7  Location 
1.8  Authority of Member in charge 
1.9  Authorized Representatives 
1.10  Taxes and Duties 

 
2.  Commencement, Completion, Modification, and Termination of 

Contract………………………………………………….. 
 

2.1  Effectiveness of Contract …………………………………. 
2.2  Termination of Contract for Failure to Become Effective 
2.3  Commencement of Services 
2.4  Expiration of Contract 
2.5  Entire Agreement 
2.6  Modification 
2.7  Force Majeure 

 
2.7.1  Definition ………………………………………….. 
2.7.2  No Breach of Contract …………………………….. 
2.7.3  Measures to be taken 
2.7.4  Extension of Time 
2.7.5  Payments 
2.7.6  Consultation 

 
2.8  Suspension ………………………………………………… 

 
2.9  Termination ……………………………………….. 

 
2.9.1  By the Client ……………………………… 
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2.9.2  By the Consultants ……………………….. 
2.9.3  Cessation of Rights and Obligations ……… 
2.9.4  Cessation of Services ……………………… 
2.9.5  Payment upon Termination ……………….. 
2.9.6  Disputes about Events of Termination ……. 

 
3.  Obligations of the Consultants …………………… 

 
 

3.1  General 
3.1.1  Standard of Performance ………….. 
3.1.2  Law Governing Services ………….. 

 
3.2  Conflict of Interests ………………………. 

 
3.2.1  Consultants not to Benefit 
from 

Commissions, Discounts, etc. …….. 
3.2.2  Procurement Rules of Funding Agencies 
3.2.3  Consultants and Affiliates 
Not to 

Engage in certain Activities ………….. 
3.2.4  Prohibition of Conflicting Activities … 

 
3.3  Confidentiality ……………………………….. 
3.4  Liability of the Consultants ………………….. 
3.5  Insurance to be Taken out by the Consultants … 
3.6  Accounting, Inspection and Auditing …………. 
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3.9  Documents prepared by the Consultants ………. 

To Be the Property of the Client ……………….. 
3.10  Equipment and Materials Furnished by the Client 

 
4.  Consultants’ Personnel and Sub-consultants …………………….. 

 
4.1  General ………………………………………………… 
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4.3  Approval of Personnel …………………………… 
4.4  Working Hours, Overtime, Leave etc. 
4.5  Removal and /or Replacement of Personnel …………… 
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5.  Obligations of the Client …………………………………. 

 
5.1  Assistance and Exemptions ……………. 
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5.3  Change in the Applicable Law …………. 
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5.5  Payment ………………………………… 
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6.  Payments to the Consultants …………………………….. 
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7.  Fairness and Good Faith ………………………………………… 
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7.2  Operation of the Contract …………………….. 
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III  SPECIAL CONDITIONS OF CONTRACT …………………… 
  
IV  
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1. FORM OF CONTRACT 
 
 

 COMPLEX TIME BASED ASSIGNMENTS  
 

 
 
 
This CONTRACT (hereinafter called the “Contract”) is made the *****day  

Of the month of _________2011  between on the other hand 
______________(hereinafter Called the “Client) and, on the other hand, hand 
________________(hereinafter called “Consultants”). 
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WHEREAS  
 
 

(a) the Client has requested the Consultants to provide certain consulting services 

as defined   in   the   General   Conditions   of   Contract   attached   to   this   

Contract (hereinafter called the “Services”); 
 
 

(b) the  Consultants,  having  represented  to  the  Client  that  they  have  the  

required processional skills, and personnel and technical resources, have 

agreed to provide the Services on the terms and conditions set forth in this 

Contract; 
 

NOW THEREFORE the parties hereto hereby agree as follows:  
 

1.  The following documents attached hereto shall be deemed to form an integral 

part of this Contract: 
 

(a)  The General Conditions of Contract (hereinafter called “GC”)’ (b) The 

Special Conditions of Contract (hereinafter called “SC”); (c)\ 

 The following Appendices : 

 

[Note: If any of these Appendices are not used, the words “Not Used” 

should be inserted below next to the title of the Appendix on the sheet 

attached heretocarrying the title of that Appendix ]. 
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Appendix A   : Description of the Services ……………..  

Appendix B :  Reporting Requirements  …………………  

Appendix C   :  Key  Personnel and Sub-consultants …….  

Appendix D   : Medical  Certificate  ………………………. 

 Appendix E : Hours of Work for Key Personnel ………. Appendix F :

  Duties  of the Client  ………………………  

Appendix G   : Cost Estimates  

Appendix H : Form of Performance Bank Guarantee 

Appendix I  :  Form of Bank Guarantee for Advance Payments 
 

Appendix J   :  Letter of invitation 
 

Appendix K :  Letter of Award  
Appendix-L  :  Minutes of pre-Bid Meeting  

 
 
 
 

2.  The mutual rights and obligations of the Client and the Consultants shall be 

as set forth in the Contract; in particular 
 
 

(a)  The Consultants shall carry out the Services in accordance with the 

provisions of the Contract; and 

(b)  The Client shall make payments to the Consultants in accordance with 
 the Provisions of the Contract. 
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IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed 

in their respective names as of the day and year first above written. 
 
 

FOR  AND  ON  BEHALF  OF 
[NAME OF THE CLIENT] 

 
 

By  
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(Authorized Representative) 
 

FOR  AND  ON  BEHALF  OF 
[NAME OF THE CONSULTANTS] 

 
 

By 
(Authorized Representative) 

 
 

[Note: If the Consultants consist of more than one entity, all of these entities should 
appear as signatures, e.g. in the following manner ] 

 
 
 
 

FOR  AND  ON  BEHALF  OF  EACH  OF THE 
MEMBERS OF THE CONSULTANTS  

 
 

[Name of the Member] 
 
 

By  
(Authorized Representative) 

 
 

[Name of the Member] 
 

By 
(Authorized Representative) 

 
etc.  
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GENERAL CONDITIONS OF CONTRACT 

 
 

1.  General Provisions 
 

 Unless the context otherwise requires, the following terms whenever  used 
 in this Contract have the following meanings: 

 
(a) “Applicable Law” means the laws and any other instruments having the 

force of law in the Government’s country or in such other country as may be 
specified in the Special Conditions of Contract (SC), as they may be issued 
and in force from time to time. 

 
(b) “Contract  means  the  Contract  signed  by  the  Parties,  to  which  these  

General Conditions  of  Contract  are  attached,  together  with  all  the 
documents  listed  in Clause 1 of such signed Contract; 

 
(c)  “Effective  Date’  means  the  date  on  which  this  Contract  comes   into  

force  and effect pursuant to Clause GC 2.1; 
 

(d)  ‘foreign   currency’   means   any   currency   other   than   the   currency   
 of   the Government; 

 
(e) ‘GC means these General Conditions of Contract; 

 
(f) “Government” means the Government of Client’s Country;  

(g) ‘Local currency’ means the Indian Rupees; 

(h) “Consultant”   wherever   mentioned   in   this   Contract   Agreement   
means   the “Independent  Consultant  (IE)”  and  includes  and  sub-
consultants  or  Associates engaged by the primary consultant. 

 
(i)  “Member”,  in  case  the  Consultants  consist  of  a  joint  venture  of  more  

than  one entity, means any of these entities, and “Members” means all of these 
entities; 

 
(j)  “Party’ means the Client or the Consultants, as the case may be, and Parties 

means both of them; 
 

(k) “Personnel” means persons hired by the Consultants or by any Sub-
Consultants and or Associates as Employees and assigned to the 
performance of the Services or any part thereof and ‘key personnel’ means 
the personnel referred to in Clause GC 4.2 (a). 
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(l)  "SC"   means  the  Special  Conditions  of  Contract   by  which  these   
 General Conditions of Contract may be amended or supplemented; 
(m) "Services"  means the work to be performed by the Consultants  pursuant to 

his contract, as described in Appendix A  hereto.  The scope of work will be 
strictly as  given  in  various  Clauses  in  TOR. The  approach  and  
methodology  to  be adopted  by  the  Consultant  for  carrying  out  the  
assignment  as  Independent Engineer   may  be  modified   depending  on  
the  site  requirements   and  work programme  of  the  Concessionaire  after  
mutual  discussions  with  MPRDC,  the Concessionaire and the Independent 
Engineer.  The work plan as indicated by the Consultant may be modified 
accordingly to the site requirements. 

 
 

(n) "Sub-consultant and or Associates " means any entity to which the 
Consultants subcontract any part of the Services in accordance with the 
provisions of Clause GC 3.7; and  

(o) "Third Party" means any person or entity other than the Government, the 
Client, the Consultants or a Sub-consultant. 

 
1.2  Relation between the Parties  
Nothing contained herein shall be construed as establishing a relation of master and 
servant or of principal and agent as between the Client and the Consultants. The 
Consultants, subject to this Contract, have complete charge of Personnel and Sub- 
consultants, if any, performing the Services and  shall be fully responsible for the 
Services performed by them or on their behalf hereunder.  
1.3  Law Governing Contract 

 
This  Contract,  its  meaning  and interpretation,  and the relation between the Parties 
shall be governed by the Applicable Law. 

 
1.4   Language 

 
This Contract has been executed in the language  specified in the SC, which shall be 
the binding and controlling language for all matters relating to the meaning or 
interpretation of this Contract. 

 
1.5  Headings 

 
The headings shall not limit, alter or affect the meaning of this Contract. 

 
1.6   Notices  
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1.6.1  Any notice, request or consent required or permitted to be given or made 
pursuant to this Contract shall be in writing. Any such notice, request or 
consent shall be deemed to have been given or made when delivered in person 
to an authorized representative of the Party to whom the communication is 
addressed, or when sent by registered mail, telegram or facsimile to such Party 
at the address specified in the SC. 

 
1.6.2  Notice will be deemed to be effective as specified in the SC.  
1.6.3  A Party may change its address for notice hereunder by giving the other Party 

notice of such change pursuant to the provisions listed in the SC with respect to 
Clause GC 1.6.2.  

1.7  Location 
 

The Services shall be performed at such locations as are specified in Appendix 
A hereto  and,  where  the  location  of  a  particular  task  is  not  so  specified,  
at  such locations. whether in Government's Country or elsewhere, as the Client 
may approve. 

 
1.8  Authority of Member in Charge 
 

In  case  the  Consultants  consist  of  a  joint  venture  of  more  than  one  entity,  
the Members  hereby  authorize  the  entity  specified  in  the  SC  to  act  on  their  
behalf  in exercising  all  the  Consultants'  rights  and  obligations  towards  the  
Client  under  this Contract,  including without limitation the receiving of 
instructions and payments from the Client. 

 
 

1.9  Authorized Representatives 
 

Any action required or permitted to be taken, and any document required or 
permitted to be executed, under this Contract by the Client or the Consultants 
may be taken or executed by the officials specified in the SC. 

 
1.10  Taxes and Duties 

 
Unless otherwise specified in the SC, the Consultants, Sub-consultants and 
Personnel shall  pay  such taxes, duties, fees and other impositions as may be 
levied under the Applicable  Law.  MPRDC shall  reimburse  only  service tax  
on  production  of project specific proof of payment of service tax. 

 
2.  Commencement, Completion, Modification and Termination of Contract 
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2.1  Effectiveness of Contract 
 

This Contract shall come into force and effect on the date (the "Effective Date") 
of the Client's notice to the Consultants instructing the Consultants to begin 
carrying out the Services. This notice shall confirm that the effectiveness 
conditions, if any, listed in the SC have been met. 

 
2.2  Termination of Contract for Failure to Become Effective 

If this Contract has not become effective within such time period after the date 
of the Contract signed by the Parties as shall be specified in the SC, either Party 
may, by not less than four (4) weeks' written notice to the other Party, declare 
this Contract to be null and void, and in the event of such a declaration by 
either Party, neither Party shall have any claim against the other Party with 
respect hereto. 

 
2.3  Commencement of Services 

The Consultants shall begin carrying out the Services at the end of such time 
period after the Effective Date as shall be specified in the SC. 
 

2.4  Expiration of Contract 
 
 

Unless terminated earlier pursuant to Clause GC 2.9 hereof, this Contract shall 
expire when services have been completed and all payments have been made at 
the end of such time period after the Effective Date as shall be specified in the 
SC.  

2.5  Entire Agreement  
This  Contract  contains  all  covenants,  stipulations  and  provisions  agreed  
by  the Parties.  No agent or representative  of either Party  has authority to 
make, and the Parties shall not be bound by or be liable for, any statement, 
representation, promise or agreement not set forth herein. 

 
2.6  Modification 

 
Modification of the terms and conditions of this Contract, including any 
modification of the  scope of the Services, may only be made by written 
agreement between the Parties as the  case may be, has been obtained. Pursuant  
to Clause GC 7.2 hereof, however, each Party  shall give due consideration to any 
proposals for modification made by the other Party. 

 
2.7  Force Majeure 
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2.7.1.  Definition 
(a)  For the purposes of this Contract, "Force Majeure" means an event which 

is beyond   the  reasonable   control  of  a  Party,  and  which  makes  a  
Party's performance  of  its  obligations  hereunder  impossible  or  so  
impractical  as reasonably to be considered impossible in the 
circumstances, and includes, but is not limited to, war, riots, civil disorder, 
earthquake, fire, explosion, storm, flood or other adverse weather 
conditions, strikes, lockouts or other industrial action  (  except  where  
such  strikes,  lockouts  or  other  industrial  action  are within the power of 
the Party invoking Force Majeure to prevent), confiscation or any other 
action by government agencies. 

 
(b)  Force  Majeure  shall  not  include  (i)  any  event  which  is  caused  by  

the negligence or intentional action of a party or such Party's Sub-
consultants or agents   or   employees,  nor  (ii)  any  event  which  a  
diligent  Party  could reasonably have been expected to both (A) take into 
account at the .time of the conclusion of this Contract and (B) avoid or 
overcome in the carrying out of its obligations hereunder . 

 
(c)  Force Majeure shall not include insufficiency of funds or failure to make 

any payment required hereunder. 
 

2.7.2  No Breach of Contract 
The failure of a Party to fulfil any of its obligations hereunder shall not be 
considered to be a breach of, or default under, this Contract insofar as such 
inability  arises  from  an  event  of  Force  Majeure,  provided  that  the  
Party affected by such an event has taken all reasonable precautions, due 
care" and reasonable  alternative  measures,  all  with  the  objective  of  
carrying  out  the terms and conditions of this Contract. 

 
2.7.3 Measures to be Taken 
2.7.4  

(a) A Party affected by an event of Force Majeure shall take all reasonable 
measures   to  remove   such  Party's   inability   to   fulfil   its   
obligations hereunder with a minimum of delay. 

 
(b) A Party affected by an event of Force Majeure shall notify the other 

Party of such event as soon as possible, and in any event not later than 
fourteen (14) days  following the occurrence of such event, providing 
evidence of the nature and cause of such event, and shall similarly give 
notice of the restoration of normal conditions as soon as possible. 
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 (c) The   Parties   shall  take   all   reasonable   measures   to   minimize   
the consequences of any event of Force Majeure. 

 
2.7.4  Extension of Time 

 
Any period within which a Party shall, pursuant to this Contract, complete 
any action or task, shall be extended for a period equal to the time during 
which such Party was unable to perform such action as a result of Force 
Majeure. 

 
2.7.5  Payments 

 
During the period of their inability to perform the Services as a result of an 
event of Force Majeure, the Consultants shall be entitled to be reimbursed 
for additional  costs  reasonably  and  necessarily  incurred  by  them  
during  such period for the purposes  of  the Services and in reactivating 
the Services after the end of such period. 

 
2.7.6    Consultation 

 
Not later than thirty (30) days after the Consultants, as the result of an 
event of Force  Majeure,  have  become  unable  to  perform  a  material  
portion  of  the Services, the Parties shall consult with each other with a 
view to agreeing on appropriate measures to be taken in the circumstances. 

 
2.8.  Suspension 

 
The  Client  may,  by  written  notice  of  suspension  to  the  Consultants,  
suspend  all payments to the Consultants hereunder if the Consultants fail to 
perform any of their obligations under this Contract, including the carrying out of 
the Services, provided that such notice of suspension (i) shall specify the nature 
of the failure, and (ii) shall request the  Consultants to remedy such failure within 
a period not exceeding thirty (30) days after receipt by the Consultants of such 
notice of suspension. 

 
2.9  Termination 

 
2.9.1  By the Client 

The Client may, by not less than thirty (30) days' written notice of termination to 
the Consultants (except in the event listed in paragraph (f) below, for which there 
shall be a written  notice of not less than sixty ( 60) days), such notice to be given 
after the occurrence of any of the events  specified in paragraphs (a) through (h) 
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of this Clause GC 2.9.1, terminate this  Contract. 
 

(a) if the Consultants fail to remedy a failure in the performance  of their obligations 
hereunder,   as  specified  in  a  notice  of  suspension  pursuant  to  Clause  GC  
2.8 hereinabove, within thirty (30) days of receipt of such notice of suspension or 
within such further period as the Client may have subsequently approved in 
writing; 

 
(b) if the Consultants become (or, if the Consultants consist of more than one entity, 

if any of  their Members becomes) insolvent or bankrupt or enter into any 
agreements with their creditors for relief of debt or take advantage of any law for 
the benefit of debtors or go into liquidation or receivership whether compulsory 
or voluntary; 

 
(c) if  the  Consultants  fail  to  comply  with  any  final  decision  reached  as  a  

result  of arbitration proceedings pursuant to Clause GC 8 hereof; 
 

(d) if the Consultants submit to the Client a statement which has a material effect on 
the rights, obligations or interests of the Client and which the Consultants know 
to be false; 

 
(e) if, as the result of Force Majeure, the Consultants are unable to perform a 

material portion of the Services for a period of not less than sixty (60) days; or 
 

(f)  if the Client, in its sole discretion and for any reason whatsoever, decides to 
terminate this Contract. 

 
(g) if  the  consultant,   in  the  judgment  of  the  Client  has  engaged  in  corrupt  or 

fraudulent practices in competing for or in executing the Contract. For the 
purpose of this clause: 

 
"corrupt practice" means the offering, giving, receiving or soliciting of anything 
of value to influence the action of a public official in the selection process or in 
contract execution. 
 
"fraudulent  practice"  means  a  misrepresentation  of  facts  in  order  to  
influence  a selection process or the execution of a contract to the detriment of the 
Borrower, and includes  collusive  practice  among  consultants  (prior  to  or  
after  submission  of proposals)  designed  to  establish prices  at  artificial  non-
competitive  levels  and  to deprive the Borrower of the benefits of free and open 
competition. 
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(h) if Concessionaire represents to MPRDC that the Consultant is not discharging his 
duties in  a  fair,  efficient  and  diligent  manner  and  if  the  dispute  remains  
unresolved, MPRDC may terminate this contract. 

 
2.9.2  By the Consultants 
 
 The Consultants  may, by not less than thirty (30) days' written notice to  the 
Client, such notice to  be given  after  the occurrence  of any  of  the   events  
 specified in  paragraphs  (a) through (d) of this Clause GC 2.9.2,  terminate this 
 Contract:  

(a) if  the  Client  fails  to  pay  any  money  due  to  the  Consultants  pursuant  to  
this Contract and not subject to dispute pursuant to Clause 8 hereof within 
forty-five (45) days after receiving written notice from the Consultants that 
such payment is overdue;  

(b) if the Client is in material breach of its obligations pursuant to this Contract 
and has not remedied the same within forty-five (45) days (or such longer 
period as the Consultants may have subsequently approved in writing) 
following the receipt by the Client of the Consultants' notice specifying such 
breach;  

(c) if, as the result of Force Majeure, the Consultants are unable to perform a 
material portion of the Services for a period of not less than sixty (60) days; or 

  
(d) if  the  Client  fails  to  comply  with  any  final  decision  reached  as  a  result  

of arbitration pursuant to Clause GC 8 hereof. 
 

2.9.3.  Cessation of Rights and Obligations 
 

 Upon termination of this Contract pursuant to Clauses GC 2.2 or GC 2.9  hereof, 
or upon expiration of this Contract pursuant to Clause GC 2.4 hereof,  all rights and 
obligations of the Parties hereunder shall cease, except:  

(i)  such rights and obligations as may have accrued on the date of termination 
or expiration; 

 
(ii)  the obligation of confidentiality set forth in Clause GC 3.3 hereof;  

 
(iii)  the Consultants' obligation to permit inspection, copying and auditing of 

their accounts and records set forth in Clause GC 3.6 (ii) hereof; and 
 

(iv)   any right which a Party may have under the Applicable Law  
2.9.4  Cessation of Services 
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Upon termination of this Contract by notice of either Party to the other pursuant to 
Clauses GC 2.9.1 or GC 2.9.2 hereof, the Consultants shall, immediately upon dispatch 
or receipt of such notice, take all necessary steps to bring the Services to a close in a 
prompt and orderly manner and shall make  every reasonable effort to keep 
expenditures for this purpose to a minimum.  With  respect  to  documents  prepared  by  
the  Consultants  and  equipment  and materials furnished by the Client, the Consultants 
shall proceed as provided, respectively, by Clauses GC 3.9 or GC 3.10 hereof. 

 
2.9.5  Payment upon Termination 

 
Upon termination  of this Contract  pursuant  to Clauses  GC 2.9.1 or GC 2.9.2 hereof, 
the Client  shall make the following payments to the Consultants (after offsetting 
against these payments any amount that may be due from the Consultant to the Client: 

 
(a) remuneration pursuant to Clause GC 6 hereof for Services satisfactorily 

performed prior to the effective date of termination; 
 

(b) reimbursable  expenditures  pursuant  to  Clause  GC  6  hereof  for  
expenditures actually incurred prior to the effective date of termination; and 

 
(c) except in the case of termination pursuant to paragraphs (a) through (d) of 

Clause GC 2.9.1 hereof, reimbursement of any reasonable cost incident to the 
prompt and orderly  termination  of the Contract including the cost of the 
return travel of the Consultants' personnel and their eligible dependents. 

 
2.9.6.  Disputes about Events of Termination 

 
If either Party disputes whether an event specified in paragraphs (a) through (e) of 
Clause GC 2.9.1 or in Clause GC 2.9.2 hereof has occurred, such Party may, within 
forty-five (45) days after  receipt of notice of termination from the other Party, refer the 
matter  to arbitration pursuant to Clause GC 8 hereof, and this Contract shall not be 
terminated on account of such event except in accordance with the terms of any 
resulting arbitral award. 

 
3.  Obligation of the Consultants 
3.1      General 
 

3.1.1. Standard of Performance 
The Consultants shall perform the Services and carry out their obligations 
hereunder with all due diligence, efficiency and economy, in accordance with 
generally accepted professional techniques and practices, and shall observe sound 
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management practices, and  employ  appropriate  advanced  technology  and  safe  
and  effective  equipment, machinery, materials  and methods" The Consultants 
shall always" act, in respect of any matter relating  to this  Contract  or to the 
Services,  as faithful  advisers to the Client, and shall at all times support and 
safeguard the Client's legitimate interests in any dealings with Sub-consultants or 
Third Parties. 

 
3.1.2 Law Governing Services 

 
The Consultants shall perform the Services in accordance with the Applicable 
Law and  shall  take  all  practicable  steps  to  ensure  that  any  Sub-  consultants  
and  or Associates, as well as the Personnel of the Consultants and any Sub- 
consultants and or  Associates,  comply   with   the  Applicable  Law.  The  Client  
shall  advise  the Consultants in writing of relevant local customs and the 
Consultants shall, after such notifications, respect such customs. 

 
3.2  Conflict of Interests 

 
3.2.1  Consultants Not to Benefit from Commissions, Discounts, etc. 

The Remuneration of the Consultants pursuant to Clause GC 6 hereof shall 
constitute the  Consultants' sole remuneration in connection with this Contract or 
the Services and, subject to Clause GC 3.2.2 hereof, the Consultants shall not 
accept for their own benefit  any  trade  commission,  discount  or  similar  
payment  in  connection  with activities pursuant to this  Contract  or to the 
Services or in the discharge of their obligations hereunder, and the  Consultants 
shall use their best efforts to ensure that any Sub- consultants and or Associates, 
as well as the Personnel and agents of either of them, similarly shall not receive 
any such additional remuneration. 

 
3.2.2  If the Consultants, as part of the Services, have the responsibility of advising the  

Client  on the  procurement of  goods,  works  or services,  the  Consultants  shall 
comply  with  any  applicable  procurement  guidelines  of  the  Client  
(MPRDC)and  or Associates Bank or of the Association, as the case may be, and 
other funding agencies and shall at all times exercise such responsibility in the 
best interest of the Client. Any discounts  or  commissions  obtained  by  the  
Consultants  in  the  exercise  of  such procurement responsibility shall be for the 
account of the Client.  

3.2.3  Consultants and Affiliates Not to engage in Certain Activities  
The Consultants agree that, during the term of this Contract and after its 
termination, the  Consultants and any entity affiliated with the Consultants, as 
well as any Sub- consultant and or Associates and any entity affiliated with such 
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Sub- consultant and or Associates, shall be   disqualified from   providing goods,  
works  or   services   (other than  the  Services  and  any  continuation  thereof)  
for  any  project  resulting  from or closely related to the Services. . 

 
3.2.4  Prohibition of Conflicting Activities 

 
The Consultants shall not engage, and shall cause their Personnel as well as their 
Sub- consultants and or Associates and their Personnel not to engage, either 
directly or indirectly, in any of the following activities: 
 

(a) during the term of this Contract, any business or professional activities 
in the   Government's   country   which   would  conflict   with   the   
activities assigned to them under this Contract; and 

 
(b) after  the  termination  of  this  Contract,  such  other  activities  as  may  

be specified in the SC. 
 

3.3  Confidentiality 
The Consultants, their Sub-consultants and the Personnel of either of them shall 
not, either  during the term or within two (2) years after the expiration of this 
Contract, disclose  any  proprietary  or  confidential  information  relating  to  the  
Project,  the Services, this Contract or the Client's business or operations without 
the prior written consent of the Client. 

 
3.4  Liability of the Consultants 

Subject to additional provisions, if any, set forth in the SC, the Consultants’ 
liability under this Contract shall be as provided by the Applicable Law. 

 
3.5  Insurance to be Taken Out by the Consultants 

The Consultants (i) shall take out and maintain, and shall cause any Sub-
consultants to take out and maintain, at their ( or the Sub-consultants', as the case 
may be) own cost but on terms and conditions approved by the Client, insurance 
against the risks, and  for  the  coverages,  as  shall  be  specified  in  the  SC,  and  
(ii)  at  the  Client's request, shall provide  evidence to the Client showing that 
such insurance has been taken out and maintained and that the current premiums 
therefore have been paid. 

 
3.6  Accounting, Inspection and Auditing 

 
The Consultants (i) shall keep accurate and systematic accounts and records in 
respect of the  Services, hereunder, in accordance with internationally  accepted 
accounting principles and in such form and detail as will clearly identify all 
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relevant time charges and cost, and the bases thereof (including such bases as 
may be specifically referred to in the SC); (ii) shall permit the Client or its 
designated representative periodically, and up to one year from the expiration or 
termination of this Contract, to inspect the same and make copies thereof as well 
as to have them audited by auditors appointed by the Client; and (iii) shall permit 
the client to inspect the Consultant's accounts and records  relating  to  the  
performance  of  the  Consultant  and  to  have  them  audited by auditors 
appointed by the client. 

 
3.7  Consultants' Actions Requiring Client's Prior Approval 

 
The Consultants shall obtain the Client's prior approval in writing before taking 
any of the following actions: 

 
(a) appointing   such   members  of  the  Personnel  as  are  listed   in  Appendix   

C ("Consultants' Sub-consultants' Key Personnel") merely by title but not by 
name;  

(b) entering into a subcontract  for the performance  of any part of the Services,  it 
being  understood (i) that the selection of the Sub-consultant  and the terms 
and conditions of  the subcontract shall have been approved in writing by the 
Client prior to the execution of the subcontract, and (ii) that the Consultants 
shall remain fully liable for the  performance of the Services by the Sub- 
consultant  and its Personnel pursuant to this Contract; and  

(c) any other action that may be specified in the SC 
 
 

3.8  Reporting Obligations 
The Consultants shall submit to the Client the reports and documents specified in 
Appendix B hereto, in the form, in the numbers and within the time periods set 
forth in the said Appendix. 

 
3.9  Documents Prepared by the Consultants to Be the Property of the  Client 

All plans, drawings, specifications,  designs,  reports, other documents and 
software prepared  by  the  Consultants  for  the  Client  under  this  Contract  
shall  become  and remain the  property  of  the  Client,  and  the  Consultants  
shall,  not  later  than  upon termination or  expiration of this Contract, deliver all 
such documents to the Client, together with a detailed inventory thereof. The 
Consultants may retain a copy of such documents and software.  Restrictions 
about the future use of these documents and software, if any, shall be specified in 
the SC. 
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3.10  Equipment and Materials Furnished by the Client 
Equipment  and  materials  made  available  to  the  Consultants  by  the  Client,  
or purchased by the Consultants with funds provided by the Client, shall be the 
property of the Client and shall be marked accordingly. Upon termination or 
expiration of this Contract, the  Consultants  shall  make available to the Client  
an inventory  of such equipment  and  materials  and  shall  dispose  of-  such  
equipment  and  materials  in accordance with the Client's instructions. While in 
possession of such equipment and materials, the Consultants, unless otherwise 
instructed by the Client in writing, shall insure them at the expense of the Client 
in an amount equal to their full replacement value.  

4.  Consultants' Personnel and Sub-consultants and or Associates  
4.1  General 

 
The Consultants shall employ and provide such qualified and experienced 
Personnel and Sub-consultants as are required to carry out the Services. 
 

 
4.2  Description of Personnel 

 
(a) The titles, agreed job descriptions, minimum qualification and estimated 

periods of engagement in the carrying out of the Services of each of the 
Consultants' Key Personnel are described in Appendix C. If any of the Key 
Personnel has already been approved by the clients his/her name is listed as 
well. 

 
(b)  If  required  to  comply  with  the  provisions  of  Clause  GCC  3.1.1  hereof, 

adjustments  with  respect  to  the  estimated  periods  "of  engagement  of  
Key Personnel set forth in Appendix C may be made by the Consultants by 
written notice  to  the  Client,  provided  (i)  that  such  adjustments  shall  
not  alter  the originally estimated period of engagement of any individual by 
more than 10% or one week, whichever is larger, and (ii) that the aggregate 
of such adjustments shall not cause payments under this Contract to exceed 
the ceilings set forth in Clause GC 6.1(b) of  this Contract. Any other such 
adjustments shall only be made with the Client's written approval. 

 
 

 (c)  If additional work  is required  beyond the scope of the Services specified in 
Appendix A, the estimated periods of engagement of Key Personnel set forth 
in Appendix C may be increased by agreement in writing between the Client 
and the Consultants, provided that any such increase shall not, except as 
otherwise agreed,  cause  payments under this Contract to exceed the 
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ceilings set forth in Clause GC 6.1 (b) of this Contract. 
 

4.3  Approval of Personnel 
The Key Personnel i.e. Professional Staff and Sub-consultants listed by title as 
well as by name in Appendix C are hereby approved by the Client. In respect of 
other Key Personnel which the Consultants propose ,to use in the carrying out of 
the Services, the Consultants  shall  submit to the client for review and approval a 
copy of their biographical data and (in the case of Key personnel to be used 
within the country of the Government) a copy of a  satisfactory  medical 
certificate in the form attached hereto as Appendix D. If the Client does not 
object in writing (stating the reasons for the  objection)  within  thirty  (30)  
calendar  days  from  the  date  of  receipt  of  such biographical data and (if 
applicable)  such certificate, such  Key Personnel shall be deemed to have been 
approved by the Client. 

 
4.4  Working Hours, Overtime, Leave, etc. 

(a)   Working  hours  and  holidays  for  Key  Personnel  are  set  forth  in  
Appendix  E hereto.  

 
(b) The Personnel  of all types engaged by Consultant to provide Services on this 

Contract shall not be entitled to be paid for overtime nor to take paid sick 
leave or vacation leave except as specified in Appendix E hereto, and except 
as specified In such Appendix, the  Consultants' remuneration shall be deemed 
to cover these items. All leave to be allowed to the Personnel is included in 
the staff-months of service  set  for  in   Appendix   C.  Any  taking  of  leave  
by  Personnel  shall  be subject to the prior approval by the Client and the  
Consultants shall ensure that absence for leave purposes will not delay the 
progress and adequate supervision of the Services. 

 
4.5  Removal and/or Replacement of Personnel  

(a)  Except as the Client may otherwise agree, no changes shall be made in the 
Key  Personnel.  If,  for  any  reason  beyond  the  reasonable  control  of  
the Consultants, it   becomes  necessary   to  replace  any  of  the  
Personnel,  the Consultants  shall forthwith provide   as  a 
 replacement  a  person  of equivalent   or   better 
qualifications.  

(b)  If   the   Client   (i)   finds   that   any   of   the   Personnel   has   
committed serious misconduct or has been charged with having 
committed a criminal action, or (ii)  has reasonable cause to be dissatisfied 
with the performance of any of the  Personnel, then the Consultants shall, 
at the Client's written request  specifying  the grounds therefore,  forthwith  
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provide as a replacement  a  person   with qualifications and experience 
acceptable to the Client. 

 
(c)  Any  of  the  Personnel  provided  as  a  replacement  under  Clauses  (a)  

and (b) above,  the  rate  of  remuneration  applicable  to  such  person  as  
well  as any  reimbursable  expenditures including   expenditures  due to 
the number  of eligible  dependents)  the  Consultants  may  wish  to  
claim  as  a result  of  such replacement, shall be subject to the prior 
written approval by the Client.  Except as  the  Client  may  otherwise  
agree,  (i)  the  Consultants shall  bear  all  additional  travel     and  other   
costs arising    out  of  or incidental to any removal  and/co replacement, 
and  (ii) the remuneration to be paid to any of the Key Personnel provided 
as a replacement shall be 95% of the remuneration which would have 
been  payable  to  the  Key  Personnel replaced.  However,   for  the 
reason other  than  death/extreme  medical ground, (i) for total 
replacement up to 33% of key personnel, remuneration shall be reduced 
by 5% (ii) for total replacement up to between 33% to 50%, remuneration 
shall be reduced by 10%, (iii) for total replacement between 50%-66%,  
remuneration  shall  be  reduced  by  15%and  (iv)  for  total replacement  
beyond  66%  of  the  total  of  key  personnel,  the  client  may initiate   
action  for  termination/debarment  of  such  consultants  for  future 
projects of MPRDC. 

(d)  In  order  to  prevent  the tendency  of  the  personnel  and consulting  firm 
to submit incorrect and inflated CV, they should sign every page of CV 
before submission in order to authenticate that CV furnished by them is 
correct. The consulting firm and the personnel through consulting firm 
should be informed by MPRDC while accepting  CV of the new personnel 
that if CV is found in correct and inflated at a later date, the personnel 
accepted would be removed from  his   assignment   and  debarred   from   
further  MPRDC   works  for  an appropriate period to be decided by 
MPRDC and the new proposed personnel in place of removed personnel 
would be paid 15% less salary than the original personnel.  15%  
reduction  in  the  salary  will  be  imposed  as  a  penalty  for submitting  
the  incorrect  information.  This  penalty  will  be  imposed  only once. If 
the same consulting firm submits incorrect information again second time, 
necessary action will be taken by MPRDC to black-list that firm.  

4.6  Resident Project Manager 
If required  by  the  SC,  the  Consultants  shall  ensure  that  at  all  times  during  
the Consultants' performance  of  the  Services in the Government's 
country  a resident project manager,  acceptable  to  the  Client,  shall  take  
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charge  of  the performance of such Services. 
 

5.  Obligations of the Client 
 

5.1  Assistance and Exemptions 
Unless otherwise specified in the SC, the Client shall use its best efforts to 
ensure that the Government shall: 
 
(a)  provide the Consultants,  Sub-consultants  and Personnel with work 

permits and such  other documents as shall be necessary to enable the 
Consultants, Sub- consultants or Personnel to perform the Services;  

 
  (b)   assist  for  the  Personnel   and,  if  appropriate,  their  eligible  

 dependents to  be provided promptly with all necessary entry and  exit 
 visas, residence permits, exchange permits  and  any other 
 documents  required  for their  stay  in Government's country; 

 
 

(c)  facilitate  prompt  clearance  through  customs  of  any  property  required  
for the Services   and  of  the  personal  effects  of  the  Personnel   and  
their  - eligible dependents; 

 
(d)  issue  to  officials,  agents  and  representatives  of  the  Government  all  

such instructions as may be necessary or appropriate for the prompt and 
effective implementation of the Services; 

 
(e)  assist  the  Consultants  and  the  Personnel  and  any  Sub-consultants  and  

or Associates   employed   by   the   Consultants   for   the   Services   from   
any requirement to register or obtain any permit to practice their profession 
or to establish  themselves either individually or as a corporate entity 
according to the Applicable Law; 

 
(f)  Provide to the Consultants, Sub-consultants and or Associates and 

Personnel any such other assistance as may be specified in the SC. 
 

5.2  Access to Land 
 

The Client warrants that the Consultants shall have, free of charge, unimpeded 
access to all land in the Government's country in respect of which access is 
required for the performance of the Services. The Client will be responsible for 
any damage to such land  or  any  property  thereon  resulting  from  such  access  
and  will  indemnify  the Consultants and each of the  Personnel in respect of 
liability for any such damage, unless such damage is caused by the default or 
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negligence of the Consultants or any Sub-consultant or the Personnel of either of 
them. 

 
5.3  Change in the Applicable Law 

 
If, after the date of this Contract, there is any change in the Applicable Law with 
respect  to  taxes and  duties  which increases or decreases  the cost or 
reimbursable expenses   incurred   by   the   Consultants   in   performing   the   
Services,   then   the remuneration and reimbursable expenses otherwise payable 
to the Consultants under this Contract shall be  increased or decreased 
accordingly by agreement between the Parties hereto, and  corresponding  
adjustments shall be made to the ceiling amounts specified in Clause GC 6.1(b). 

 
5.4  Services, Facilities and Property of the Client 

 
The Client shall make available to the Consultants and the Personnel, for the 
purposes of the services and free of any charge, the services, facilities and 
property described in Appendix F at the times and in the manner specified in said 
Appendix F, provided that if such services, facilities and property shall not be 
made available to the Consultants as and when so specified, the Parties shall 
agree on (i) any time extension that it may be appropriate to grant to the 
Consultants for the performance of the Services, (ii) the manner  in  which  the  
Consultants  shall  procure  any  such  services,  facilities  and property from 
other sources, and (iii) the additional payments, if any, to be made to the 
Consultants as a result thereof pursuant to Clause GC 6.l(c) hereinafter. 

 
 

5.5  Payment 
 

In consideration of the Services performed by the Consultants under this 
Contract, the Client shall make to the Consultants such payments and in such 
manner as is provided by Clause GC 6 of this Contract.  

5.6  Counterpart Personnel 
 

(a) If  so  provided  in  Appendix  F  hereto,  the  Client  shall  make  available  to  
the Consultants,  as  and  when  provided  in  such  Appendix  F,  and  free  of  
charge, such  counterpart personnel to be selected by  the  Client,  with  the  
Consultants' advice, as shall be specified in such  Appendix  F.  Counterpart  
personnel  shall work under the  exclusive  direction  of  the  Consultants.  If  
any  member  of  the counterpart personnel   fails   to   perform   adequately   
any   work   assigned   to him  by   the Consultants which is consistent with 
the position occupied by such - member, the Consultants may request  the 
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replacement of such member, and the Client shall not unreasonably refuse to 
act upon such request. 

 
(b) If counterpart personnel are not provided by the Client to the Consultants as 

and when  specified in Appendix F, the Client and the Consultants shall agree 
on (i) how the affected part of the Services shall be carried out, and (ii) the 
additional payments, if any, to be made by the Client to the Consultants as a 
result thereof pursuant to Clause GC 6.1(c) hereof. 

 
6.  Payments to the Consultants 

 
6.1  Cost Estimates; Ceiling Amount 

 
(a) An  estimate  of  the  cost  of  the  Services  payable  in  local currency is 

set forth in Appendix G. 
 

(b)  Except as may be otherwise agreed under Clause GC 2.6 and subject to 
Clause GC  6.1(c),  payments  under  this  Contract  shall  not  exceed  the  
ceilings  in as specified in the SC. The Consultants shall  notify  the   
Client  as  soon  as  cumulative  charges  incurred  for  the Services have 
reached 80% of this ceilings. 

 
(c)  Notwithstanding Clause GC 6.l(b) hereof, if pursuant to clauses GC  5.3,5.4 
or 5.6 hereof,  the Parties  shall agree that additional   payments shall be made to 
the Consultants in order to  cover  any   necessary  additional  expenditures  not  
envisaged  in  the  cost  estimates referred to in Clause GC 6.1(a) above, the 
ceiling set  forth in Clause GC 6.1 (b) above shall be increased by the 
 amounts, as the case may be, of any such additional payments. 

 
6.2  Remuneration and Reimbursable Expenditures  

(a)  Subject to the ceiling specified in Clause GC 6.1 (b) hereof, the Client shall 
pay to the Consultants (i) remuneration as set forth in Clause GC 6.2(b), 
and (ii) reimbursable expenditures as set forth in Clause GC 6.2(c). If 
specified in the SC, said  remuneration shall be subject to price adjustment 
as specified in the SC.  

(b)  Remuneration  for  the  Personnel  shall  be  determined  on  the  basis  of  
time actually  spent by such Personnel in the performance of the Services 
after the date determined in accordance with Clause GC 2.3 and Clause SC 
2.3 (or such other date as the Parties  shall agree in writing) (including time 
for necessary travel via the most direct route)  at the rates referred to, and 
subject to such additional provisions as are set forth, in the SC. 
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(c)  Reimbursable  expenditures actually and  reasonably incurred  by the 

Consultants in the performance of the Services,  as specified  in Clause SC 
6.3(b). 

 
6.3  Currency of Payment 

 
(a)  All the payments shall be made in the Indian currency.  

 
 

6.4  Mode of Billing and Payment 
 

Billing and payments in respect of the Services shall be made as follows: 
 

(a)  The  Client  shall  cause  to  be  paid  to  the  Consultants  an  interest  
bearing advance payment as specified in the SC, and as otherwise set forth 
below. The advance payment will be due after provision by the Consultants 
to the Client of a  bank  guarantee  by  a bank  acceptable  to  the  Client  in  
an  amount (or amounts) and in a currency (or  currencies) specified in the 
SC, such bank guarantee (I) to remain effective until the advance payment 
has been fully set off as provided in the SC, and (ii) to be in the  form set 
forth in Appendix I hereto or in such other form as the Client shall have 
approved in writing. 

 
(b)  As soon as practicable and not later than fifteen (15 days) after the end of 

each calendar month during the period of the Services, the Consultants 
shall submit to  the  Client,  in  duplicate,  itemized  statements,  
accompanied  by  copies  of receipted invoices, vouchers and other 
appropriate supporting materials, of the amounts payable pursuant to 
Clauses GC 6.3 and 6.4 for such month. Each such separate monthly 
statement shall  distinguish  that  portion  of  the  total  eligible  costs  
which  pertains  to remuneration from that portion which pertains to 
reimbursable expenditures. 

 
(c)  The Client shall cause the payment of the Consultants periodically as given 

in schedule of payment above within sixty (60)  days after  the receipt  by 
the Client of bills  with supporting  documents. Only such portion of a 
monthly statement that is not satisfactorily supported may be withheld 
from payment. Should any discrepancy be  found to exist between actual 
payment and costs authorized to be incurred by the  Consultants, the Client 
may add or subtract the difference from any subsequent payments. Interest 
at the rate specified in the SC shall become payable as from the above due 
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date on any amount due by, but not paid on. such due date. 
 

(d)  The final payment under this Clause shall be made only after the final 
report and a  final statement, identified  as such, shall have been submitted 
by the Consultants and approved as satisfactory by the Client. The Services 
shall be deemed completed and finally accepted by the Client and the final 
report and Final statement shall be deemed approved by the Client as 
satisfactory ninety (90) calendar days after receipt of the final report and 
final statement by the Client unless  the  Client,  within  such  ninety  (90)-
day  period,  gives  written notice to the Consultants specifying in detail 
deficiencies in the Services, the final report or final statement. The 
Consultants shall thereupon promptly make any  necessary  corrections,  
and  upon  completion  of  such  corrections,  the foregoing process shall 
be repeated. Any amount which the Client has paid or caused to be paid  in 
accordance with this Clause in excess of the amounts actually payable in  
accordance with the provisions of this Contract shall be reimbursed  by  the  
Consultants  to  the  Client  within  thirty,  (30)  days  after receipt by the 
Consultants of notice thereof. Any such claim by the Client for 
reimbursement must be made within twelve (12) calendar months after 
receipt by the Client of a final report and a final statement approved by the 
Client in accordance with the above. 

 
(e)  All  payments  under  this  Contract  shall  be  made  to  the   account  of  
the Consultants specified in the SC. 

 
7.  Fairness and Good Faith 

 
7.1  Good Faith 

 
The Parties undertake to act in good faith with respect to each other's rights under 
this Contract  and  to  adopt  all  reasonable  measures  to  ensure  the  realization  
of  the objectives of this Contract. 

 
7.2  Operation of the Contract 

 
The  Parties  recognize  that  it  is  impractical  in  this  Contract  to  provide  for  
every contingency which may arise during the life of the Contract, and the Parties 
hereby agree that it is their intention that this Contract shall operate fairly as 
between them, and without detriment to the interest of either of them, and that, if 
during the term of this Contract either Party believes that this Contract is 
operating unfairly, the Parties will use their best efforts to agree on such action as 
may be necessary to remove the cause or causes of such unfairness, but no failure 
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to agree on any action pursuant to this Clause shall give rise to a dispute subject 
to arbitration in accordance with Clause GC 8 hereof. 

 
8.  Settlement of Disputes 
8.1  Amicable Settlement 

The Parties shall use their best efforts to settle amicably all disputes arising out of 
or in connection with this Contract or the interpretation thereof. 

 
8.2  Dispute Settlement 

Any dispute between the Parties as to matters arising pursuant to this Contract 
which cannot  be  settled amicably within thirty (30) days after receipt by one 
Party of the other Party's request for such amicable settlement may be submitted 
by either Party for settlement in accordance with the provisions specified in the 
SC.  
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III. ’SPECIAL CONDITIONS OF CONTRACT  
 
 GC clause  
 

A.  Amendments of, and Supplements to, Clauses in the General 
Conditions of Contract 

 
1.1 (a)  The words’’ in the Government’s country” are amended to read ‘in 
 INDIA” 

 
 

1.4  The language is: English 
 

1.6.1  The addresses are: 
 
                       Client:  Managing Director, 

   MP Road Development Corporation Ltd  
   16-A, Arera Hills, Bhopal -11(Madhya Pradesh 
   PH. 0755-2765205, 2765196 
   Fax: 0755-2572643 

 
 

Consultants : 
 Attention: 
 
Cable address :    T 
Telex :      
 
Facsimile:     [Note’ : Fill in 
the Blanks] 
 

1.6.2  Notice will be deemed to be effective as follows: 
 

(a)  in the case of personal delivery or registered mail, on delivery; 
 

(b)  in the case of telexes, 24 hours following confirmed 
 transmission;  

 
 

c)  in the case of telegrams, 24 hours following confirmed  
  transmission ;and 

 
(d)  in the case of facsimiles, 24 hours following  
  confirmed  transmission. 

 
1.8  The Member in Charge is:  
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(Note: If the Consultants consist of a joint venture of more than one 
entity, the name of the entity whose address is specified in SC 1.6.1 
should be inserted here.  If the Consultants consist of one entity, this 
Clause 1.8 should be deleted from the SC) 

 
 
 
1.9  The Authorised Representative are: For the Client: 

For the Consultants:      
 
 
 

1.10  The Consultants, Sub-consultants and the Personnel shall pay the 
taxes, duties, fees, levies  and  other  impositions  levied  under the 
existing,  amended or enacted laws during life of  this contract 
except service tax   and the client shall perform such duties  in 
regard to the  deduction of such taxes as may be lawfully imposed. 
MPRDC  shall  reimburse  the  service  tax  on  production  of  
proof  of  payment  with assignment name. 

 
2.1  The effectiveness conditions are the following: 

 
i)  Approval of the Contract by the client  

 
 

2.2  The time period shall be four months or such other time period as 
the parties may agree in writing. 

 
2.3  The time period shall be one month or such other time period as 

the Parties may agree in writing. 
 

2.4  The time period shall be 27 months ( 24 month for construction period 
and 3 months for O&M period) 

 
3.4  Limitation of the Consultants' Liability towards the Client 
(a)  Except  in  case  of  gross  negligence  or  wilful  misconduct  on  

the  part  of  the Consultants  or  on  the  part  of  any  person  or  
firm  acting  on  behalf  of  the Consultants in carrying out the 
Services, the Consultants, with respect to damage caused by the 
Consultants to the Client's property, shall not be liable to the 
Client: 

 
i)  for any indirect or consequential loss or damage; and 
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ii)   Consultant  will  maintain  at  its  expenses;  Professional  
Liability  Insurance including   coverage   for   errors   and   
omissions   caused   by   Consultant’s negligence in the 
performance of its duties under this agreement, (A) For the 
amount not exceeding total payments for Professional Fees and 
Reimbursable Expenditures made or expected to be made to the 
Consultants hereunder OR (B)  the  proceeds,  the  Consultants   
may   be  entitled  to  receive  from  any insurance maintained by 
the Consultants to cover such a liability, whichever of (A) or (B) 
is higher. 

 
iii)  The policy should be issued only from an Insurance  
 Company  operating in India. 

 
iv)  The policy must clearly indicate the limit of indemnity in  terms of 
 “Any One Accident” (AOA) and “Aggregate limit  on the policy 
 period” (AOP) and in no case should  be  for an  amount less 
 than stated in the contract. 

 
v)  If the Consultant enters into an agreement with MPRDC in 
  a  joint venture or  ‘in association’, the policy must 
 be procured  and provided to MPRDC by the joint 
 venture/in  association  entity  and  not  by  the   individual  
 partners  of  the  joint  venture/association. 

 
vi)  The  contract  may  include  a  provision  thereby  the  
 Consultant   does  not cancel the policy midterm without 
 the consent of  MPRDC. The insurance company may 
 provide an undertaking  in this regard. 

 
(b)  This limitation  of liability shall not affect  the Consultants' liability, 

if any, for damage to Third Parties caused by the Consultants or any 
person or firm acting on behalf of the Consultants in carrying out 
the Services. 

 
(c)  Professional Liability Insurance may be accepted for initially one 

year which shall be extended annually for five years. PLI shall be 
uniformly taken for a period of five years. 

3.5  The risks and the coverage shall be as follows 
 

(a) Third Party motor vehicle liability insurance as required under 
Motor Vehicles Act, 1988 in respect of motor vehicles operated 
in India by the Consultants or their  Personnel  or any Sub-
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consultants  or their Personnel  for the period  of consultancy. 
 

(b) Third Party liability insurance with a minimum coverage, of Rs. 
1.0 million for the period of consultancy. 
 

(c) Professional liability insurance as per 3.4 (a) (ii) of SC of the 
consultancy, with a minimum coverage equal to estimated 
remuneration and reimbursable. 

 
 

(d) Employer's liability  and workers'  compensation insurance in 
respect  of the Personnel  of the Consultants and of any Sub-
consultant, in accordance with the relevant provisions of the 
Applicable Law, as well as, with respect to such Personnel, any 
such life, health, accident, travel or other insurance as may be 
appropriate; and 

 
(e) Insurance against loss of or damage to (i) equipment purchased 

in whole or in part  with funds provided under  this Contract, (ii) 
the Consultants' property used in the performance of the 
Services, and (iii) any documents prepared by the Consultants in 
the performance of the Services. 

 
3.7 (c)  The other actions are 

 
"(i)   taking  any  action  under  a civil  works contract designating the 

Consultants  as "Engineer", for which action, pursuant to such civil 
works contract, the written approval of the Client as "Employer" is 
required". 

 
3.9  The  Consultants  shall  not  use  these documents  for  purposes  
 unrelated  to   this Contract without the prior written approval of the 
 Client. 

 
4.6  "The person designated as Team Leader cum Sr. Highway Engineer in 
 Appendix C shall serve in that capacity, as specified in Clause GC 4.6." 

 
6.1(b)   Deleted 

 
 
6.4(a)  The following provisions shall apply to the interest bearing advance 

payment and the advance payment guarantee: 
 

1)  A mobilization advance (exclusive of taxes and contingency 
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provisions) amounting to 10% of the accepted bid price will 
be paid against Bank Guarantee. Five percent of the advance 
will be paid at the time of commencement and the remaining 
5% will be paid after the concessionaire achieves the 
financial progress of 10%. All advances will be secured by 
unconditional bank guarantee. The recovery of mobilization 
advance shall be adjusted in 10 months starting from the next 
month of payment of such advance. All recoveries have to be 
recovered before 90% gross payment.  Interest rate shall be 
10% per annum on outstanding amount. 

 
8.2  Disputes   shall   be   settled   by   arbitration   in   accordance   with   

the   following provisions: 
 

8.2.1  Selection of Arbitrators 
Each dispute submitted by a Party to arbitration shall be heard by a 
sole arbitrator or an  arbitration  panel  composed  of  three  
arbitrators,  in  accordance  with  the following provisions: 

 
 (a)  Where the Parties agree that the dispute concerns a technical 

matter, they may agree to appoint a sole arbitrator or, failing 
agreement on the identity of such sole arbitrator or within thirty 
(30) days after receipt by the other Party of the proposal of a 
name for such an appointment by the Party who initiated the  
proceedings,  either  Party  may  apply  to  the  President,  
Indian Roads Congress, New Delhi, for a list  of not fewer than 
five nominees and, on receipt of such list, the Parties shall 
alternately strike names there from, and the last remaining 
nominee on the list  shall  be the sole arbitrator  for the matter 
in dispute. If the last remaining nominee has not been 
determined in this manner  within  sixty (60)  days of the date 
of  the  list, the  President, Indian Roads Congress, New Delhi, 
shall appoint, upon the request of either Party and from such 
list or otherwise, a sole  arbitrator  for the  matter in dispute. 

 
(b)  Where the Parties do not agree that the dispute concerns a 

technical matter, the  Client and the Consultants shall each 
appoint one arbitrator, and these two  arbitrators shall jointly 
appoint a third arbitrator, who shall chair the arbitration  panel. 
If the arbitrators named by the Parties do not succeed in 
appointing a third arbitrator within thirty (30) days after the 
latter of the two arbitrators named by the Parties has been 
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appointed, the third arbitrator shall, at the request of either 
Party, be appointed by Secretary, the Indian Council of 
Arbitration, New Delhi. 

 
(c)  If, in a dispute subject to Clause SC 8.2.1 (b ), one Party fails to 

appoint its arbitrator  within  thirty  (30)  days  after  the  other  
Party  has  appointed  its arbitrator,  the  Party  which  has  
named  an  arbitrator  may  apply  to  the Secretary,  Indian  
Council  of  Arbitration,  New  Delhi,  to  appoint  a  sole 
arbitrator for the matter in dispute, and the arbitrator appointed 
pursuant to such application shall be the sole arbitrator for that 
dispute. 

 
8.2.2  Rules of Procedure 

 
Arbitration  proceedings  shall  be  conducted  in  accordance  with  
procedures  of the  Arbitration  &  Conciliation  Act  1996,  of  
India  . 

 
8.2.3  Substitute Arbitrators 

If for any reason an arbitrator is unable to perform his function, a 
substitute shall be appointed in the same manner as the original 
arbitrator. 

 
8.2.4  Qualifications of Arbitrators 

 
The  sole  arbitrator  or  the  third  arbitrator  appointed  pursuant  
to  paragraphs (a)  through  (c)  of  Clause  8.2.1  hereof  shall  be  
an  internationally/nationally recognized legal  or  technical  expert  
with  extensive  experience  in  relation  to the matter in dispute. 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

IV.  APPENDICES 
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Appendix  A:  Description of the Services 
 
 
 
[Give detailed descriptions of the Services to be provided; dates for 

completion of various tasks, place of performance for different tasks; 
specific tasks to be approved by Client, etc.] 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Details as per TOR 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Appendix B: Reporting Requirements 
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[List format, frequency, contents of reports and number of copies; persons 
to receive them; 
dates of submission, etc. If no reports are to be submitted, state here "Not 
applicable".} 

 
 
 
 
 

Please refer TOR 
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Appendix C: Key Personnel and Sub-consultants 

 
 
 
 
 

[List under:  C-l  Titles [and names, if already available}, detailed job 
descriptions and minimum qualifications. experience of 
Personnel to be assigned to work in India, and staff- 
months for each. 

 
C-2  Same information as C-l for Key local Personnel. 

 
 
C-3 List  of  approved  Sub-consultants  [if  already  

available];  same information with  respect to their 
Personnel as in C-l through C-4)  
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Appendix D: Medical Certificate 
 
 
 
 

[Show here an acceptable form of medical certificate for Personnel in 
India. If there is no need for a medical certificate, state here: "Not 
applicable. "] 
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Appendix E: Hours of Work for Key Personnel 
 
 

The Consultants  Key personnel and all other Professional / Sub 
Professional / Support Staff / Sub-Consultancy personnel shall work 6 days 
(Mondays through Saturday) every week  and  observe  the  Gazetted  
Holidays  of  Government  of  India  as  Holidays.  The Consultant shall  
work  as per  the work program of the  concessionaire.  In this context in 
case the work plan of  the  Consultant needs suitable modifications, the 
same shall be carried out and submitted to the client for consideration. The 
Consultants hours of work normally shall match with that of Contractor’s 
activities on the site. No extra remuneration shall  be  claimed  or  paid  for  
extra  hours  of  work  required  in  the  interest  of  Project completion. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix F: 
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Duties of the Client 
 
 

1.  Access to the quality control laboratory for 
performing various types  of  tests,  which  will  be  
provided  by  the  concessionaire including the testing 
personnel. 

 
2.  To provide  Concessionaire’s RFP, Bid submission, 

Concession Agreement, Data   and information 
 for field  surveys and 
investigations 

 
3.  To ensure availability of the Detailed Work plan and 

Programme for  Design and  Construction of Project  
Highways from Concessionaire. 

 
4.  To ensure availability of the Quality Assurance Plan and 
 Quality Control Procedures from the Concessionaire. 

 
5.  To  provide   relevant  reports  and  necessary  data  as  

per  the reporting  obligation   of  concessionaire  
under  the  concession Agreement. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix G: Cost Estimates  
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List here under cost estimates: 
 

1.  Monthly rates for Personnel (Key Personnel and other Personnel) 
 

2.  Reimbursable/Rental/Fixed expenditures: 
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Appendix H: FORM OF PERFORMANCE ECURITY 

(PERFORMAMANCE BANK GUARANTEE) 

(Clause-20 of TOR)  
 
 
 

To  
 
 
 

The Managing Director, 
MP Road Development Corporation Ltd. 
16-A, Arera Hills, Bhopal 
New Delhi –110 075 

 
 
 

WHEREAS    
 [Name  and address of Consultants]1   (hereinafter called “the consultants”) 
has  undertaken,  in  pursuance  of  Contract 
No.       dated          to  
provides the services  on  terms  and  conditions  set 
 forth  in  this  Contract 
  [Name of contract and 
brief description of works) (hereinafter called the “the Contract”). 

 
 
 
 

AND WHEREAS it has been stipulated by you in the said Contract that the 
Consultants shall furnish you with a Bank Guarantee by a recognized bank for 
the sum specified therein as security for compliance with his obligations in 
accordance with the Contract; 

 
 

AND WHEREAS we have agreed to give the Consultants such a Bank 
Guarantee; 

 
 
 

NOW  THEREOF  we  hereby  affirm  that  we  are  the  Guarantor  and 
responsible  to   you,  on  behalf  of  the  Consultants   up  to  a  total  of [amount 
 of  Guarantee]     [in  words----------],  such  sum 
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being   payable   in   the   types   and   proportions   of   currencies   in   which   
the Contract Price is  payable, and we undertake to pay you, upon your first 
written demand  and  without  cavil  or  argument,  any  sum  or  sums  within  
the limits  of  [amount   of   Guarantee]  as   aforesaid  without your  needing  
to prove  or to show  grounds  or reasons for your demand  for the sum specified 
therein.  

 
 
 

We hereby waive the necessity of your demanding the said debt from the 
Consultants before presenting us with the demand. 

 
 
 

We further agree that no change or addition to or other modification of the 
terms of the Contract  or of the services to be performed there under or of 
any of the Contract documents which may  be  made between you and the 
Consultants  shall in any  way release  us from any liability 
under this guarantee,  and  we hereby waive notice of any such change, 
addition or modification. 

 
 

The liability of the Bank under this Guarantee shall not be affected by any 
change in the constitution of the consultants  or of the Bank.  

 
 
 

Notwithstanding anything contained herein before, our liability under this 
guarantee is restricted  to  Rs.    
(Rs.    )  and the guarantee shall remain valid 
till   .  Unless a claim or a demand in writing is made upon us on or 
before 
  all our liability under this guarantee shall ease. 

 
 
 

Signature and Seal of the Guarantor    In presence of 
 
 
 
 

Name and Designation   1.  
 
 

(Name,   
Signature  & 

Occupation) 
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Name of the Bank     
 
 
 

Address      
 
(Name & Occupation) Date     

 
 Give names of all partners if the Consultants is a Joint Venture. 
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Appendix I: Form of Bank Guarantee for Advance Payments 
(Reference Clause 6.4(a) of Contract) 
 

(To be stamped in accordance with Stamp Act, if any, of the country of issuing 
bank)  
 

Ref: Bank Guarantee:    

Date:    
 

Dear  Sir, 
In consideration of M/s.   (hereinafter  referred  as  the  "Client",  
which expression shall, unless repugnant to the context or meaning thereof 
include it successors, administrators and  assigns)  having 
awarded to    M/s.          (hereinafter  referred  to  as  the  "Consultant" 
expression  shall unless repugnant to the context or meaning thereof, include its 
successors, administrators, executors and assigns), a contract by issue of 
client's Contract Agreement   No.     dated     and  the  same  having  
been unequivocally accepted by the Consultant, resulting in a Contract valued 
at  for  Contract (hereinafter called the "Contract")(scope 
of work) and  the  Client  having  agreed  to  make  an  advance  payment  to  
the  Consultant  for performance of the above Contract amounting to  (in 
words and figures) as an advance against Bank Guarantee to be furnished by 
the Consultant. 

 
We    (Name of the Bank) having its Head Office at 
 (hereinafter referred to as the Bank), which expression shall, unless 
repugnant to the context or meaning thereof, include its successors, 
administrators executors and assigns) do hereby guarantee and undertake 
to pay the client immediately on   demand   any   or,    all   monies   payable   
by   the   Consultant   to   the   extent   of  as aforesaid at  any 
 time  up to  @   without  any demur,  reservation,  contest,  
recourse  or  protest  and/or  without  any  reference  to  the consultant. 
Any such demand  made by the client on the Bank shall be conclusive  and 
binding  notwithstanding  any  difference between the  Client  and  the  
Consultant  or  any dispute pending before any Court, Tribunal, Arbitrator 
or any other authority. we agree that  the  Guarantee  herein  contained  
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shall  be  irrevocable  and  shall  continue  to  be enforceable till the Client 
discharges this guarantee. 

 
The Client shall have the fullest liberty without affecting in any way the 
liability of the Bank under this Guarantee, from time to time to vary the 
advance or to extend the time for performance of  the contract by the 
Consultant. The Client shall have the fullest liberty without affecting this 
guarantee, to postpone from time to time the exercise of any powers vested 
in them or of any right which they might have against the Client and to 
exercise the same at any time in any manner, and  either to enforce or to 
forebear  to enforce any covenants, contained or implied, in the Contract  
between the Client and the Consultant any other course or remedy or 
security available to the  Client. The bank shall not be relieved of its 
obligations under these presents by any exercise by the Client of its liberty 
with reference to the matters aforesaid or any of them or by reason of any 
other act or forbearance or other acts of omission or commission on the 
part of the Client or any other indulgence shown by the Client or by any 
other matter or thing whatsoever which under law would but for this 
provision have the effect of relieving the Bank. 
 

 
The Bank also agrees that the Client at its option shall be entitled 
to enforce this Guarantee against the Bank as a principal debtor, 
in the first instance without proceeding against the Consultant and 
notwithstanding any security or other guarantee that the Client 
may have in relation to the Consultant's liabilities.  
Notwithstanding anything contained herein above our liability under 
this guarantee is limited to   and it shall remain in force up to and 
including  and shall be extended from time to time 
for such period (not exceeding one year), as may be desired by M/s.  
 on whose behalf this guarantee has been 
given.  
Dated this   day of    200  at   
 
WITNESS 

 
 

 (signature)   
 
 
 
 
 

(Name) 
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 (Name) 

 
 
 
 
 
 
 

(Official Address)  Designation (with Bank 
stamp) Attorney as per 
Power of Attorney No. 

 
Dated  

 
 

Strike out, whichever is not applicable. 
 
 
 
 
 
 
 

Note 1: The stamp papers of appropriate value shall be purchased in the 
name of bank who issues the "Bank Guarantee”. 

 
Note 2: The bank guarantee shall be from a Nationalized Indian Bank 
commercial Bank acceptable  to  client for Foreign Consultant  with  
counter  guarantee from  Nationalized  Bank. Bank  guarantee  furnished  
by  Foreign  consultant  shall  be confirmed by any Nationalized Bank in 
India. 
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Appendix J 
 
 
 
 
 
 
 
 
 
 
 

Letter of invitation 
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Appendix K 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Letter of Award 
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Appendix L 
 
 
 
 
 
 
 
 
 
 
 

Minutes of pre-bid meeting  
 
 
 
 
 
 


