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REQUEST FOR PROPOSAL (RFP)
SECTION 1: INFORMATION TO CONSULTANTS

Sub.: Independent  Engineer services for: Development of major
district roads on BOT (Annuity) Basis (Under Bhopal Division)
GENERAL:-

1. The MP ROAD DEVELOPMENT COPRORATION (MPRDC)
invites proposals from  consulting firms for engaging as
Independent Engineer (IE) on the basis of International
Competitive Bidding for the following roads under  Bhopal
division in the State of Madhya Pradesh under DBFOT patern
on BOT (Annuity) Basis.

TABLE 1: PROJECT-DETAILS
Total .Pkg Package
S. Name of Road Length Cost (Rs District Cost (Rs | Length
No. (Km)
Cr) Cr)
1 Dehgaon-Bamori Road 27.53 36.02 Raisen
o | Mangrol-Bagalwara 20.83 30.14 Raisen
Road
Bawai-Gujarwara- 121.49 83.56
3 Manegaon-Rampur- 35.20 55.33 Hoshanagabad
Sankheda to Itarsi Road
NH-86 Junction
4 (Tyonda)-Ganjbasoda 37.80 45.38 Vidisha
Road
5 Eg;gwar"k'era'me” 39.22 49.11 Rajgarh
6 Itkhedi-Raslakhedi Road 9.34 11.17 143.39 | 119.36
Aankhia-Barkheda- Bhopal
7 Dongargaon-Nazirabad 10.40 13.61 P
Road
Lateri-Anandpur- -
8 Bhagwantpur Road 22.60 24.12 Vidisha
Bijwad-Kosmania-
9 Haran-Deepganj Road 7562 107.19 Dewas
Kataphod-Nachalpur 196.47 136.00
10 60.38 89.28
Roads
11 | Betul-Atner Road 34.50 44.33 Betul 82.34 63.80
12 | Harda-Chhipaner Road 29.30 38.01 Harda
Total 402.72 | 543.69 54360 | 402.72
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Deleted

The proposal shall be  submitted in English Language and all
correspondence would be in the same language.

The DBFOT projects  basically constitute up-gradation involving
construction of intermediate/two lane highway including Bridges;
widening and rehabilitation of bridges and culverts; construction of
high embankment/elevated structures/ROBs wayside amenities etc.
along the existing highways including provision of realignment and
bypasses. The proposed construction works will involve use of modern
equipment and construction practices/techniques.

MPRDC intends to appoint a Consultant to act as Independent
Engineer for of the Concession implementation of this DBFOT
project. As per the Terms and Conditions Agreement (s) ,the
Independent Engineer is broadly required to: (i) independently
review activities associated with design, design review, during
construction, required quality assurance and quality control tests and
operation and maintenance of the project on behalf of both MPRDC
and Concessionaire so as to ensure compliance of the requirements
of the provisions of Concession Agreement (ii) report to MPRDC on
the Financial, Technical and physical progress of implementation
aspects of the project, (iii) assist the parties in arriving at an
amicable settlement of disputes, if any. The selection of Independent
Engineer shall follow the laid down procedure given in the
Concession Agreement  signed between MPRDC and the
Concessionaire for this DBFOT project.

The interested eligible consultancy firms may obtain the RFP from
MPRDC office from address given below w.e.f. 03.01.2012.on all
working days within 1030 hrs and 1730 hrs. IST by payment of non-
refundable Demand Draft amounting to = 25,000/- (Rupees twenty five
thousand only) per division drawn in favour of “MPRDC” payable at
any Nationalized Bank in Bhopal. The RFP document is also available
on MPRDC website. The Consultant who download the RFP document
from the website will be required to pay the non- refundable fee of
Rs. 25,000/- at the time of the submission of the Bid proposal.



10.

11.

RFP document for Independent Engineer for roads under Bhopal Division

Documents can also be obtained by post/courier upon a written request
accompanied by document fee plus Rs. 500/- for postal and related
charges. MPRDC will not be responsible for any delay in receiving the
application.

MPRDC reserves the right to accept/reject any or all application
without assigning any reason thereof or can annul the tender process at
any time.

The proposal should be submitted by eligible consultancy firm in two
parts in two separate  envelopes/package duly marked and  put
together in one single outer envelope/package. The two parts of
the proposal are Part_1: Technical Proposal and Part 2: Financial
Proposal. For a given DBFOT Project, Stage -1 of the
Evaluation shall consider the evaluation of the Technical Proposal (i.e.
Part 1). The firms scoring the qualifying marks (minimum 75%) as
mentioned in RFP shall be listed in the descending order of their
technical score and 5 top qualified firms shall only be considered for
further evaluation provided none of them is in conflict of interest
with the Concessionaire. The firms in conflict of interest shall be
substituted by next ranking firm not having conflict of interest with the
Concessionaire. Under stage 2, the financial proposal of such five firms
as selected above shall be opened and evaluated. The weightage of
Technical and Financial score shall be 70% & 30% respectively. The
final selection of the firm shall be based on the highest combined score
of Technical and Financial Proposal.

The total time period for the assignment as Independent Consultant will
be for 30 Months.

Deleted
Deleted
MPRDC will not be responsible for any delay, loss or non-receipt of

RFP document sent by post/courier. Further, MPRDC shall not be
responsible for any delay in receiving the Proposal and reserves the
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right to accept/reject any or all applications without assigning any
reason thereof.

The two parts of the Proposal (Technical proposal and Financial
proposal) must be submitted in a hard bound form (hard bound implies
binding between two covers through stitching or otherwise whereby
it may not be possible to replace any paper without disturbing the
documents. with all pages numbered serially, along with an index of
submission. Spiral bound form, loose form, etc. will be not accepted).
All figures quoted in the Financial Proposal should be
covered with a transparent adhesive tape. In the event, any of the
instructions mentioned herein have not been adhered to, MPRDC may
reject the Proposal.

RFP submission must be received not later than 1500 hrs on
31.01.2012 in the manner specified in the RFP document at the address
given below.

Managing Director,

MP Road Development Corporation Ltd

16-A, Arera Hills, Bhopal -11 (Madhya Pradesh)
PH. 0755-2765205, 2765196

Fax: 0755-2572643
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SECTION 2. LETTER OF INVITATION
INTRODUCTION

Consulting firms are hereby invited to submit a proposal for
providing consulting services required for the assignment
named in the attached Letter of Invitation. Your proposal
could form the basis for future negotiations and ultimately a
contract between your firm and the MPRDC.

A brief description of the assignment and its objectives are given
in the Terms of Reference (TOR).

The assignment shall be implemented in various stages such as
Design, Construction supervision, and Operation and Maintenance
supervision. Continuation of services for the next stage shall be
subject to satisfactory performance of the previous stage, as
determined by the MPRDC.

You are encouraged to inform yourself fully about the
assignment and the local conditions before submitting the
proposal by paying a visit to the Client and the project site, sending
written queries to the client, before the date and time specified in
the Data Sheet.

Please note that (i) the costs of preparing the proposal and
negotiating for the contract, including a visit to site, are not
reimbursable as a direct cost of assignment and (ii) MPRDC is
not bound to accept any of the proposals received by it and
reserves the right to annul the selection process at any time
prior to contract award, without thereby incurring any liability to
the Consultants.

We wish to remind you that in order to avoid conflict of interest
situations, any firm associated with the Concessionaire of the
Project Highway as its Design and/or Supervision Consultant
and/or the Contractor(s) as Design Consultant and/or
Construction Supervision Consultant is not eligible to participate in
the bidding.
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Those Consultants who were engaged by Ministry/ MPRDC for
the above project as Design Consultants for preparation of Detail
Project Reports (for any of the road under the package) shall not be
permitted to submit proposal for providing the consultancy
services as Independent Consultant for the same project either
individually or in JV with other firms. No firm will be awarded
more than 3 packages. One consultant can bid two packages from
one team and the work will be awarded on the basis of least cost to
MPRDC.

Consultant have an obligation to disclose any situation of actual or
potential conflict that impacts their capacity to serve the best
interest of their Client, or than may reasonably be perceived as
having this effect. Failure to disclose said situations may lead to
the disqualification of the Consultant or the termination of its
Contract.

It is the MPRDC’s policy that the consultants observe the highest
standard of ethics during the selection and execution of such
contracts. In pursuance of this policy, the MPRDC:

(@) Defines, for the purpose of this paragraph, the terms set
forth below as follows:

(i) “corrupt practice” means the offering, giving,
receiving, or soliciting, directly or indirectly, of
anything of value to influence the action of a public
official in the selection process or in contract
execution;

(i) “fraudulent practice” means a misrepresentation or
omission of facts in order to influence a selection
process or the execution of a contract;

(iii)  “collusive practices” means a scheme or arrangement
between two or more consultants with or without
the knowledge of the Client, designed to establish
prices at artificial, non-competitive levels;
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(iv)  “coercive practices” means harming or threatening to
harm, directly or indirectly, persons or their property
to influence their participation in a procurement
process, or affect the execution of a contract.

(b)  will reject a proposal for award if it determines that the
Consultant recommended for award has, directly or
through an agent, engaged in corrupt, fraudulent,
collusive or coercive practices in competing for the contract
in question;

(c)  will declare a firm ineligible, either indefinitely or for a
stated period of time, to be awarded a contract if it at any
time determines that the firm has engaged in corrupt or
fraudulent practices in competing for, or in executing, a
contract; and

(d)  will have the right to require that a provision be included
requiring consultants to permit the MPRDC to inspect
their  accounts and records relating to the
performance of the contract and to have them audited by
authorized representatives of MPRDC.

Consultants, their Sub-Consultants, and their associates shall
not be under a declaration of ineligibility for corrupt and
fraudulent practices. Furthermore, the Consultants shall be aware
of the provisions on fraud and corruption stated in the specific
clauses in the General Conditions of Contract.

Consultants shall furnish information on commissions and
gratuities, if any, paid or to be paid to agents relating to this
proposal and during execution of the assignment if the Consultant
is awarded the Contract, in the Financial Proposal.

The Data Sheet indicates how long Consultants’ Proposals must
remain valid after the submission date. During this period,

8
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Consultants shall maintain the availability of Professional staff
nominated in the Proposal. The Client will make its best effort to
complete negotiations within this period. Should the need arise,
however, the Client may request Consultants to extend the validity
period of their proposals. Consultants who agree to such extension
shall confirm that they maintain the availability of the Professional
staff nominated in the Proposal, or in their confirmation of
extension of validity of the Proposal, Consultants could submit
new staff in replacement, who would be considered in the final
evaluation for contract award. Consultants who do not agree have
the right to refuse to extend the validity of their Proposals.

CLARIFICATIONS AND AMENDMENT OF RFP
DOCUMENTS

The eligible Consultants may request a clarification of any of the
RFP documents up to the number of days indicated in the Data
Sheet before the Proposal submission date.  Any request for
clarification must be sent in writing by paper mail, facsimile, or
electronic mail to the Client’s address indicated in the Data Sheet.
The Client will respond by cable, facsimile, or electronic mail to
such requests and will send copies of the response (including an
explanation of the query but without identifying the source of
inquiry) to all invited consultants who intend to submit proposals.

At any time before the submission of Proposals, the Client may for
any reason, whether at its own initiative or in response to a
clarification requested by a Consulting firm, modify the RFP
documents by amendment. Any amendment shall be issued in
writing through addendum. Addendum may be sent by mail,
cable, telex, facsimile or electronic mail to consultants or/and
will be hosted on MPRDC website which will be binding on
them. The Client may at its discretion extend the deadline for
the submission of Proposals.
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PREPARATION OF PROPOSAL

You are requested to submit your proposal in Two Parts using but
not limited to the formats enclosed herewith (refer section 3,4 and
5) in 2 separate envelopes/ packages and put together in one single
outer envelope/package. The two parts shall be:

Part 1: Technical Proposal and

Part 2: Financial Proposal.

The proposal shall be written in the English language as specified
in the Data Sheet. All pages of the Proposal shall be signed by an
authorized representative. The representative’s authorization shall
be confirmed by written Power of Attorney duly notarized to be
submitted with the proposal. In case of J.V., a MoU indicating the
specific Projects, input and role of each Partner etc. shall be
submitted with the proposal.

Part 1: Technical Proposal

3.2

3.3

You are expected to examine all terms and conditions included in
the documents. Failure to act or to provide all requested
information will be at your own risk and may result in rejection of
your proposal.

During preparation of the Technical proposal you may give
particular attention to the following:

I. The man-months for the assignment as stated in the Terms
of Reference.

ii. The eligible Consultants should prefer to field as many
of their permanent staff as possible and higher marks
shall be given in this regard. The permanent staff
would be considered those already employed/consultant
with the firm prior to the month during which this
Tender Notice is issued. Please enclose evidence

10
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Vi.
vii

viii

Your

undertaking/certificate from the person concerned in this
regard. More weightage will be given to those key
personnel who are employed/consultant with more years
with the firm.

No alternative to key professional staff may be
proposed and only one Curriculum Vitae (CV) may be
submitted for each position and

A good working knowledge of the language specified
in the data sheet is essential for key professional staff on
this assignment. Reports must be in the language (S)
specified in the data sheet.

Deleted
Deleted
Deleted

For Key Personnel e.g. Team Leader, Highway Design
cum Pavement Engineer and Road Safety Expert, the
Consultants should prefer candidates having worked on
Road Projects. Such personnel shall be rated higher
than the candidates having no such experience at all”.

Technical Proposal must provide the following

information, using but not limited to the formats attached in the
Section 3 &4.

A brief description of the firm’s organisation and
an outline of recent experience of the Consultants
and, in the case only one partner of Joint Venture, for
each partner, on assignments of a similar nature. The
information which you shall provide on each assignment
should indicate, inter-alia, the profiles of the staff provided,
duration, contract amount and firm’s involvement. The
details of assignments on hand shall also be furnished.

11
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Associate consultant’s involvement after selection is
allowed.

Any comments or suggestions on the ToR and a
description of the methodology (work plan) which the
firm proposes to execute the services, illustrated with bar
charts of activities.

The composition of the proposed staff team, the tasks which
shall be assigned to each and their timing;

Requirement for submission of CVs.

a. CVs strictly in the prescribed format and recently
signed in blue ink on each page by both the
proposed professional staff and the Managing
Director/Head or the authorized representative of the
firm.

b. Key information should include years with the
firm and degree of responsibility held in various
assignments. In CV format, at summary, the
individual shall declare his qualification & total
experience (in  years) against the requirements
specified in TOR for the position (Ref. Enclosure- B
of TOR). If any information is found incorrect,
action may be taken by MPRDC on the personnel
and the Firm.

C. If same CV is submitted by two or more firms, zero
marks shall be given for such CV.

d. Deleted

e. All the CVs which are to be evaluated should be
completed in all respects including signing and
certification by the individual and the firm. In order
to overcome the difficulties in furnishing the duly
signed CVs due to time prescribed for submission
for RFP, maximum 3 CVs with scanned

12
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signatures of the candidates on all pages shall be
permitted. However, the authorized representative of
the firm shall sign on each page. If the firm is
selected, then the firm shall submit duly signed
CVs at the time of negotiations.

f. If a CV scores less than 60% marks, whatever
marks it scores will Dbe carried forward for
determining the total score of the firm. However, if
the Key Personnel does not fulfil the minimum
academic qualification (as mentioned at Enclosure-
B of ToR of RFP), the overall score of his CV will
be evaluated as zero. If the Key Personnel does not
fulfil the minimum qualification related to
experience ( as mentioned at Enclosure-B of ToR of
RFP), then zero marks will only be assigned for that
sub criteria, but the marks obtained by the CV of the
Key personnel will be carried forward for
determining the total score of the firm. In case, a
firm is H-1, then such Key personnel (whose CV
scores less than 60% or who does not fulfil the
minimum qualification) will have to be replaced by
the firm at the time of contract negotiations. The
reduction in remuneration of such replacements will
be made as per Clause 4.5(c) of the contract for
consultancy services.

V. Estimates of the total time effort (person x months) to be
provided for the services, supported by bar chart diagrams
showing the time proposed (person x months) for each
professional staff and sub professional staff.

vi.  Any additional information.

The technical proposal must not include any financial
information.

13
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Part 2: Financial Proposal

3.6

3.7

3.8

3.9

Your Financial Proposal must submit as per formats annexed at
Appendix C -1 of this RFP. The number of man month
requirements are shown in Appendix  C-3. The payments to
consultant shall be made as per Financial Proposal accepted by
MPRDC after negotiations. However the Fee of Key Personnel,
Sub-Professional Personnel, support staff and miscellaneous cost
shall be paid with an increase @8% per annum. The word “Year”
will mean a period of 12 months in respect of calendar months or
financial months. For the purpose evaluation ,the quoted initial rate
shall be multiplied by the total time input for each position i.e.
without considering the billing rates. However, Service tax will be
included in it for the purpose of evaluation.

The Financial Proposal includes all, the local taxes (including
social security), duties, fees, levies and other charges imposed
under the applicable law, on the consultants, the sub-consultants,
and their personnel (other than nationals or permanent residents of
the government’s country); unless the Data Sheet specifies
otherwise.

Consultants may express the price of their services in the Local
currency (Indian Rupees). For evaluation purposes, the client
shall consider 1US$=Rs.45/- and | Euro = Rs.63 /- (This will be
the exchange rates rounded off to nearest Rupee applicable at
the time of RFP invitation). The Client may require
consultants to state the portion of their price representing local
cost in the national currency if so indicated in the Data Sheet.

Service tax as applicable shall be reimbursed to the Consultants.

SUBMISSION, RECEIPT AND OPENING OF PROPOSALS

The ‘ORIGINAL’ proposal shall be prepared in indelible ink. It
shall contain no inter- lineation or overwriting, except as

14
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necessary to correct errors made by the firm itself. Any such
corrections must be initiated by the person or persons who
sign(s) the Proposals.

All pages of the ‘ORIGINAL” Proposal shall be signed by the
eligible authority as specified in Para 3.1 of LOI given above.

You must submit one ‘ORIGINAL’ proposal only. The
financial proposal for each intended project shall be sealed
separately and duly marked on the envelope containing it
showing the name of the project, package no. etc. The envelope
must be clearly marked.

“DO NOT OPEN, EXCEPT IN PRESENCE OF THE
EVALUATION COMMITTEE”

This outer envelope shall include two separate envelopes, each
clearly marked as “Part 1. Technical Proposal” or “Part 2:
Financial Proposal”.

The proposal must be submitted in a hard bound form (hard bound
implies  binding between two covers through stitching or
otherwise whereby it may not be possible to replace any paper
without disturbing the document - spiral bound form, loose form,
etc. will be not accepted) with all pages numbered serially,
along with an index of submissions. All figures quoted in the
financial Proposal should be covered with a transparent
adhesive tape

Your completed proposal must be delivered on or before the time
and date stated in the data sheet.

PROPOSAL EVALUATION

A two -stage procedure shall be adopted in evaluating the
proposals.

Firms Eligible to apply:

MPRDC invites Request for Proposal (RFP) for BOT projects
from consulting engineering firms.

15
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Technical Proposal

The Evaluation Committee appointed by the MPRDC shall
carry out its evaluation applying the evaluation criteria and
point system specified in the data sheet. Each responsive
proposal shall be attributed a technical score (St.) The technical
proposal should score at least 75 points to be considered
responsive. The Authority shall shortlist qualified eligible firms on
the basis of their technical score.

Financial Proposal

5.4

5.5

5.6

After the evaluation of Technical Proposals is completed and the
shortlist of qualified eligible firms is finalised, MPRDC may
notify those consultants whose proposals were not considered
as per conditions of RFP indicating that their Financial
Proposal will be returned unopened after completing the selection
process. The MPRDC shall simultaneously notify the finally
selected qualified shortlisted firms indicating the date and time set
for opening of the Financial Proposals.

The Financial Proposals shall be opened publicly in the
presence of the consultants’ representatives who choose to
attend. The name of the consultant, the technical scores, and the
proposed prices shall be read aloud and recorded when the
Financial Proposals are opened. The Client shall prepare minutes
of the public opening.

The Evaluation Committee will determine whether the submitted
Financial Proposals are complete (i.e. whether they have included
cost of all items of the corresponding proposals; if not, then the
cost towards such missing items will be considered as NIL, but
the Consultant shall, however, be required to carry out such
obligations without any additional compensation. In case under
such circumstances, if Client feels that the work cannot be carried
out within the overall cost as per the submitted financial
proposal, such proposals shall be considered non responsive or
correct without any computational errors).

16
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The Evaluation Committee shall determine if the financial
proposal is complete and without computational errors. The
lowest financial proposal (Fm) shall be given a financial
score (Sf) of 100 points. The financial score of the proposals
shall be computed as follows : Sf = 100 x Fm//F (F-amount of
financial proposal).

Proposals shall finally be ranked according to their combined
technical (St) and financial (Sf) scores using the weights
indicated in the data sheet.

NEGOTIATIONS

Prior to the expiration period of validity of proposal, the
MPRDC shall notify the successful firm who submitted the
highest scoring proposal in writing by registered letter or facsimile
and may either issue LOA if negotiations are not required or may
invite it to negotiate the contract. In case two or more firms
obtain same score, the firm achieving the highest Technical score
lower financial offer shall be invited first for negotiations.

Negotiations normally take one to two days. The aim is to reach
agreement on all points, and initial a draft contract by the
conclusion of negotiations.

Negotiations shall commence with a discussion of your
technical  proposal, the proposed methodology (work plan),
staffing and any suggestions you may have made to improve the
ToR. Agreement must then be reached on the final ToR, the
staffing and bar charts, which shall indicate activities, staff,
periods in the field and in the home office, staff months,
logistics and reporting. Special attention shall be paid to optimise
the required outputs from the firm within the available budget and
to define clearly the inputs required from the MPRDC to ensure
satisfactory implementation of the assignment.

It is the responsibility of the Consultant, before starting
financial negotiations, to contact the local tax authorities to
determine the local tax amount to be paid by the Consultant

17
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under the Contract. The financial negotiations will include a
clarification (if any) of the firm’s tax liability in the Client’s
country, and the manner in which it will be reflected in the
Contract; and will reflect the agreed technical modifications in the
cost of the services. Unless there are  exceptional

reasons, the financial negotiations will involve neither the
remuneration rates for staff nor other proposed unit rates.

Changes agreed upon shall then be reflected in the financial
proposal, using proposed unit rates.

Having selected a firm, among other things, on the basis of an
evaluation of proposed key professional staff, the MPRDC expects
to negotiate, a contract on the basis of the staff named in the
proposal and prior to contract negotiations, will require assurance
that the staff shall be actually available. MPRDC shall not
consider substitutions during contract negotiations except in cases
of unexpected delays in the starting date or incapacity of key
professional staff for reason of health/death. Substitution for any
other reason shall attract reduction in the remuneration of the key
personnel.

Generally, replacement of Key Personnel by the Consultants shall
not be permitted, but under unavoidable circumstances 10%
remuneration shall be deducted each time and such replacement
can be by equal or better personal. But MPRDC may ask for
replacement due to poor performance of key personnel, in such
case no reduction of remuneration in replacement for equal
competent key personnel, shall be done. Any key personnel may be
called for interview and verification of CV.

Each key personnel of the preferred consultant shall be called for
interview at the time of negotiation at the cost of the Consultant.
At the time of interview, the key personnel shall produce the
originals of the certificates (Proof of age & Qualifications) in
support of their CVs for verification and return. The negotiations
shall be concluded with a review of the draft form of Contract.

18
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The MPRDC and the firm will finalise the contract to conclude
negotiations

In case negotiations fail with the first invited firm, the
second highest ranking firm shall be invited and the same
procedure shall be followed until successful negotiations are
concluded.

AWARD OF CONTRACT

After completion of negotiations with the consultants, the
Client shall award the Contract to the selected Consultant.
However, after signing of the Contract, the Client may return the
unopened Financial Proposals to the unsuccessful Consultants.

The successful firm with whom the contract is signed is
expected to commence the assignment on the date and at the
location specified in the data sheet.

CONFIRMATION OF RECEIPT
We shall appreciate your informing us by Fax/Letter:
(1) Receipt of the Lol, and

(i) Whether or not you will submit a proposal

19
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DATA SHEET

(As Mentioned in Information to Consultants)

Sub clause No. in Information to Consultants

1.1
1.4

1.12

2.1

3.1
3.3

3.7

Deleted

Pre-Proposal Conference shall be held at: MPRDC HQ on
19.01.2012 at 1100 hrs.

The proposal shall be valid for 120 days after the last date of
submission.

Clarification may be requested 7 days prior to Pre Proposal
Conference. The address for requesting clarification is:

Managing Director,
MP Road Development Corporation Ltd
16-A, Arera Hills, Bhopal -11
(Madhya Pradesh)
PH. 0755-2765205, 2765196
Fax: 0755-2572643
The Language of documents and correspondence will be English

The proposals are invited from consulting firms.
However, any eligible firm can have Sub-consultants or
Associates. In case of association/sub-consultant the experience of
associated firm/sub-consultant shall not be counted whereas
the key personnel of the associated firm would be considered for
evaluation. All the personnel shall have working knowledge of
English and all the reports etc shall be written in English.

MPRDC shall reimburse only service tax. = Consultant has to
assess all other taxes and should inbuilt them in their financial
proposal. These taxes (other than service tax) should not be
provided separately. Consultants are requested to consult
Tax Consultants for details.
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3.8 The Consultants to state local cost in INR.
4.6  The time and date of submission: 1500 hrs on 31.01.2012
5.3  The points assigned to Technical Evaluation criteria are:
S. No. | Description Marks
1 Relevant experience for the assignment 25
2 The quality of methodology and work plan| 15
3 Qualifications and competence of the key| 60
Totall 100
(i) Sub criteria for Relevant Experience of the firm for the

assignment

Year of Establishment of the Firm (In case of JV year of

establishment of LM shall be considered) 2
>20=2,10-20=1&>10=0

Average Annual Turnover* (last 3 years) up to
31.03.2011 from consultancy business

Annual turnover (average of last 3 years or in each of the
preceding two years) of the firm Should be equal to or

more than Rs. 1.00 crores. )
* Annual Turnover should be duly certified by statutory body like
Chartered Accountant or Independent Auditors who are competent

to do so as recognised by the State concerned.
>15=2,10-15=1&>10=0

Experience as Independent Engineer/Construction
Supervision in Road Projects of length 100 km. of single

lane road work in single project and 200 km. cumulative 15
during 3 years

Experience in Feasibility Study/DPR preparation for

Road Projects (length converted to single lane) 6

>3000 km. = 6, 2000 to 3000 = 4 & <2000 = 2

Employer’s certificate should be submitted substantiating the
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experience claimed by the firm.

*Work orders for completed / ongoing assignment to be
submitted.

(i) Sub criteria for Adequacy of the proposed work plan and
methodology in response to the ToR.

Comments & Suggestions on TOR 3

Quality of Approach and
Methodology 8

Work Programme & Manning
Schedule 4

(iii)  Qualification and competence of following professional/sub-
professional staff for the assignment shall be evaluated. The
weightage for various key staff are as under:-

S. Staff Position Marks Remark
No.
1 Team Leader —
cum-Senior 20
Highway Engineer
2 Bridge Design-
cum-Bridge 10
Engineer
3 Highway Design- _ _
cum-Pavement 10 TL office will be
Engineer at Bhopal and
key personnel
4 Material Engineer 10 will be in-charge
of all
5 Road Safety Expert 05 roads/packages
6 Legal Expert 05 of assignment
Total 60
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Sub criteria for qualification of key Personnel (i.e. Professional
staff)

General qualifications 25
Adequacy for the project 70
Association with firm 5
Total 100

The technical proposal should score at least 75 points to be considered
responsive for financial evaluation.

5.6  The single currency for price conversion is INR. For evaluation of
bid proposals, the foreign currency conversation rate of 1US Dollar
= Rs.45/- and 1 Euro = Rs.63/- shall be used.

5.8  The weightage given to technical proposal is 70%.
The weightage given to financial proposal is 30%.

7.2  Commencement of Assignment: The firm shall begin carrying out
the services within one month of signing of the Consultancy
Agreement.

Remarks: Based on experience and the Consulting Industry’s Capacity,
Project specific requirement etc., MPRDC may modify the
above criteria for Selection of IE.
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SECTION 3. FORMATS FOR SUBMISSION OF FIRMS
CREDENTIALS

The proposal should contain the following information in enclosed
format attached at Appendix A.

» Year of Establishment of Firm
» Average annual turnover (last three years)

Note: The Firm shall submit Certificate of Incorporation and audited
balance sheet for the last three years (FY 2008-09 , FY 2009-10 and
FY 2010-11). For claiming experience of Road projects completion
ongoing certificate from employer should be enclosed. The proposal
should also contain the details of the key personnel viz. their name,
qualification, expertise area, experience and years of association with
the firm.

Appendix A

The following information related to the firm should be provided in the
proposal.

I.  Name of the package applied for:-
ii.  Year of establishment of firm *

Consultant Year of Country Type of Organization
Establishment

Individual | Partnership| Corporatio| Other
n

Individual /
Lead Partner
(of JV)

NOTE:- Year of Establishment of Lead Partner of JV shall be
considered.

*Copy of Certificate of incorporation shall be submitted.
iii.  Office/Business (iii) Address/Telephone nos./Cable

Address.
iv.  Narrative description of firm (Not more than 2 sheets)
V. Name of two(2) principals who may be
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contacted with title and telephone number/fax
number.

vi.  Financial Statement of the last three years. **
S. Particula 2010- | 2009- [ 2008-
No rs 11 10 09
I. Annual turnover from Consulting
business
**3) The amount shall be stated in INR. (Consider 1US
Dollar = Rs.45/- and 1 Euro = Rs.63/-) b) The
currency conversion rate for the respective years shall be
mentioned for other international  currencies.
c) Balance Sheet/ Auditor Certificate of last 3 years
(,2008-09, 2009-10 and 2010-11) shall be submitted
as evidence of Annual Turnover.
vii. Experience as Independent Consultant/Construction
supervision of Road projects.
S. | Project Type of | Descriptio | Client Fee in INR | Appro | Perio
No | Name/Yea | Services | n of Road | (with (Applicant’ | x cost | d
r Rendere | Project/ complete | s share in | of
Sole d Length address, | case of JV) | Road
consultant/ (kms) contact Project
prime person,
consultant telephon
of JV/ e  Nos.
minor and Fax
consultant Nos.)
of JV/ or
sub
consultant
/ as
Associate
consultant
1 2 3 4 5 6 7 8

A. Completed/ Substantially completed projects:

1.
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2.
3.
B. Projects in progress:
1.
2.
3.
viii. Experience in DPR preparation.***
S. | Project Type of | Length | Client Fee in INR | Period
No. | Name/Year Services | of (with (Applicant’s
Sole consultant/ | Rendered | project | complete | share in
prime consultant (kms) address, | case of JV)
of JV/ minor contact
consultant of JV/ person,
or sub consultant telephone
| as Associate Nos. and
consultant Fax
(Road/Highway Nos.)
projects with or
without bridges)
1 2 3 4 5 6 8
*** a) Only those projects, to be included in the table which
are Road Projects and for which clients certificates
from the concerned Government agencies are
enclosed with the proposal.
b) The details of bridges having length more than 60m in
the listed projects is to be specifically mentioned.
¢) The weightage given for experience of a firm would depend
on the role of the firm in the respective assignments. The firm’s
experience would get full credit if it was the sole firm in the
respective assignment. In case it was a lead firm, it would get
75% weightage; if it was the other partner in a Consortium of
two firms or an associate, it would get 40% weightage for the
respective assignment”
(ix)  Assignments on hand including those for which the Letter of

Acceptance from the clients received as on 7 days prior to due
date for submission of proposals: The details shall be given in
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the following format.

S. | Name of | Client | Role of the firm Date of letter ofDate of Present

No | Assignment cceptance IAgreement if signeq status of
Sole, Lead/ Other in Assignment
JV or sub-
consultant

1 2 3 4) ®) (6) 7

27




RFP document for Independent Engineer for roads under Bhopal Division

SECTION 4. FORMAT FOR SUBMISSION OF TECHNICAL
PROPOSAL

Appendix B-1| Technical proposal submission form.

. o| Firm’s comments and suggestions on the
Appendix B-2 Terms of Reference and on data, services,
and facilities to be provided by the MPRDC.

Approach paper on methodology and work

Appendix B-3 plan for performing the assignment.

Appendix B-4| Composition of the Team and Task(s) of each
Team member

Appendix B-5| Curriculum vitae of proposed Professional
staff.

Appendix B-6| Time  schedule for deployment of
Professional staff

Appendix B-7| Activity (works) schedule.
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APPENDIX B-1
Technical proposal submission form.

FROM (Name of Firm) To: (Name and Address of
Client)

Ladies/Gentl
emen:

Subject: Submission of Technical and Financial Proposal for
engagement as IE for the Three roads under Package-II

We, the undersigned, offer to provide the consulting services for the
above in accordance with your Request for Proposal dated (Date),
and our Proposal. We are hereby submitting our Proposal, which
includes this Technical Proposal and a Financial Proposal sealed
under a separate envelope for the above mentioned work.

If negotiations are held during the period of validity of the
Proposal i.e. before (Date) we undertake to negotiate on the basis of
the proposed staff. Our Proposal is binding upon us and subject to the
modifications resulting from contract negotiations.

We understand you are not bound to accept any Proposal you receive

We remain,

Yours sincerely,

Managing Director/Head of the
firm * Name of the firm
Address

*L_ead Member in case of JV
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APPENDIX B-2 : COMMENT AND SUGGESTIONS OF CONSULTANTS ON
THE TERMS OF REFERENCE AND ON SERVICES
AND FACILITIES TO BE PROVIDED BY THE MPRDC

On the Terms of Reference (not more than one page):

On the services and facilities to be provided by the MPRDC (not more than one page)
1.

2.
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APPENDIX B-3 : APPROACH PAPER ON METHODOLOGY AND
WORK PLAN FOR PERFORMING THE
ASSIGNMENT

(not more than six pages)
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APPENDIX B-4 : COMPOSITION OF THE TEAM PERSONNEL,

AND TASK(S) OF EACH TEAM MEMBER

1. Key Persons

SI. No.

Name

Position

Task

1

2

3

4

2. For All positions (TBN)

SI. No.

Name

Position

Task

1

2

3
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APPENDIX B-5 : FORMAT OF CURRICULUM VITAE (CV)
FOR PROPOSED PROFESSIONAL STAFF

Proposed POSItiON © .......cviiiiiii e

Name of FIrM ...

Name of Staff & ...
PrOTESSION ..ovviiiie e

Date of Birth :

Years with Firm/Entity & .o,

Nationality : .....cocoviiiiiee

Membership of Professional Societies .....................

Detailed Task ASSIgNE : ......ccccoveieeiieieecee e
Education :

[Summarise college/university and other specialised education of staff member, giving
their names, dates attended, and degrees obtained. Use about one quarter of a page.]

Key Qualifications :

[Give an outline of staff member’s experience and training most pertinent to
tasks on assignment. Describe degree of responsibility held by staff member on
relevant previous assignments and give dates and locations. Use about half a page.]

Employment Record :

[Starting with present position, list in reverse order every employment held. List all
positions held by staff member since graduation, giving dates, name of employing
organisations, titles of positions held, and locations of assignments. For experience in
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last ten years, also give types of activities performed and client references, where
appropriate. Use about three- quarters of a page.]

Languages :

[For English language indicate proficiency : excellent, good, fair, or poor; in
speaking, reading, and writing]

Summary of Qualification & Experience vis-a-vis the requirements as per TOR

Requirements| Possessed by Break-up of experience

as  per the Brief Description of Project| Man-months
TOR Staff Member provided

(Enclosure-

B)

Certification by the Candidate

I, the undersigned, (Name and Address) undertake that this CV correctly describes
myself, my qualifications and my experience and MPRDC would be at liberty to
debar me if any information given in the CV, in particular the Summary of
Qualification & Experience vis-a-vis the requirements as per TOR is found incorrect. |
further undertake that | have never been debarred by NHAI/MPRDC. | will be
available for the entire duration of the current project (named.....). If | leave this
assignment in the middle of the work, MPRDC would be at liberty to debar me
from taking any assignment in any of the MPRDC works for an appropriate period
of time to be decided by MPRDC. | have no objection if my services are extended by
MPRDC for this work in future.

For Key Personnel having intermittent inputs, add the following:

| further certify that I am associated with the following assignments as on date (as on 7
days prior to due date for submission of proposal) including those for which LOA has
been received by the firm and the inputs in these assignments shall not effect the
work of the current assignment.

Note : CVs of Key Personnel having intermittent inputs will be considered only
If the assignments on hand as on 7 days before due date of proposal including those for
which LOA has been received from the Client do not exceed 3 (three).
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Date (Day/Month/Year)
Certification by the firm
The undersigned on behalf of ---------- ( name of consulting firm) certify that Shri

------ (name of the proposed personnel and address) to the best of our
knowledge has never been debarred by NHAI/MPRDC. We understand that
if the information about leaving the past assignment is known to
MPRDC, MPRDC would be at liberty to remove the personnel from the
present assignment and debar him for an appropriate period to be decided by
MPRDC.

Date: ...cocvvvvennnnn. (Day/Month/Year)

[Signature of staff member or authorised representative of
the Firm]

Note:

a) Personnel is to affix his recent photograph on first page of CV.

b) Complete address and phone number of the Personnel is to be
provided.

c) Document for proof of age is to be enclosed.

d) Document for proof of qualification is to be enclosed.
e) Age of the personnel shall not be more than as specified.
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APPENDIX B-6: TIME SCHEDULE FOR PROFESSIONAL PERSONNEL

A.  Activity Schedule
SI. | Name | Position Month-wise Program (in form of Bar
No stChEH(p
[1°% 2", etc. are months from the start of
assignment]
1St on | 3r 4th 5th 6th 7th 8th gth 10t 11t 12th Number
d |d h |h |and |Of
subse | Mont
quent | Ns
1 Subtotal
2 Subtotal
3 Subtotal
4 Subtotal
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APPENDIX B-7 : ACTIVITY (WORKS) SCHEDULE

A.  Activity Schedule

Monthwise Program (in form of Bar Chart)
[1%, 2" etc. are months from the start of assignment]

SI.No. | Item of Activity (Works) 1 2" 31 4" 5t 6" 7" 8" om 0™ | 11™ | 12th

B.  Completion and Submission of Reports

S.No Reports : Programme : (Date)
1 Monthly reports
(Design and Construction)
2 Quarterly Reports
3 Various others reports as provided in the Concession Agreement such as
Completion Report
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SECTION 5: FORMAT FOR SUBMISSION OF
FINANCIAL PROPOSAL.

Appendix C-1 Financial proposal submission form
Appendix C-2 Summary of costs

Appendix C-3 Breakdown of local currency costs

Appendix C-4
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APPENDIX C-1 : FINANCIAL PROPOSAL SUBMISSION FORM

FROM : (Name of Firm) TO:
Managing Director,
MP Road Development Corpn.
Ltd.
Bhopal.

Subject :

We, the undersigned, offer to provide the consulting
services for the above in accordance with your Request
for Proposal dated [Date], and our proposal. Our attached
financial proposal is for the sum of [Amount in words and
figures]. This amount is inclusive of the local taxes but
excluding Service Tax which we have estimated at (Amount in
Words and Figures).

Our financial proposal shall be binding upon us subject to the
modifications resulting from contract negotiations, up to the
expiration of the validity period of the proposal, i.e., [Date].

We undertake that, in competing for (and, if the award is made
to us, in executing) the above contract, we will strictly observe
the laws against fraud and corruption in force in India namely
“Prevention of Corruption Act 1988”.

We understand you are not bound to accept any proposal you receive.
We remain,

Yours sincerely,

Managing Director/Head of the firm
* Name of the firm

Address

*L_ead Member in case of JV
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APPENDIX C-2 : SUMMARY OF COSTS

No.

Descripti

Amount
(1 CY*

Local Consultants

Remuneration for Local Professional Staff

Out of Pocket Expenses

Miscellaneous Expenses

Consultancy Service Tax Payable in India

Total Costs (Including Tax)

LC* Local Currency
Note: Payments will be made as per stipulations of the Conditions of
Contract.

Consultant should quote out of pocket expenses and miscellaneous
expenses for all RE offices and TL office.
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APPENDIX C-3 : BREAKDOWN OF LOCAL CURRENCY COSTS

REMUNERATION FOR LOCAL PROFESSIONAL STAFFE

No. Position Name Year 1-4
Remark
Rate | No. of man-| Amou
months* nt
Key Personnel (Professional Staff)
1 | Team Leader Cum Senior Highway| 27 TL office
Engineer for all the packages will be at
concerned
2. | Bridge Design Cum Bridge Engineer 24 Divisional
Head
uarter
3. Highway Design Cum Pavement 24
Engineer
4, Material Engineer 24
5. Road Safety Expert 4
6 Legal Expert 3
Sub - Total
Sub-professional for both the
roads
1. Resident Engineer Pkg-1 TBN 27 Resident
Engineer’s
2. | Resident Engineer Pkg-2 TBN office will
27 be at any
3 - - i TBN suitable
Resident Engineer Pkg-3 olace  on
27 the project
Highway
4. | Resident Engineer Pkg-4 TBN of
concerned
27 package
5. | Asstt. Highway Engineer TBN 1 for each
4x24 RE office
6. Survey Engineer (per road) TBN 2 for each
8x24 RE office
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7. CAD Expert TBN 1 for TL
office and
5x24 1 for each
RE office
8. Assistant Bridge Engineer TBN 1 for each
4x24 RE office
9. Assistant Material Engineer TBN 1 for each
4x24 RE office
10. | Lab Technician (per road TBN 2 for each
G ) 8x24 RE office
Sub
Total

TBN = To Be Named

*The man-month against each key personnel/sub — professional
shall be same as specified in Enclosure A.

I1. Out of Pocket Expenses

S. No. | Particulars

Charges
per month

Consulting period

1. Car rentals (At least 10
vehicles to be provided)
during construction and three
vehicles during O & M

period.

2. Office Stationary, Printing
charges

3. Communications

(Tel./fax/postage etc.)

4, Office accommodation
including furnishing ( Team
Leader’s and Resident
Engineer’s offices
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Total

I11; Miscellaneous Costs.

Quantity | Unit Rate Requirement during
construction

1 Computer-Pentium IV (including
UPS) - all complete (HP/ 6 Nos.
Compaq)

2 Laser Printer — A4 Size 6

3 Photocopier 1

4 Fax Machine )

5 Binding Machine 1

6 Refrigerator 1

7 Telephone Connection including 5
installation

8 Generating Set 1

Rental Charges per month of above equipment (S1 Nos. 1 to 8)

TOTAL

Any additional equipment required for efficient supervision of the project
shall be hired by the consultant within the above cost and no additional cost
will be payable

Note : For the entire period from the Date of Commencement
of Services, Consultants shall be paid billing rates as
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indicated above.

No Extra Charges shall be paid for visit to site &
MPRDC Offices etc.
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SECTION 6: TERMS OF REFERENCE FOR INDEPENDENT

1
11

1.2

2.1

2.2

2.3

ENGINEER

Scope
These Terms of Reference for the Independent Engineer (the
“TOR?”) are being specified pursuant to the Concession Agreement

dated ----------- (the “Agreement”), which has been entered into
between the MPRDC and -----------------m-m-mmmmmmommee- 7 (the
“Concessionaire™) for development of MDR’s under

BOT(Annuity) under Bhopal Division in the state of Madhya
Pradesh on build, operate and transfer (DBFOT) pattern on BOT
(Annuity) basis, and a copy of which is annexed hereto and marked
as Annex-A to form part of this TOR. (Concession Agreement is
available in MPRDC web site.)

This TOR shall apply to construction, operation and maintenance
of the Two Lane Project Highway.

Definitions and interpretation

The words and expressions beginning with or in capital letters
used in this TOR and not defined herein but defined in the
Agreement shall have, unless repugnant to the context, the
meaning respectively assigned to them in the Agreement.

References to Articles, Clauses and Schedules in this TOR
shall, except where the context otherwise requires, be deemed
to be references to the Articles, Clauses and Schedules of the
Agreement, and references to Paragraphs shall be deemed to
be references to Paragraphs of this TOR.

The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of
the Agreement shall apply, mutatis mutandis, to this TOR.

Role and functions of the Independent Engineer

The role and functions of the Independent Engineer shall include

the following:

(i) review of the Drawings and Documents as set forth in
Paragraph 4;

(i) review, inspection and monitoring of Construction Works as
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set forth in Paragraph 5;

(iii) conducting Tests on completion of construction and
issuing Completion/ Provisional Certificate as set forth in
Paragraph 5;

(iv) review, inspection and monitoring of O&M as set
forth in Paragraph 6;

(v) review, inspection and monitoring of Divestment
Requirements as set forth in Paragraph 7;

(vi) determining, as required under the Agreement, the costs of
any works or services and/or their reasonableness;

(vii) determining, as required under the Agreement, the period or
any extension thereof, for performing any duty or obligation;

(viii) assisting the Parties in resolution of disputes as set
forth in Paragraph 9; and

(ix) undertaking all other duties and functions in
accordance with the Agreement.

The Independent Engineer shall discharge its duties in a fair,
impartial and efficient manner, consistent with the highest
standards of professional integrity and Good Industry
Practice.

Development Period

During the Development Period, the Independent Engineer shall
undertake a detailed review of the Drawings to be furnished by
the Concessionaire along with supporting data, including the
geo-technical and hydrological investigations, characteristics of
materials from borrow areas and quarry sites, topographical
surveys and traffic surveys. The Independent Engineer shall
complete such review and send its comments/observations to the
Authority and the Concessionaire within 15 (fifteen) days of
receipt of such Drawings. In particular, such comments shall
specify the conformity or otherwise of such Drawings with the
Scope of the Project and Specifications and Standards.
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4.2

4.3

4.4

4.5

5.2

5.3

The Independent Engineer shall review any modified
Drawings  or supporting Documents sent to it by the
Concessionaire and furnish its comments within 7 (seven) days
of receiving such Drawings or Documents.

The Independent Engineer shall review the Drawings sent to it by
the Safety Consultant in accordance with Schedule-L and furnish
its comments thereon to the Authority and the Concessionaire
within 7 (seven) days of receiving such Drawings. The
Independent Engineer shall also review the Safety Report and
furnish its comments thereon to the Authority within 15 (fifteen)
days of receiving such report.

The Independent Engineer shall review the detailed design,
construction methodology, quality assurance procedures and the
procurement, engineering and construction time schedule sent
to it by the Concessionaire and furnish its comments within 15
(fifteen) days of receipt thereof.

Upon reference by the Authority, the Independent Engineer shall
review and comment on the EPC Contract or any other contract
for construction, operation and maintenance of the Project
Highway, and furnish its comments within 7 (seven) days from
receipt of such reference from the Authority.

Construction Period

In respect of the Drawings, Documents and Safety Report
received by the Independent Engineer for its review and
comments during the Construction Period, the provisions of
Paragraph 4 shall apply, mutatis mutandis.

The Independent Engineer shall review the monthly progress
report furnished by the Concessionaire and send its comments
thereon to the Authority and the Concessionaire within 7 (seven)
days of receipt of such report.

The Independent Engineer shall inspect the Construction
Works and the Project Highway once every month, preferably
after receipt of the monthly progress report from the
Concessionaire, but before the 20th (twentieth) day of each
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month in any case, and make out a report of such inspection
(the “Inspection Report”) setting forth an overview of the
status, progress, quality and safety of construction, including the
work methodology adopted, the materials used and their
sources, and conformity of Construction Works with the
Scope of the Project and the Specifications and Standards. In a
separate section of the Inspection Report, the Independent
Engineer shall describe in reasonable detail the lapses, defects or
deficiencies observed by it in the construction of the Project
Highway. The Inspection Report shall also contain a review
of the maintenance of the existing lanes in conformity with the
provisions of the Agreement. The Independent Engineer shall
send a copy of its Inspection Report to the Authority and the
Concessionaire within 7 (seven) days of the inspection.

The Independent Engineer may inspect the Project Highway
more than once in a month if any lapses, defects or deficiencies
require such inspections.

For determining that the Construction Works conform to
Specifications and Standards, the Independent Engineer shall
require the Concessionaire to carry out, or cause to be carried
out, tests on a sample basis, to be specified by the Independent
Engineer in accordance with Good Industry Practice for
quality assurance. For purposes of this Paragraph 5.5, the
tests specified in the IRC Special Publication-11 (Handbook
of Quality Control for Construction of Roads and Runways)
and the Specifications for Road and Bridge Works issued by
MOSRTH (the “Quality Control Manuals”) or any
modification/substitution thereof shall be deemed to be tests
conforming to Good Industry Practice for quality assurance.
The Independent Engineer shall issue necessary directions to the
Concessionaire for ensuring that the tests are conducted in a fair
and efficient manner, and shall monitor and review the results
thereof.

The sample size of the tests, to be specified by the
Independent Engineer under Paragraph 5.5, shall comprise
10% (ten per cent) of the quantity or number of tests prescribed
for each category or type of tests in the Quality Control Manuals;
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5.7

5.8

5.9

5.10

provided that the Independent Engineer may, for reasons to be
recorded in writing, increase the aforesaid sample size by up to
10% (ten per cent) for certain categories or types of tests.

The timing of tests referred to in Paragraph 5.5, and the criteria
for acceptance/ rejection of their results shall be determined by
the Independent Engineer in accordance with the Quality Control
Manuals. The tests shall be undertaken on a random sample basis
and shall be in addition to, and independent of, the tests that
may be carried out by the Concessionaire for its own quality
assurance in accordance with Good Industry Practice.

In the event that the Concessionaire carries out any remedial
works for removal or rectification of any defects or deficiencies,
the Independent Engineer shall require the Concessionaire to
carry out, or cause to be carried out, tests to determine that such
remedial works have brought the Construction Works into
conformity with the Specifications and Standards, and the
provisions of this Paragraph 5 shall apply to such tests.

In the event that the Concessionaire fails to achieve any of the
Project Milestones, the Independent Engineer shall undertake
a review of the progress of construction and identify
potential delays, if any. If the Independent Engineer shall
determine that completion of the Project Highway is not
feasible within the time specified in the Agreement, it shall
require the Concessionaire to indicate within 15 (fifteen) days
the steps proposed to be taken to expedite progress, and the
period within which the Project Completion Date shall be
achieved. Upon receipt of a report from the Concessionaire, the
Independent Engineer shall review the same and send its
comments to the Authority and the Concessionaire forthwith.

If at any time during the Construction Period, the Independent
Engineer determines that the Concessionaire has not made
adequate arrangements for the safety of workers and Users in the
zone of construction or that any work is being carried out ina
manner that threatens the safety of the workers and the Users, it
shall make a recommendation to the Authority forthwith,
identifying the whole or part of the Construction Works that
should be suspended for ensuring safety in respect thereof.
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5.11 In the event that the Concessionaire carries out any remedial
measures to secure the safety of suspended works and Users,
it may, by notice in writing, require the Independent
Engineer to inspect such works, and within 3 (three) days of
receiving such notice, the Independent Engineer shall inspect the
suspended works and make a report to the Authority forthwith,
recommending whether or not such suspension may be revoked
by the Authority.

5.12 If suspension of Construction Works is for reasons not
attributable to the Concessionaire, the Independent Engineer
shall determine the extension of dates set forth in the Project
Completion Schedule, to which the Concessionaire is reasonably
entitled, and shall notify the Authority and the Concessionaire of
the same.

5.13 The Independent Engineer shall carry out, or cause to be
carried out, all the Tests specified in Schedule-1 and issue a
Completion Certificate or Provisional Certificate, as the case
may be. For carrying out its functions under this Paragraph 5.13
and all matters incidental thereto, the Independent Engineer shall
act under and in accordance with the provisions of Article 14 and
Schedule-I.

5.14 Upon reference from the Authority, the Independent Engineer
shall make a fair and reasonable assessment of the costs of
providing information, works and services as set forth in Article
16 and certify the reasonableness of such costs for payment
by the Authority to the Concessionaire.

5.15 The Independent Engineer shall aid and advise the
Concessionaire in preparing the Maintenance Manual.

6 Operation Period

6.1 In respect of the Drawings, Documents and Safety Report
received by the Independent Engineer for its review and
comments during the Operation Period, the provisions of
Paragraph 4 shall apply, mutatis mutandis.

6.2  The Independent Engineer shall review the annual Maintenance
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Programme furnished by the Concessionaire and send its
comments thereon to the Authority and the Concessionaire
within 15 (fifteen) days of receipt of the Maintenance
Programme.

The Independent Engineer shall review the monthly status
report furnished by the Concessionaire and send its comments
thereon to the Authority and the Concessionaire within 7 (seven)
days of receipt of such report.

The Independent Engineer shall inspect the Project Highway
once every month, preferably after receipt of the monthly status
report from the Concessionaire, but before the 20th (twentieth)
day of each month in any case, and make out an O&M
Inspection Report setting forth an overview of the status, quality
and safety of O&M including its conformity with the
Maintenance Requirements and Safety Requirements. In a
separate section of the O&M Inspection Report, the
Independent Engineer shall describe in reasonable detail the
lapses, defects or deficiencies observed by it in O&M of the
Project Highway. The Independent Engineer shall send a copy of
its O&M Inspection Report to the Authority and the
Concessionaire within 7 (seven) days of the inspection.

The Independent Engineer may inspect the Project Highway
more than once in a month, if any lapses, defects or deficiencies
require such inspections.

The Independent Engineer shall in its O&M Inspection Report
specify the tests, if any, that the Concessionaire shall carry out,
or cause to be carried out, for the purpose of determining that
the Project Highway is in conformity with the
Maintenance Requirements. It shall monitor and review the
results of such tests and the remedial measures, if any, taken by
the Concessionaire in this behalf.

In respect of any defect or deficiency referred to in Paragraph 3
of Schedule-K, the Independent Engineer shall, in conformity
with Good Industry Practice, specify the permissible limit of
deviation or deterioration with reference to the Specifications
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6.8

6.9

6.10

6.11

6.12

and Standards and shall also specify the time limit for repair or
rectification of any deviation or deterioration beyond the
permissible limit.

The Independent Engineer shall determine if any delay has
occurred in completion of repair or remedial works in
accordance with the Agreement, and shall also determine the
Damages, if any, payable by the Concessionaire to the Authority
for such delay.

The Independent Engineer shall examine the request of the
Concessionaire for closure of any lane(s) of the carriageway for
undertaking maintenance/repair thereof, keeping in view the
need to minimise disruption in traffic and the time required for
completing such maintenance/repair in accordance with Good
Industry Practice. It shall grant permission with such
modifications, as it may deem necessary, within 5 (five) days of
receiving a request from the Concessionaire. Upon expiry of the
permitted period of closure, the Independent Engineer shall
monitor the re-opening of such lane(s), and in case of delay,
determine the Damages payable by the Concessionaire to the
Authority under Clause 17.7.

The Independent Engineer shall monitor and review the
curing of defects and deficiencies by the Concessionaire as set
forth in Clause 19.4.

In the event that the Concessionaire notifies the
Independent Engineer of any modifications that it proposes to
make to the Project Highway, the Independent Engineer shall
review the same and send its comments to the Authority and the
Concessionaire within 15 (fifteen) days of receiving the
proposal.

The Independent Engineer shall undertake traffic sampling, as
and when required by the MPRDC, under and in accordance with
Article 22 and Schedule-O.

Termination
At any time, not earlier than 90 (ninety) days prior to
Termination but not later than 10 (ten) days prior to such
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Termination, the Independent Engineer shall, in the presence of a
representative  of the Concessionaire, inspect the Project
Highway for determining compliance by the Concessionaire
with the Divestment Requirements set forth in Clause 38.1 and,
if required, cause tests to be carried out at the
Concessionaire’s cost for determining such compliance. If the
Independent Engineer determines that the status of the Project
Highway is such that its repair and rectification would
require a larger amount than the sum set forth in Clause
39.2, it shall recommend retention of the required amount in
the Escrow Account and the period of retention thereof.

The Independent Engineer shall inspect the Project Highway
once in every 15 (fifteen) days during a period of 90 (ninety)
days after Termination for determining the liability of the
Concessionaire under Article 39, in respect of the defects or
deficiencies specified therein. If any such defect or deficiency is
found by the Independent Engineer, it shall make a report in
reasonable detail and send it forthwith to the Authority and
the Concessionaire.

Determination of costs and time

The Independent Engineer shall determine the costs, and/or their
reasonableness, that are required to be determined by it under the
Agreement.

The Independent Engineer shall determine the period, or any
extension thereof, that is required to be determined by it under
the Agreement.

Assistance in Dispute resolution

When called upon by either Party in the event of any Dispute, the
Independent Engineer shall mediate and assist the Parties in
arriving at an amicable settlement.

In the event of any disagreement between the Parties regarding
the meaning, scope and nature of Good Industry Practice, as set
forth in any provision of the Agreement, the Independent
Engineer shall specify such meaning, scope and nature by

issuing a reasoned written statement relying on good industry
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11
111

11.2

11.3

11.4

115

practice and authentic literature.
Other duties and functions

The Independent Engineer shall perform all other duties and
functions specified in the Agreement.

Miscellaneous

The Independent Engineer shall notify its programme of
inspection to the Authority and to the Concessionaire, who
may, in their discretion, depute their respective
representatives to be present during the inspection.

A copy of all communications, comments, instructions,
Drawings or Documents sent by the Independent Engineer to the
Concessionaire pursuant to this TOR, and a copy of all the test
results with comments of the Independent Engineer thereon shall
be furnished by the Independent Engineer to the Authority
forthwith.

The  Independent Engineer  shall  obtain, and the
Concessionaire shall furnish in two copies thereof, all
communications and reports required to be to submitted, under
this Agreement, by the Concessionaire to the Independent
Engineer, whereupon the Independent Engineer shall send
one of the copies to the Authority along with its comments
thereon.

The Independent Engineer shall retain at least one copy
each of all Drawings and Documents received by it,
including ‘as-built’” Drawings, and keep them in its safe
custody.

Upon completion of its assignment hereunder, the
Independent Engineer shall duly classify and list all Drawings,
Documents, results of tests and other relevant records, and hand
them over to the Authority or such other person as the Authority
may specify, and obtain written receipt thereof. Two copies of
the said documents shall also be furnished in micro film form or
in such other medium as may be acceptable to MPRDC.
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12.

PERFORMANCE CLAUSE

Independent Engineers shall be expected to fully comply with all
the provisions of the "Terms of Reference’, and shall be
fully responsible for supervising the Designs, Construction
and maintenance and operation of the facility takes place in
accordance with the provisions of the Concession Agreement
and other schedules. Any  failure  of the  Independent
Consultant in  notifying to  MPRDC and the
Concessionaire on non-compliance of the provisions of the
Concession Agreement and other schedules by the
Concessionaire, non-adherence to the provision of ToR and
non- adherence to the time schedule prescribed under
ToR shall amount to non- performance.

The Independent Engineer shall appoint its authorized
representative, who shall issue on behalf of the IE, the
Provisional ~ Completion  Certification  and Completion
Certificate along with the Team Leader and shall carry out any
such task as may be decided by MPRDC. The IE shall
take prior approval of MPRDC before issuing Provisional
Completion Certification and Completion Certificate. The
proposal submitted shall also include the name of the
authorized representative along with the authorization letter and
power of attorney.

13. CONSULTANT’S PROPOSAL

13.1

v
\Y;
Vi

13.2

List of key personnel to be fielded by the Consultants shall be as
below:

Team Leader -cum -Senior Highway Engineer

Bridge Design —cum-Bridge Engineer

Highway Design-cum -Pavement Engineer

Material Engineer

Road safety expert

Legal Expert

Broad job-description and minimum qualification for key
personnel mentioned above is enclosed as Enclosure-B.
However, higher marks shall be accorded to the candidate
with higher relevant qualification and experience. The
Consultant should submit their proposal on the basis of
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13.3

14,

141

the man-months given in R.F.P document. All the
CV’s of the personals mentioned in Para 5.3 (iii) of Data
Sheet shall be evaluated at the time of evaluation of
technical proposal. The age of the Key Personnel should
not be more than 65 years on the date of
submission of proposal. Age Limit for the positions
of Team Leader, Resident Engineer, Senior
Pavement Specialist and Senior Quality cum
Material Expert is relaxable by 5 years i.e. up to 70
years of age at the time of submission of proposal and
he can continue up to 73 years, subject to
production of Medical Fitness Certificate. Consultants
are advised in  their own interest to frame the
technical proposal in an objective manner as far as
possible so that these could be properly assessed in
respect of points to be given as part of evaluation criteria.
The bio-data of the key personnel should be signed on
every sheet by the personnel concerned and the last sheet of
each bio- data should also be signed by the authorised
signatory for the Consultant. The key personnel shall also
certify at the end of their bio-data proforma that they have
not left any of the MPRDC works without completing of
their assignment and have not accepted any other offer at
the time of signing of the bio-data and as such shall be
available to work with the Independent Consultant,
if the Project is awarded. In case the key personnel
leaves the assignment without approval of MPRDC,
MPRDC would be at liberty to take any appropriate action
against that key personnel including debarment.

In addition to above, consultants are required to propose
other key personnel, sub- professional staff and other field
engineers as detailed in Enclosure-A and the minimum
qualification requirements for the same is enclosed in
Enclosure-B.

PERIOD OF SERVICES

The services of an Independent Engineer will be in
phases as per Contract / Concession Agreement.
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141.1 The appointment of the Independent Engineer shall
initially be as per details given below.

Period of | Construction O&M period (in
service (in | period (in months) | months)
months)

27 24 3

The proposed manpower deployment for this period shall be
matching the activities to be performed during the said
period. The time frame for services during the deployment
of key personnel during this period shall be as shown in
Enclosure A.

15.  PERFORMANCE SECURITY

The successful consulting firm shall have to submit a
Bank Guarantee (BG) for an amount of 2.50% of the
Contract Value within 15 days of issue of LOA. The BG
shall be valid for a period of 32 months i.e. up to 2 months
beyond the expiry of the Contract of 30 months. The BG
shall be in the format specified in Appendix J of draft
contract form and furnished from a Nationalised Bank. In
case of JV, the BG shall be furnished on behalf of the JV
and not individually by the members.
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Enclosure-A

MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF
INDEPENDENT ENGINEERS (refer Table 1 on Page 1 of

RFP)
S. No. Key Personnel g/lan-mon’;h "N Man-month in
onstruction O&M period of
A: Key Personnel period of 24 P
months 3 months
1. Team Leader Cum Senior
Highway Engineer 24 03
2. Bridge Design Cum Bridge
Engineer 24 -
3. Highway Design —cum-
Pavement Engineer 24 -
4. Material Engineer 24 )
5. Road Safety Expert 4 )
6. Legal Expert 3 ]
Sub Total
Total for Construction and
O&M
B: Sub Professional Staff for both the Roads
(@) Resident Engineer 4x24 4x3
(@) Asst.-Highway Engineer 4x24 -
(b) Survey Engineer 8x24 -
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(c) CAD Expert 5x24
(d) Assistant Bridge Engineer 4x24
(e) Assistant Material 4x24
Engineer
(f) Lab Technicians 8x24
Total for Construction and
O&M

Note: The qualification and experience of Sub Professional staff would
not be accounted in the evaluation. However, Consultant shall
have to get their CVs approved from MPRDC before
mobilization. The other inputs  like support staff shall also be
provided by the Consultant of an acceptable type commensurating
with the roles and responsibilities of each position.
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Enclosure B

MINIMUM QUALIFICATION OF KEY PERSONNEL

TEAM LEADER CUM SENIOR HIGHWAY ENGINEER

This is the senior most position and the expert engaged as the team leader
shall be responsible for reviewing the entire Project preparation and
implementation activities of the Concessionaire. He shall check all the
Designs being prepared by the Concessionaire, ensure execution of works
on site as per specification and standards, and continuously interact with the
MPRDC and the Concessionaire. He shall undertake Project site visits and
shall guide, supervise, coordinate and monitor the work of other experts in
his team as well as those of the Concessionaire. The candidate should
have a proven record of supervising, organising and managing of Project
preparation and construction of highway projects of large magnitudes,
as defined below, financed by international lending agencies and
others. Knowledge of Project management shall be an added advantage.

This position requires a Senior Highway Engineer who shall be a
graduate in Civil Engineering preferably with higher qualifications and
specialization in highway engineering. He should have a minimum of 15
years experience for Highway Development Projects preferably PPP
Projects. He should have handled as Team Leader or similar capacity at
least two Project Preparation and Construction supervision work of major
highway Project. He should have experience of operation and
maintenance of major highway links.

Note: Definition of Team Leader includes Project Manager/Resident
Engineer/ or any equivalent position.

BRIDGE DESIGN CUM BRIDGE ENGINEER

The Bridge Design-cum-Bridge Engineer shall be responsible for
checking the designs of bridges, ROBs, interchanges and any other
structure to be constructed in the Project highway. He shall also review
the rehabilitation measures to be proposed by the Concessionaire
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for existing structures based on site condition and structural requirement
basis. His expertise shall include computer aided design methods for
Civil/Structural Engineering with particular reference to Structural
design.

He should be a graduate in Civil Engineering from a recognized
University.  Post Graduation in Structural Engineering would be
preferred. Bridge Design Engineer should have a minimum of 15 years
experience in Bridge Design out of which a minimum of 10 years
experience in similar capacity for major highway bridges is required. He
should have design of at least 4 major highway bridges, Experience in
other countries, involvement in innovative bridge designing works with
use of computer aided software and involvement in designing of bridges
more than 60m length excluding approaches would be preferred.

He should have supervised at least two major highway bridges. The
candidate should have a thorough understanding and experience with
international “best practices’, and of modern bridge construction
technology.

HIGHWAY DEGISN CUM PAVEMENT ENGINEER

The expert shall be continuously interacting with the Concessionaire, to
ensure life cycle cost effectiveness and viable design of pavement
including appropriate rehabilitation/strengthening of the existing two
lane pavement which is significantly distressed. He shall also be
responsible for ensuring complete adherence to maintenance
standards during Construction and Operation period. Thus, the position
requires a pavement specialist with thorough knowledge and
understanding of international ‘best practices’ in the field of Design,
Construction and maintenance of flexible/rigid type of pavements
including latest Codal stipulations and specifications.

The candidate should be a graduate in Civil Engineering preferably with
higher qualification and specialization in Pavement Design. He
should have a minimum of 15 vyears of professional experience
of pavement Design, Construction and its maintenance out of which 5
years should be in similar capacity for 2 laning of major highway
projects. This position also requires experience of PPP Projects.
The candidate should have involved in at least 2 major highways
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projects as Pavement/Geotechnical Engineer. Experience in PPP
Projects would be preferred.

He should have supervised at least 2 major highway project having
length more than 50km of  Two laning or more. He should have
exposure of computer software programmes for design of highways.
Experience in PPP Projects would be preferred

MATERIAL ENGINEER

The Material Engineer shall review the test results of bore holes, quarry
and borrow area material to find out their strength characteristics
and suitability for using them in construction. He shall inspect the
Concessionaire’s field laboratories to ensure that they are adequately
equipped and capable of performing all the specified testing
requirements of the contract. He shall look into the quality
assurance aspect of the construction works and supervise the setting-
up of the various Concessionaire’s rock crushers and bituminous mixing
plants to ensure that the specified requirements for such equipments are
fully met.

The position requires a graduate in Civil Engineering, preferably
Post Graduation in Geotechnical Engineering. He should have a
minimum of 15 years of professional engineering experience
including 5 years in similar capacity for major highway projects. He
should have handled at least 2 similar highway projects in similar
capacity. He should have exposure quality assurance programs in
highway projects using modern technology.

LEGAL EXPERT

The candidate should be a graduate in Law or Charted Accountant. He should have at
least 15 years of experience out of which 10 years should be in execution, finalization and
interpretation of Contractual Obligations of Infrastructure Projects

ROAD SAFETY EXPERT

The Candidate should be Graduate in Civil Engineering preferably Post Graduate in
Civil Engineering with specialization in Road Safety and/or Traffic Planning. He
should have at least 10 years experience, out of which five years should be in Road
Safety and related design of Highway Projects.
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SUB PROFESSIONAL
RESIDENT ENGINEER

Resident Engineer shall be in-charge of all roads of the package and shall
be responsible for supervising the works of highway to be constructed by
the Concessionaire for this project. He shall also inspect the pavement
rehabilitation and repair works to be undertaken by the Concessionaire.

The position requires a graduate in Civil Engineering, preferably
Post Graduation in Civil Engineering. He should have a minimum of
15 years of professional engineering experience in supervision of
highway projects including 5 years in similar capacity for major highway
projects. He should have handled at least 2 major highway projects of
50Km length in similar capacity.

SURVEY ENGINEER

The candidate should be Diploma in Civil Engineering/Survey with at
least 5 years experience in the field of surveying out of which 3 years
should be for road projects.

CAD EXPERT

He should be Graduate in Science with a knowledge of M.S. Office and
Auto CAD. The incumbent should have 3 years experience and should
have handled at least one road project.

ASSISTANT HIGHWAY ENGINEER

The Candidate should be Graduate in Civil Engineering with three years
experience or Diploma in Civil Engineering with 5 years experience. He
should have handled at least one road project

ASSISTANT BRIDGE ENGINEER

The Candidate should be Graduate in Civil Engineering with 3 years
experience or Diploma in Civil Engineering with 5 years experience. He
should have handled at least ONE major bridge project.
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ASSISTANT MATERIAL ENGINEER

The Candidate should be Graduate in Civil Engineering with 3 years
experience or diploma in Civil Engineering with 5 years experience. He
should have handled at least one road project.

LAB TECHNICIANS:

He should be Diploma in Civil engineering with three years relevant
experience or Graduate in Science with 5 years relevant experience.
Relevant experience means experience as Lab Technician on Highway
Projects.
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SECTION 7: DRAFT FORM OF CONTRACT

Note: This draft Agreement is a generic document and shall be
modified based on particulars of the DBFOT Project.
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CONTRACT FOR CONSULTANT’S SERVICES

Between

(Name of Client)

And

(Name of Consultant)

Dated:
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FORM OF CONTRACT ..
GENERAL CONDITINS OF CONTRACT ................

1. General ProviSions .....ooveeee e e e

1.1 Definitions

1.2 Relation between the Parties
1.3 Law Governing the Contract
1.4 Language

1.5 Headings

1.6 Notices

1.7 Location

1.8 Authority of Member in charge
1.9 Authorized Representatives
1.10 Taxes and Duties

2. Commencement, Completion, Modification, and Termination of

(O00] 011 - To] F

2.1 Effectiveness of CoNtract .......c.ooevee oo i e,
2.2 Termination of Contract for Failure to Become Effective
2.3 Commencement of Services

2.4 Expiration of Contract

2.5 Entire Agreement
2.6 Modification
2.7 Force Majeure

2.7.1 DefiNitioN ..ovoiiin i
2.7.2 NoBreachof Contract .........ccoovvviviiiiiiiiiinnnn,
2.7.3 Measures to be taken

2.7.4 Extension of Time

2.7.5 Payments

2.7.6 Consultation

2.8 SUSPENSION .ttt te ittt et et et e et e e e e e e e
2.9 Termination .......oovveir i e e

2.9.1 BytheClient .........coooviiiiiiiin,
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2.9.2 BytheConsultants ...............ccooeeeiennn

2.9.3 Cessation of Rights and Obligations .........
2.9.4 Cessation Of Services .........cocvvvvevvnnnnnn.
2.9.5 Payment upon Termination ....................
2.9.6 Disputes about Events of Termination .......

Obligations of the Consultants ........................

3.1 General
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3.2.1 Consultants not to Benefit from
Commissions, Discounts, etc. ........
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3.6  Accounting, Inspection and Auditing .............
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3.8 Reporting Obligations .............cccovvviininnnnne,
3.9 Documents prepared by the Consultants ..........
To Be the Property of the Client ....................
3.10 Equipment and Materials Furnished by the Client

Consultants’ Personnel and Sub-consultants ..............ccoo oot

4.1 GeNeral v
4.2  Description of Personnel ..........c.coovvviiiiinnnnnn.

4.3  Approval of Personnel ..............cccooeiiiiiiiinn,

4.4 Working Hours, Overtime, Leave etc.

4.5 Removal and /or Replacement of Personnel ...............
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..................... Key Personnel and
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1. FORM OF CONTRACT

COMPLEX TIME BASED ASSIGNMENTS

This CONTRACT (hereinafter called the “Contract”) is made the *****day

Of the month of 2011 between on the other hand
(hereinafter Called the “Client) and, on the other hand, hand
(hereinafter called “Consultants”).
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WHEREAS

(a) the Client has requested the Consultants to provide certain consulting services
as defined in the General Conditions of Contract attached to this

Contract (hereinafter called the “Services”);

(b) the Consultants, having represented to the Client that they have the
required processional skills, and personnel and technical resources, have
agreed to provide the Services on the terms and conditions set forth in this

Contract;

NOW THEREFORE the parties hereto hereby agree as follows:

The following documents attached hereto shall be deemed to form an integral

part of this Contract:

(@) The General Conditions of Contract (hereinafter called “GC”)’ (b)  The
Special Conditions of Contract (hereinafter called “SC”); (c)\
The following Appendices :

[Note: If any of these Appendices are not used, the words “Not Used”

should be inserted below next to the title of the Appendix on the sheet

attached heretocarrying the title of that Appendix ].
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Appendix A :  Description of the Services .................

Appendix B: Reporting Requirements .....................
Appendix C : Key Personnel and Sub-consultants .......
Appendix D : Medical Certificate ............................

Appendix E : Hours of Work for Key Personnel .......... Appendix F

Duties oftheClient ............ccovveviiiin.

Appendix G :  Cost Estimates

Appendix H : Form of Performance Bank Guarantee
Appendix | : Form of Bank Guarantee for Advance Payments
Appendix J : Letter of invitation

Appendix K : Letter of Award
Appendix-L : Minutes of pre-Bid Meeting

2. The mutual rights and obligations of the Client and the Consultants shall be

as set forth in the Contract; in particular

(@) The Consultants shall carry out the Services in accordance with the
provisions of the Contract; and

(b) The Client shall make payments to the Consultants in accordance with
the Provisions of the Contract.
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IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed

in their respective names as of the day and year first above written.

FOR AND ON BEHALF OF
[NAME OF THE CLIENT]

By
(Authorized Representative)
FOR AND ON BEHALF OF
[NAME OF THE CONSULTANTS]

By

(Authorized Representative)

[Note: If the Consultants consist of more than one entity, all of these entities should
appear as signatures, e.g. in the following manner ]

FOR AND ON BEHALF OF EACH OF THE
MEMBERS OF THE CONSULTANTS

[Name of the Member]

By
(Authorized Representative)
[Name of the Member]
By
(Authorized Representative)
etc.
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GENERAL CONDITIONS OF CONTRACT

General Provisions

Unless the context otherwise requires, the following terms whenever used
in this Contract have the following meanings:

(a) “Applicable Law” means the laws and any other instruments having the
force of law in the Government’s country or in such other country as may be
specified in the Special Conditions of Contract (SC), as they may be issued
and in force from time to time.

(b) “Contract means the Contract signed by the Parties, to which these
General Conditions of Contract are attached, together with all the
documents listed in Clause 1 of such signed Contract;

(c) “Effective Date’ means the date on which this Contract comes into
force and effect pursuant to Clause GC 2.1;

(d) “foreign currency’ means any currency other than the currency
of the Government;

(e) ‘GC means these General Conditions of Contract;

(F) “Government” means the Government of Client’s Country;
(9) ‘Local currency’ means the Indian Rupees;

(h) “Consultant” wherever mentioned in this Contract Agreement
means the “Independent Consultant (IE)” and includes and sub-
consultants or Associates engaged by the primary consultant.

(i) “Member”, in case the Consultants consist of a joint venture of more
than one entity, means any of these entities, and “Members” means all of these
entities;

(1) “Party’ means the Client or the Consultants, as the case may be, and Parties
means both of them;

(k) “Personnel” means persons hired by the Consultants or by any Sub-
Consultants and or Associates as Employees and assigned to the
performance of the Services or any part thereof and ‘key personnel’ means
the personnel referred to in Clause GC 4.2 (a).

() "SC" means the Special Conditions of Contract by which these
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General Conditions of Contract may be amended or supplemented;

(m) "Services" means the work to be performed by the Consultants pursuant to
his contract, as described in Appendix A hereto. The scope of work will be
strictly as given in various Clauses in TOR. The approach and
methodology to be adopted by the Consultant for carrying out the
assignment as Independent Engineer may be modified depending on
the site requirements and work programme of the Concessionaire after
mutual discussions with MPRDC, the Concessionaire and the Independent
Engineer. The work plan as indicated by the Consultant may be modified
accordingly to the site requirements.

(n) "Sub-consultant and or Associates " means any entity to which the
Consultants subcontract any part of the Services in accordance with the
provisions of Clause GC 3.7; and

(o) "Third Party" means any person or entity other than the Government, the
Client, the Consultants or a Sub-consultant.

1.2 Relation between the Parties

Nothing contained herein shall be construed as establishing a relation of master and
servant or of principal and agent as between the Client and the Consultants. The
Consultants, subject to this Contract, have complete charge of Personnel and Sub-
consultants, if any, performing the Services and shall be fully responsible for the
Services performed by them or on their behalf hereunder.

1.3 Law Governing Contract

This Contract, its meaning and interpretation, and the relation between the Parties
shall be governed by the Applicable Law.

1.4 Language

This Contract has been executed in the language specified in the SC, which shall be
the binding and controlling language for all matters relating to the meaning or
interpretation of this Contract.

1.5 Headings
The headings shall not limit, alter or affect the meaning of this Contract.

1.6 Notices
1.6.1 Any notice, request or consent required or permitted to be given or made
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pursuant to this Contract shall be in writing. Any such notice, request or
consent shall be deemed to have been given or made when delivered in person
to an authorized representative of the Party to whom the communication is
addressed, or when sent by registered mail, telegram or facsimile to such Party
at the address specified in the SC.

Notice will be deemed to be effective as specified in the SC.

A Party may change its address for notice hereunder by giving the other Party
notice of such change pursuant to the provisions listed in the SC with respect to
Clause GC 1.6.2.

Location
The Services shall be performed at such locations as are specified in Appendix
A hereto and, where the location of a particular task is not so specified,

at such locations. whether in Government's Country or elsewhere, as the Client
may approve.

Authority of Member in Charge

In case the Consultants consist of a joint venture of more than one entity,
the Members hereby authorize the entity specified in the SC to act on their
behalf in exercising all the Consultants' rights and obligations towards the
Client under this Contract, including without limitation the receiving of

instructions and payments from the Client.

Authorized Representatives

Any action required or permitted to be taken, and any document required or
permitted to be executed, under this Contract by the Client or the Consultants
may be taken or executed by the officials specified in the SC.

Taxes and Duties

Unless otherwise specified in the SC, the Consultants, Sub-consultants and
Personnel shall pay such taxes, duties, fees and other impositions as may be
levied under the Applicable Law. MPRDC shall reimburse only service tax
on production of project specific proof of payment of service tax.

Commencement, Completion, Modification and Termination of Contract

Effectiveness of Contract
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This Contract shall come into force and effect on the date (the "Effective Date™)
of the Client's notice to the Consultants instructing the Consultants to begin
carrying out the Services. This notice shall confirm that the effectiveness
conditions, if any, listed in the SC have been met.

2.2 Termination of Contract for Failure to Become Effective
If this Contract has not become effective within such time period after the date
of the Contract signed by the Parties as shall be specified in the SC, either Party
may, by not less than four (4) weeks' written notice to the other Party, declare
this Contract to be null and void, and in the event of such a declaration by
either Party, neither Party shall have any claim against the other Party with
respect hereto.

2.3 Commencement of Services
The Consultants shall begin carrying out the Services at the end of such time
period after the Effective Date as shall be specified in the SC.

2.4  Expiration of Contract

Unless terminated earlier pursuant to Clause GC 2.9 hereof, this Contract shall
expire when services have been completed and all payments have been made at
the end of such time period after the Effective Date as shall be specified in the
SC.

2.5 Entire Agreement

This Contract contains all covenants, stipulations and provisions agreed
by the Parties. No agent or representative of either Party has authority to
make, and the Parties shall not be bound by or be liable for, any statement,
representation, promise or agreement not set forth herein.

2.6  Modification

Modification of the terms and conditions of this Contract, including any
modification of the scope of the Services, may only be made by written
agreement between the Parties as the case may be, has been obtained. Pursuant
to Clause GC 7.2 hereof, however, each Party shall give due consideration to any
proposals for modification made by the other Party.

2.7 Force Majeure

2.7.1. Definition
(@) For the purposes of this Contract, "Force Majeure" means an event which
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is beyond the reasonable control of a Party, and which makes a
Party's performance of its obligations hereunder impossible or so
impractical as reasonably to be considered impossible in the
circumstances, and includes, but is not limited to, war, riots, civil disorder,
earthquake, fire, explosion, storm, flood or other adverse weather
conditions, strikes, lockouts or other industrial action ( except where
such strikes, lockouts or other industrial action are within the power of
the Party invoking Force Majeure to prevent), confiscation or any other
action by government agencies.

Force Majeure shall not include (i) any event which is caused by
the negligence or intentional action of a party or such Party's Sub-
consultants or agents or employees, nor (ii) any event which a
diligent Party could reasonably have been expected to both (A) take into
account at the .time of the conclusion of this Contract and (B) avoid or
overcome in the carrying out of its obligations hereunder .

Force Majeure shall not include insufficiency of funds or failure to make
any payment required hereunder.

No Breach of Contract

The failure of a Party to fulfil any of its obligations hereunder shall not be
considered to be a breach of, or default under, this Contract insofar as such
inability arises from an event of Force Majeure, provided that the
Party affected by such an event has taken all reasonable precautions, due
care" and reasonable alternative measures, all with the objective of
carrying out the terms and conditions of this Contract.

Measures to be Taken

(a) A Party affected by an event of Force Majeure shall take all reasonable
measures to remove such Party's inability to fulfil its
obligations hereunder with a minimum of delay.

(b) A Party affected by an event of Force Majeure shall notify the other
Party of such event as soon as possible, and in any event not later than
fourteen (14) days following the occurrence of such event, providing
evidence of the nature and cause of such event, and shall similarly give
notice of the restoration of normal conditions as soon as possible.

(c) The Parties shall take all reasonable measures to minimize
the consequences of any event of Force Majeure.
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2.7.4 Extension of Time

Any period within which a Party shall, pursuant to this Contract, complete
any action or task, shall be extended for a period equal to the time during
which such Party was unable to perform such action as a result of Force
Majeure.

2.7.5 Payments

During the period of their inability to perform the Services as a result of an
event of Force Majeure, the Consultants shall be entitled to be reimbursed
for additional costs reasonably and necessarily incurred by them
during such period for the purposes of the Services and in reactivating
the Services after the end of such period.

2.7.6 Consultation

Not later than thirty (30) days after the Consultants, as the result of an
event of Force Majeure, have become unable to perform a material
portion of the Services, the Parties shall consult with each other with a
view to agreeing on appropriate measures to be taken in the circumstances.

Suspension

The Client may, by written notice of suspension to the Consultants,
suspend all payments to the Consultants hereunder if the Consultants fail to
perform any of their obligations under this Contract, including the carrying out of
the Services, provided that such notice of suspension (i) shall specify the nature
of the failure, and (ii) shall request the Consultants to remedy such failure within
a period not exceeding thirty (30) days after receipt by the Consultants of such
notice of suspension.

Termination

By the Client

The Client may, by not less than thirty (30) days' written notice of termination to
the Consultants (except in the event listed in paragraph (f) below, for which there
shall be a written notice of not less than sixty ( 60) days), such notice to be given
after the occurrence of any of the events specified in paragraphs (a) through (h)
of this Clause GC 2.9.1, terminate this Contract.
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(a) if the Consultants fail to remedy a failure in the performance of their obligations
hereunder, as specified in a notice of suspension pursuant to Clause GC
2.8 hereinabove, within thirty (30) days of receipt of such notice of suspension or
within such further period as the Client may have subsequently approved in
writing;

(b) if the Consultants become (or, if the Consultants consist of more than one entity,
if any of their Members becomes) insolvent or bankrupt or enter into any
agreements with their creditors for relief of debt or take advantage of any law for
the benefit of debtors or go into liquidation or receivership whether compulsory
or voluntary;

(c) if the Consultants fail to comply with any final decision reached as a
result of arbitration proceedings pursuant to Clause GC 8 hereof;

(d) if the Consultants submit to the Client a statement which has a material effect on
the rights, obligations or interests of the Client and which the Consultants know
to be false;

(e) if, as the result of Force Majeure, the Consultants are unable to perform a
material portion of the Services for a period of not less than sixty (60) days; or

(f) if the Client, in its sole discretion and for any reason whatsoever, decides to
terminate this Contract.

(g) if the consultant, in the judgment of the Client has engaged in corrupt or
fraudulent practices in competing for or in executing the Contract. For the
purpose of this clause:

"corrupt practice” means the offering, giving, receiving or soliciting of anything
of value to influence the action of a public official in the selection process or in
contract execution.

"fraudulent practice” means a misrepresentation of facts in order to
influence a selection process or the execution of a contract to the detriment of the
Borrower, and includes collusive practice among consultants (prior to or
after submission of proposals) designed to establish prices at artificial non-
competitive levels and to deprive the Borrower of the benefits of free and open
competition.

(h) if Concessionaire represents to MPRDC that the Consultant is not discharging his
duties in a fair, efficient and diligent manner and if the dispute remains
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unresolved, MPRDC may terminate this contract.
2.9.2 By the Consultants

The Consultants may, by not less than thirty (30) days' written notice to  the
Client, such notice to be given after the occurrence of any of the events
specified in paragraphs (a) through (d) of this Clause GC 2.9.2, terminate this
Contract:

(@) if the Client fails to pay any money due to the Consultants pursuant to
this Contract and not subject to dispute pursuant to Clause 8 hereof within
forty-five (45) days after receiving written notice from the Consultants that
such payment is overdue;

(b) if the Client is in material breach of its obligations pursuant to this Contract
and has not remedied the same within forty-five (45) days (or such longer
period as the Consultants may have subsequently approved in writing)
following the receipt by the Client of the Consultants' notice specifying such
breach;

(c) if, as the result of Force Majeure, the Consultants are unable to perform a
material portion of the Services for a period of not less than sixty (60) days; or

(d) if the Client fails to comply with any final decision reached as a result
of arbitration pursuant to Clause GC 8 hereof.

2.9.3. Cessation of Rights and Obligations

Upon termination of this Contract pursuant to Clauses GC 2.2 or GC 2.9 hereof,
or upon expiration of this Contract pursuant to Clause GC 2.4 hereof, all  rights
and obligations of the Parties hereunder shall cease, except:

(i) such rights and obligations as may have accrued on the date of termination
or expiration;

(if) the obligation of confidentiality set forth in Clause GC 3.3 hereof;

(iii) the Consultants' obligation to permit inspection, copying and auditing of
their accounts and records set forth in Clause GC 3.6 (ii) hereof; and

(iv) any right which a Party may have under the Applicable Law
2.9.4 Cessation of Services

Upon termination of this Contract by notice of either Party to the other pursuant to
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Clauses GC 2.9.1 or GC 2.9.2 hereof, the Consultants shall, immediately upon dispatch
or receipt of such notice, take all necessary steps to bring the Services to a close in a
prompt and orderly manner and shall make every reasonable effort to keep
expenditures for this purpose to a minimum. With respect to documents prepared by
the Consultants and equipment and materials furnished by the Client, the Consultants
shall proceed as provided, respectively, by Clauses GC 3.9 or GC 3.10 hereof.

2.9.5 Payment upon Termination

Upon termination of this Contract pursuant to Clauses GC 2.9.1 or GC 2.9.2 hereof,
the Client shall make the following payments to the Consultants (after offsetting
against these payments any amount that may be due from the Consultant to the Client:

(@) remuneration pursuant to Clause GC 6 hereof for Services satisfactorily
performed prior to the effective date of termination;

(b) reimbursable expenditures pursuant to Clause GC 6 hereof for
expenditures actually incurred prior to the effective date of termination; and

(c) except in the case of termination pursuant to paragraphs (a) through (d) of
Clause GC 2.9.1 hereof, reimbursement of any reasonable cost incident to the
prompt and orderly termination of the Contract including the cost of the
return travel of the Consultants' personnel and their eligible dependents.

2.9.6. Disputes about Events of Termination

If either Party disputes whether an event specified in paragraphs (a) through (e) of
Clause GC 2.9.1 or in Clause GC 2.9.2 hereof has occurred, such Party may, within
forty-five (45) days after receipt of notice of termination from the other Party, refer the
matter to arbitration pursuant to Clause GC 8 hereof, and this Contract shall not be
terminated on account of such event except in accordance with the terms of any
resulting arbitral award.

3. Obligation of the Consultants
3.1 General

3.1.1. Standard of Performance
The Consultants shall perform the Services and carry out their obligations
hereunder with all due diligence, efficiency and economy, in accordance with
generally accepted professional techniques and practices, and shall observe sound
management practices, and employ appropriate advanced technology and safe
and effective equipment, machinery, materials and methods" The Consultants
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shall always" act, in respect of any matter relating to this Contract or to the
Services, as faithful advisers to the Client, and shall at all times support and
safeguard the Client's legitimate interests in any dealings with Sub-consultants or
Third Parties.

3.1.2 Law Governing Services

The Consultants shall perform the Services in accordance with the Applicable
Law and shall take all practicable steps to ensure that any Sub- consultants
and or Associates, as well as the Personnel of the Consultants and any Sub-
consultants and or Associates, comply with the Applicable Law. The Client
shall advise the Consultants in writing of relevant local customs and the
Consultants shall, after such notifications, respect such customs.

3.2 Conflict of Interests

3.2.1 Consultants Not to Benefit from Commissions, Discounts, etc.

The Remuneration of the Consultants pursuant to Clause GC 6 hereof shall
constitute the Consultants' sole remuneration in connection with this Contract or
the Services and, subject to Clause GC 3.2.2 hereof, the Consultants shall not
accept for their own benefit any trade commission, discount or similar
payment in connection with activities pursuant to this Contract or to the
Services or in the discharge of their obligations hereunder, and the Consultants
shall use their best efforts to ensure that any Sub- consultants and or Associates,
as well as the Personnel and agents of either of them, similarly shall not receive
any such additional remuneration.

3.2.2 If the Consultants, as part of the Services, have the responsibility of advising the
Client on the procurement of goods, works or services, the Consultants shall
comply with any applicable procurement gquidelines of the Client
(MPRDC)and or Associates Bank or of the Association, as the case may be, and
other funding agencies and shall at all times exercise such responsibility in the
best interest of the Client. Any discounts or commissions obtained by the
Consultants in the exercise of such procurement responsibility shall be for the
account of the Client.

3.2.3 Consultants and Affiliates Not to engage in Certain Activities

The Consultants agree that, during the term of this Contract and after its
termination, the Consultants and any entity affiliated with the Consultants, as
well as any Sub- consultant and or Associates and any entity affiliated with such
Sub- consultant and or Associates, shall be disqualified from providing goods,
works or services (other than the Services and any continuation thereof)
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for any project resulting from or closely related to the Services. .

3.2.4 Prohibition of Conflicting Activities

The Consultants shall not engage, and shall cause their Personnel as well as their
Sub- consultants and or Associates and their Personnel not to engage, either
directly or indirectly, in any of the following activities:

(a) during the term of this Contract, any business or professional activities
in the Government's country which would conflict with the
activities assigned to them under this Contract; and

(b) after the termination of this Contract, such other activities as may
be specified in the SC.

3.3 Confidentiality
The Consultants, their Sub-consultants and the Personnel of either of them shall
not, either during the term or within two (2) years after the expiration of this
Contract, disclose any proprietary or confidential information relating to the
Project, the Services, this Contract or the Client's business or operations without
the prior written consent of the Client.

3.4 Liability of the Consultants
Subject to additional provisions, if any, set forth in the SC, the Consultants’
liability under this Contract shall be as provided by the Applicable Law.

3.5 Insurance to be Taken Out by the Consultants

The Consultants (i) shall take out and maintain, and shall cause any Sub-
consultants to take out and maintain, at their ( or the Sub-consultants', as the case
may be) own cost but on terms and conditions approved by the Client, insurance
against the risks, and for the coverages, as shall be specified in the SC, and
(i) at the Client's request, shall provide evidence to the Client showing that
such insurance has been taken out and maintained and that the current premiums
therefore have been paid.

3.6  Accounting, Inspection and Auditing

The Consultants (i) shall keep accurate and systematic accounts and records in
respect of the Services, hereunder, in accordance with internationally accepted
accounting principles and in such form and detail as will clearly identify all
relevant time charges and cost, and the bases thereof (including such bases as
may be specifically referred to in the SC); (ii) shall permit the Client or its
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designated representative periodically, and up to one year from the expiration or
termination of this Contract, to inspect the same and make copies thereof as well
as to have them audited by auditors appointed by the Client; and (iii) shall permit
the client to inspect the Consultant's accounts and records relating to the
performance of the Consultant and to have them audited by auditors
appointed by the client.

3.7 Consultants’ Actions Requiring Client's Prior Approval

The Consultants shall obtain the Client's prior approval in writing before taking
any of the following actions:

(@) appointing such members of the Personnel as are listed in Appendix
C ("Consultants' Sub-consultants' Key Personnel™) merely by title but not by
name;

(b) entering into a subcontract for the performance of any part of the Services, it
being understood (i) that the selection of the Sub-consultant and the terms
and conditions of the subcontract shall have been approved in writing by the
Client prior to the execution of the subcontract, and (ii) that the Consultants
shall remain fully liable for the performance of the Services by the Sub-
consultant and its Personnel pursuant to this Contract; and

(c) any other action that may be specified in the SC

3.8 Reporting Obligations
The Consultants shall submit to the Client the reports and documents specified in
Appendix B hereto, in the form, in the numbers and within the time periods set
forth in the said Appendix.

3.9 Documents Prepared by the Consultants to Be the Property of the Client
All plans, drawings, specifications, designs, reports, other documents and
software prepared by the Consultants for the Client under this Contract
shall become and remain the property of the Client, and the Consultants
shall, not later than upon termination or expiration of this Contract, deliver all
such documents to the Client, together with a detailed inventory thereof. The
Consultants may retain a copy of such documents and software. Restrictions
about the future use of these documents and software, if any, shall be specified in
the SC.

3.10 Equipment and Materials Furnished by the Client
Equipment and materials made available to the Consultants by the Client,
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or purchased by the Consultants with funds provided by the Client, shall be the
property of the Client and shall be marked accordingly. Upon termination or
expiration of this Contract, the Consultants shall make available to the Client
an inventory of such equipment and materials and shall dispose of- such
equipment and materials in accordance with the Client's instructions. While in
possession of such equipment and materials, the Consultants, unless otherwise
instructed by the Client in writing, shall insure them at the expense of the Client
in an amount equal to their full replacement value.

Consultants' Personnel and Sub-consultants and or Associates
General

The Consultants shall employ and provide such qualified and experienced
Personnel and Sub-consultants as are required to carry out the Services.

Description of Personnel

(a) The titles, agreed job descriptions, minimum qualification and estimated
periods of engagement in the carrying out of the Services of each of the
Consultants' Key Personnel are described in Appendix C. If any of the Key
Personnel has already been approved by the clients his/her name is listed as
well.

(b) If required to comply with the provisions of Clause GCC 3.1.1 hereof,
adjustments with respect to the estimated periods "of engagement of
Key Personnel set forth in Appendix C may be made by the Consultants by
written notice to the Client, provided (i) that such adjustments shall
not alter the originally estimated period of engagement of any individual by
more than 10% or one week, whichever is larger, and (ii) that the aggregate
of such adjustments shall not cause payments under this Contract to exceed
the ceilings set forth in Clause GC 6.1(b) of this Contract. Any other such
adjustments shall only be made with the Client's written approval.

(c) If additional work is required beyond the scope of the Services specified in
Appendix A, the estimated periods of engagement of Key Personnel set forth
in Appendix C may be increased by agreement in writing between the Client
and the Consultants, provided that any such increase shall not, except as
otherwise agreed, cause payments under this Contract to exceed the
ceilings set forth in Clause GC 6.1 (b) of this Contract.
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Approval of Personnel

The Key Personnel i.e. Professional Staff and Sub-consultants listed by title as
well as by name in Appendix C are hereby approved by the Client. In respect of
other Key Personnel which the Consultants propose ,to use in the carrying out of
the Services, the Consultants shall submit to the client for review and approval a
copy of their biographical data and (in the case of Key personnel to be used
within the country of the Government) a copy of a satisfactory medical
certificate in the form attached hereto as Appendix D. If the Client does not
object in writing (stating the reasons for the objection) within thirty (30)
calendar days from the date of receipt of such biographical data and (if
applicable) such certificate, such Key Personnel shall be deemed to have been
approved by the Client.

Working Hours, Overtime, Leave, etc.
(@ Working hours and holidays for Key Personnel are set forth in
Appendix E hereto.

(b) The Personnel of all types engaged by Consultant to provide Services on this
Contract shall not be entitled to be paid for overtime nor to take paid sick
leave or vacation leave gxcept as specified in Appendix E hereto, and except
as specified In such Appendix, the Consultants' remuneration shall be deemed
to cover these items. All leave to be allowed to the Personnel is included in
the staff-months of service set for in Appendix C. Any taking of leave
by Personnel shall be subject to the prior approval by the Client and the
Consultants shall ensure that absence for leave purposes will not delay the
progress and adequate supervision of the Services.

Removal and/or Replacement of Personnel

(@) Except as the Client may otherwise agree, no changes shall be made in the
Key Personnel. If, for any reason beyond the reasonable control of
the Consultants, it becomes necessary to replace any of the
Personnel, the Consultants shall forthwith provide as a replacement
a person of equivalent or better qualifications.

(b) If the Client (i) finds that any of the Personnel has
committed serious misconduct or has been charged with having
committed a criminal action, or (ii) has reasonable cause to be dissatisfied
with the performance of any of the Personnel, then the Consultants shall,
at the Client's written request specifying the grounds therefore, forthwith
provide as a replacement a person with qualifications and experience
acceptable to the Client.
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(c) Any of the Personnel provided as a replacement under Clauses (a)
and (b) above, the rate of remuneration applicable to such person as
well as any reimbursable expenditures including expenditures due to
the number of eligible dependents) the Consultants may wish to
claim as a result of such replacement, shall be subject to the prior
written approval by the Client. Except as the Client may otherwise
agree, (i) the Consultants shall bear all additional travel and other
costs arising out of or incidental to any removal and/co replacement,
and (ii) the remuneration to be paid to any of the Key Personnel provided
as a replacement shall be 95% of the remuneration which would have
been payable to the Key Personnel replaced. However, for the reason
other than death/extreme medical ground, (i) for total replacement up to
33% of key personnel, remuneration shall be reduced by 5% (ii) for total
replacement up to between 33% to 50%, remuneration shall be reduced by
10%, (iii) for total replacement between 50%-66%, remuneration shall
be reduced by 15%and (iv) for total replacement beyond 66% of the
total of key personnel, the client may initiate  action for
termination/debarment of such consultants for future projects of
MPRDC.

(d) In order to prevent the tendency of the personnel and consulting firm
to submit incorrect and inflated CV, they should sign every page of CV
before submission in order to authenticate that CV furnished by them is
correct. The consulting firm and the personnel through consulting firm
should be informed by MPRDC while accepting CV of the new personnel
that if CV is found in correct and inflated at a later date, the personnel
accepted would be removed from his assignment and debarred from
further MPRDC works for an appropriate period to be decided by
MPRDC and the new proposed personnel in place of removed personnel
would be paid 15% less salary than the original personnel. 15%
reduction in the salary will be imposed as a penalty for submitting
the incorrect information. This penalty will be imposed only once. If
the same consulting firm submits incorrect information again second time,
necessary action will be taken by MPRDC to black-list that firm.

Resident Project Manager

If required by the SC, the Consultants shall ensure that at all times during
the Consultants' performance of the Services in the Government's country a
resident project manager, acceptable to the Client, shall take charge of the
performance of such Services.
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Obligations of the Client

Assistance and Exemptions
Unless otherwise specified in the SC, the Client shall use its best efforts to
ensure that the Government shall:

(@) provide the Consultants, Sub-consultants and Personnel with work
permits and such other documents as shall be necessary to enable the
Consultants, Sub- consultants or Personnel to perform the Services;

(b) assist for the Personnel and, if appropriate, their eligible
dependents to be provided promptly with all necessary entry and  exit
visas, residence permits, exchange permits and any other documents
required for their stay in Government's country;

(c) facilitate prompt clearance through customs of any property required
for the Services and of the personal effects of the Personnel and
their - eligible dependents;

(d) issue to officials, agents and representatives of the Government all
such instructions as may be necessary or appropriate for the prompt and
effective implementation of the Services;

(e) assist the Consultants and the Personnel and any Sub-consultants and
or Associates employed by the Consultants for the Services from
any requirement to register or obtain any permit to practice their profession
or to establish themselves either individually or as a corporate entity
according to the Applicable Law;

(f) Provide to the Consultants, Sub-consultants and or Associates and
Personnel any such other assistance as may be specified in the SC.

Access to Land

The Client warrants that the Consultants shall have, free of charge, unimpeded
access to all land in the Government's country in respect of which access is
required for the performance of the Services. The Client will be responsible for
any damage to such land or any property thereon resulting from such access
and will indemnify the Consultants and each of the Personnel in respect of
liability for any such damage, unless such damage is caused by the default or
negligence of the Consultants or any Sub-consultant or the Personnel of either of
them.
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Change in the Applicable Law

If, after the date of this Contract, there is any change in the Applicable Law with
respect to taxes and duties which increases or decreases the cost or
reimbursable expenses incurred by the Consultants in performing the
Services, then the remuneration and reimbursable expenses otherwise payable
to the Consultants under this Contract shall be increased or decreased
accordingly by agreement between the Parties hereto, and corresponding
adjustments shall be made to the ceiling amounts specified in Clause GC 6.1(b).

Services, Facilities and Property of the Client

The Client shall make available to the Consultants and the Personnel, for the
purposes of the services and free of any charge, the services, facilities and
property described in Appendix F at the times and in the manner specified in said
Appendix F, provided that if such services, facilities and property shall not be
made available to the Consultants as and when so specified, the Parties shall
agree on (i) any time extension that it may be appropriate to grant to the
Consultants for the performance of the Services, (ii) the manner in which the
Consultants shall procure any such services, facilities and property from
other sources, and (iii) the additional payments, if any, to be made to the
Consultants as a result thereof pursuant to Clause GC 6.1(c) hereinafter.

Payment

In consideration of the Services performed by the Consultants under this
Contract, the Client shall make to the Consultants such payments and in such
manner as is provided by Clause GC 6 of this Contract.

Counterpart Personnel

(@) If so provided in Appendix F hereto, the Client shall make available to
the Consultants, as and when provided in such Appendix F, and free of
charge, such counterpart personnel to be selected by the Client, with the
Consultants' advice, as shall be specified in such Appendix F. Counterpart
personnel shall work under the exclusive direction of the Consultants. If
any member of the counterpart personnel fails to perform adequately
any work assigned to him by the Consultants which is consistent with
the position occupied by such - member, the Consultants may request the
replacement of such member, and the Client shall not unreasonably refuse to
act upon such request.
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(b) If counterpart personnel are not provided by the Client to the Consultants as
and when specified in Appendix F, the Client and the Consultants shall agree
on (i) how the affected part of the Services shall be carried out, and (ii) the
additional payments, if any, to be made by the Client to the Consultants as a
result thereof pursuant to Clause GC 6.1(c) hereof.

Payments to the Consultants
Cost Estimates; Ceiling Amount

(@ An estimate of the cost of the Services payable in local currency is
set forth in Appendix G.

(b)  Except as may be otherwise agreed under Clause GC 2.6 and subject to
Clause GC 6.1(c), payments under this Contract shall not exceed the
ceilings in as specified in the SC. The Consultants shall notify the
Client as soon as cumulative charges incurred for the Services have
reached 80% of this ceilings.

(c) Notwithstanding Clause GC 6.I(b) hereof, if pursuant to clauses GC 5.3,5.4
or 5.6 hereof, the Parties shall agree that additional payments shall be
made to the Consultants in order to cover any necessary additional
expenditures not envisaged in the cost estimates referred to in Clause
GC 6.1(a) above, the ceiling set  forth in Clause GC 6.1 (b) above shall be
increased by the ~ amounts, as the case may be, of any such additional
payments.

Remuneration and Reimbursable Expenditures

(@) Subject to the ceiling specified in Clause GC 6.1 (b) hereof, the Client shall
pay to the Consultants (i) remuneration as set forth in Clause GC 6.2(b), and
(i) reimbursable expenditures as set forth in Clause GC 6.2(c). If specified
in the SC, said remuneration shall be subject to price adjustment as specified
in the SC.

(b) Remuneration for the Personnel shall be determined on the basis of
time actually spent by such Personnel in the performance of the Services
after the date determined in accordance with Clause GC 2.3 and Clause SC
2.3 (or such other date as the Parties shall agree in writing) (including time
for necessary travel via the most direct route) at the rates referred to, and
subject to such additional provisions as are set forth, in the SC.
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(c) Reimbursable expenditures actually and reasonably incurred by the

Consultants in the performance of the Services, as specified in Clause SC
6.3(b).

Currency of Payment

(@)

All the payments shall be made in the Indian currency.

Mode of Billing and Payment

Billing and payments in respect of the Services shall be made as follows:

(@)

(b)

()

The Client shall cause to be paid to the Consultants an interest
bearing advance payment as specified in the SC, and as otherwise set forth
below. The advance payment will be due after provision by the Consultants
to the Client of a bank guarantee by abank acceptable to the Client in
an amount (or amounts) and in a currency (or currencies) specified in the
SC, such bank guarantee (I) to remain effective until the advance payment
has been fully set off as provided in the SC, and (ii) to be in the form set
forth in Appendix | hereto or in such other form as the Client shall have
approved in writing.

As soon as practicable and not later than fifteen (15 days) after the end of
each calendar month during the period of the Services, the Consultants
shall submit to the Client, in duplicate, itemized statements,
accompanied by copies of receipted invoices, vouchers and other
appropriate supporting materials, of the amounts payable pursuant to
Clauses GC 6.3 and 6.4 for such month. Each such separate monthly
statement shall distinguish that portion of the total eligible costs
which pertains to remuneration from that portion which pertains to
reimbursable expenditures.

The Client shall cause the payment of the Consultants periodically as given
in schedule of payment above within sixty (60) days after the receipt by
the Client of bills with supporting documents. Only such portion of a
monthly statement that is not satisfactorily supported may be withheld
from payment. Should any discrepancy be found to exist between actual
payment and costs authorized to be incurred by the Consultants, the Client
may add or subtract the difference from any subsequent payments. Interest
at the rate specified in the SC shall become payable as from the above due
date on any amount due by, but not paid on. such due date.
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(d) The final payment under this Clause shall be made only after the final
report and a final statement, identified as such, shall have been submitted
by the Consultants and approved as satisfactory by the Client. The Services
shall be deemed completed and finally accepted by the Client and the final
report and Final statement shall be deemed approved by the Client as
satisfactory ninety (90) calendar days after receipt of the final report and
final statement by the Client unless the Client, within such ninety (90)-
day period, gives written notice to the Consultants specifying in detail
deficiencies in the Services, the final report or final statement. The
Consultants shall thereupon promptly make any necessary corrections,
and upon completion of such corrections, the foregoing process shall
be repeated. Any amount which the Client has paid or caused to be paid in
accordance with this Clause in excess of the amounts actually payable in
accordance with the provisions of this Contract shall be reimbursed by the
Consultants to the Client within thirty, (30) days after receipt by the
Consultants of notice thereof. Any such claim by the Client for
reimbursement must be made within twelve (12) calendar months after
receipt by the Client of a final report and a final statement approved by the
Client in accordance with the above.

() All payments under this Contract shall be made to the account of
the Consultants specified in the SC.

Fairness and Good Faith
Good Faith

The Parties undertake to act in good faith with respect to each other's rights under
this Contract and to adopt all reasonable measures to ensure the realization
of the objectives of this Contract.

Operation of the Contract

The Parties recognize that it is impractical in this Contract to provide for
every contingency which may arise during the life of the Contract, and the Parties
hereby agree that it is their intention that this Contract shall operate fairly as
between them, and without detriment to the interest of either of them, and that, if
during the term of this Contract either Party believes that this Contract is
operating unfairly, the Parties will use their best efforts to agree on such action as
may be necessary to remove the cause or causes of such unfairness, but no failure
to agree on any action pursuant to this Clause shall give rise to a dispute subject
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to arbitration in accordance with Clause GC 8 hereof.

Settlement of Disputes

Amicable Settlement

The Parties shall use their best efforts to settle amicably all disputes arising out of
or in connection with this Contract or the interpretation thereof.

Dispute Settlement

Any dispute between the Parties as to matters arising pursuant to this Contract
which cannot be settled amicably within thirty (30) days after receipt by one
Party of the other Party's request for such amicable settlement may be submitted
by either Party for settlement in accordance with the provisions specified in the
SC.
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I11. ’SPECIAL CONDITIONS OF CONTRACT

GC clause

A. Amendments of, and Supplements to, Clauses in the General
Conditions of Contract

1.1 (a) The words’” in the Government’s country” are amended to read ‘in
INDIA”

1.4 The language is: English

1.6.1 The addresses are:
Client: Managing Director,

MP Road Development Corporation Ltd

16-A, Arera Hills, Bhopal -11(Madhya Pradesh
PH. 0755- 2765205 2765196
Fax: 0755-257264

Consultants :
Attention:

Cable address :
Telex :

Facsimile: [Note’ : Fill in
the Blanks]

1.6.2 Notice will be deemed to be effective as follows:

(@) in the case of personal delivery or registered mail, on delivery;

(b) in the case of telexes, 24 hours following confirmed
transmission;

C) in the case of telegrams, 24 hours following  confirmed
transmission ;and

(d) inthe case of facsimiles, 24 hours following
confirmed  transmission.

1.8 The Member in Charge is:
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(Note: If the Consultants consist of a joint venture of more than one
entity, the name of the entity whose address is specified in SC 1.6.1
should be inserted here. If the Consultants consist of one entity, this
Clause 1.8 should be deleted from the SC)

1.9 The Authorised Representative are: For the Client:

For the Consultants:

1.10 The Consultants, Sub-consultants and the Personnel shall pay the

2.1

2.2

2.3

24

3.4

taxes, duties, fees, levies and other impositions levied under the
existing, amended or enacted laws during life of this contract
except service tax and the client shall perform such duties in
regard to the deduction of such taxes as may be lawfully imposed.
MPRDC shall reimburse the service tax on production of
proof of payment with assignment name.

The effectiveness conditions are the following:

) Approval of the Contract by the client
The time period shall be four months or such other time period as
the parties may agree in writing.

The time period shall be one month or such other time period as
the Parties may agree in writing.

The time period shall be 27 months 24 month for construction period
and 3 months for O&M period)

Limitation of the Consultants' Liability towards the Client

(@) Except in case of gross negligence or wilful misconduct on

the part of the Consultants or on the part of any person or
firm acting on behalf of the Consultants in carrying out the
Services, the Consultants, with respect to damage caused by the
Consultants to the Client's property, shall not be liable to the
Client:

i) for any indirect or consequential loss or damage; and
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i) Consultant will maintain at its expenses; Professional
Liability Insurance including coverage for errors and
omissions  caused by  Consultant’s negligence in the
performance of its duties under this agreement, (A) For the
amount not exceeding total payments for Professional Fees and
Reimbursable Expenditures made or expected to be made to the
Consultants hereunder OR (B) the proceeds, the Consultants
may be entitled to receive from any insurance maintained by
the Consultants to cover such a liability, whichever of (A) or (B)
is higher.

iii)  The policy should be issued only from an Insurance
Company operating in India.

iv)  The policy must clearly indicate the limit of indemnity in terms of
“Any One Accident” (AOA) and “Aggregate limit on the policy
period” (AOP) and in no case should be  foran amount  less
than stated in the contract.

V) If the Consultant enters into an agreement with MPRDC in
a joint venture or ‘in association’, the policy must be
procured and provided to MPRDC by the joint venture/in
association entity and not by the individual partners of
the joint venture/association.

vi) The contract may include a provision thereby the
Consultant does not cancel the policy midterm without the
consent of MPRDC. The insurance company may provide an
undertaking in this regard.

(b) This limitation of liability shall not affect the Consultants' liability,
if any, for damage to Third Parties caused by the Consultants or any
person or firm acting on behalf of the Consultants in carrying out
the Services.

(c) Professional Liability Insurance may be accepted for initially one
year which shall be extended annually for five years. PLI shall be
uniformly taken for a period of five years.

3.5 The risks and the coverage shall be as follows

(a) Third Party motor vehicle liability insurance as required under
Motor Vehicles Act, 1988 in respect of motor vehicles operated
in India by the Consultants or their Personnel or any Sub-
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consultants or their Personnel for the period of consultancy.

(b) Third Party liability insurance with a minimum coverage, of Rs.
1.0 million for the period of consultancy.

(c) Professional liability insurance as per 3.4 (a) (ii) of SC of the
consultancy, with a minimum coverage equal to estimated
remuneration and reimbursable.

(d) Employer's liability and workers' compensation insurance in
respect of the Personnel of the Consultants and of any Sub-
consultant, in accordance with the relevant provisions of the
Applicable Law, as well as, with respect to such Personnel, any
such life, health, accident, travel or other insurance as may be
appropriate; and

(e) Insurance against loss of or damage to (i) equipment purchased
in whole or in part with funds provided under this Contract, (ii)
the Consultants' property used in the performance of the
Services, and (iii) any documents prepared by the Consultants in
the performance of the Services.

(c) The other actions are

taking any action under a civil works contract designating the
Consultants as "Engineer", for which action, pursuant to such civil
works contract, the written approval of the Client as "Employer™ is
required"”.

The Consultants shall not use these documents for purposes
unrelated to  this Contract without the prior written approval of the

Client.

4.6 "The person designated as Team Leader cum Sr. Highway Engineer in
Appendix C shall serve in that capacity, as specified in Clause GC 4.6."

6.1(b) Deleted

6.4(a)

The following provisions shall apply to the interest bearing advance

payment and the advance payment guarantee:

1) A mobilization advance (exclusive of taxes and contingency
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provisions) amounting to 10% of the accepted bid price will
be paid against Bank Guarantee. Five percent of the advance
will be paid at the time of commencement and the remaining
5% will be paid after the concessionaire achieves the

financial progress of 10%. All advances will be secured

by

unconditional bank guarantee. The recovery of mobilization
advance shall be adjusted in 10 months starting from the next
month of payment of such advance. All recoveries have to be

recovered before 90% gross payment. Interest rate shall
10% per annum on outstanding amount.

Disputes shall be settled by arbitration in accordance
the following provisions:

8.2.1 Selection of Arbitrators
Each dispute submitted by a Party to arbitration shall be heard by a

sole arbitrator or an arbitration panel composed of
arbitrators, in accordance with the following provisions:

be

with

three

(a) Where the Parties agree that the dispute concerns a technical

matter, they may agree to appoint a sole arbitrator or, failing
agreement on the identity of such sole arbitrator or within thirty
(30) days after receipt by the other Party of the proposal of a
name for such an appointment by the Party who initiated the
proceedings, either Party may apply to the President,
Indian Roads Congress, New Delhi, for a list of not fewer than
five nominees and, on receipt of such list, the Parties shall
alternately strike names there from, and the last remaining
nominee on the list shall be the sole arbitrator for the matter
in dispute. If the last remaining nominee has not been
determined in this manner within sixty (60) days of the date
of the list, the President, Indian Roads Congress, New Delhi,
shall appoint, upon the request of either Party and from such
list or otherwise, a sole arbitrator for the matter in dispute.

(b) Where the Parties do not agree that the dispute concerns a

technical matter, the Client and the Consultants shall each
appoint one arbitrator, and these two arbitrators shall jointly
appoint a third arbitrator, who shall chair the arbitration panel.
If the arbitrators named by the Parties do not succeed in
appointing a third arbitrator within thirty (30) days after the
latter of the two arbitrators named by the Parties has been
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(©)

appointed, the third arbitrator shall, at the request of either
Party, be appointed by Secretary, the Indian Council of
Avrbitration, New Delhi.

If, in a dispute subject to Clause SC 8.2.1 (b ), one Party fails to
appoint its arbitrator within thirty (30) days after the other
Party has appointed its arbitrator, the Party which has
named an arbitrator may apply to the Secretary, Indian
Council of Arbitration, New Delhi, to appoint a sole
arbitrator for the matter in dispute, and the arbitrator appointed
pursuant to such application shall be the sole arbitrator for that
dispute.

8.2.2 Rules of Procedure

8.2.3

8.24

Arbitration proceedings shall be conducted in accordance with
procedures of the Arbitration & Conciliation Act 1996, of
India .

Substitute Arbitrators

If for any reason an arbitrator is unable to perform his function, a
substitute shall be appointed in the same manner as the original
arbitrator.

Quialifications of Arbitrators

The sole arbitrator or the third arbitrator appointed pursuant
to paragraphs (a) through (c) of Clause 8.2.1 hereof shall be
an internationally/nationally recognized legal or technical expert
with extensive experience in relation to the matter in dispute.

IV. APPENDICES
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Appendix A: Description of the Services

[Give detailed descriptions of the Services to be provided; dates for
completion of various tasks, place of performance for different tasks;
specific tasks to be approved by Client, etc.]

Details as per TOR

Appendix B: Reporting Requirements
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[List format, frequency, contents of reports and number of copies; persons

to receive them;

dates of submission, etc. If no reports are to be submitted, state here "Not
applicable".}

Please refer TOR
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Appendix C: Key Personnel and Sub-consultants

[List under: C-1 Titles [and names, if already available}, detailed job
descriptions and minimum qualifications. experience of

Personnel to be assigned to work in India, and staff-
months for each.

C-2 Same information as C-I for Key local Personnel.

C-3 List of approved Sub-consultants [if already
available]; same information with respect to their
Personnel as in C-1 through C-4)
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Appendix D: Medical Certificate

[Show here an acceptable form of medical certificate for Personnel in
India. If there is no need for a medical certificate, state here: "Not
applicable. "]
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Appendix E: Hours of Work for Key Personnel

The Consultants Key personnel and all other Professional / Sub
Professional / Support Staff / Sub-Consultancy personnel shall work 6 days
(Mondays through Saturday) every week and observe the Gazetted
Holidays of Government of India as Holidays. The Consultant shall
work as per the work program of the concessionaire. In this context in
case the work plan of the Consultant needs suitable modifications, the
same shall be carried out and submitted to the client for consideration. The
Consultants hours of work normally shall match with that of Contractor’s
activities on the site. No extra remuneration shall be claimed or paid for
extra hours of work required in the interest of Project completion.

Appendix F:
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Duties of the Client

1. Access to the quality control laboratory for
performing various types of tests, which will be
provided by the concessionaire including the testing

personnel.
2. To provide Concessionaire’s RFP, Bid submission,
Concession Agreement, Data and information
for  field surveys and
investigations
3. To ensure availability of the Detailed Work plan and

Programme for Design and Construction of Project
Highways from Concessionaire.

4. To ensure availability of the Quality Assurance Plan and
Quality Control Procedures from the Concessionaire.

5. To provide relevant reports and necessary data as
per the reporting obligation of concessionaire
under the concession Agreement.

Appendix G: Cost Estimates
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List here under cost estimates:
1. Monthly rates for Personnel (Key Personnel and other Personnel)

2. Reimbursable/Rental/Fixed expenditures:
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Appendix H: FORM OF PERFORMANCE ECURITY
(PERFORMAMANCE BANK GUARANTEE)
(Clause-20 of TOR)

To

The Managing Director,

MP Road Development Corporation Ltd.
16-A, Arera Hills, Bhopal

New Delhi =110 075

WHEREAS .

[Name and address of Consultants]® (hereinafter called “the consultants”)

has undertaken, in pursuance of Contract

No. dated to

provides the  services on terms and conditions set
forth in this  Contract

[Name of contract and
brief description of works) (hereinafter called the “the Contract”).

AND WHEREAS it has been stipulated by you in the said Contract that the
Consultants shall furnish you with a Bank Guarantee by a recognized bank for
the sum specified therein as security for compliance with his obligations in
accordance with the Contract;

AND WHEREAS we have agreed to give the Consultants such a Bank
Guarantee;

NOW_ THEREQOFE we hereby affirm that we are the Guarantor and

responsible to you, on behalf of the Consultants up to a total of [amount
of Guarantee] [in  words---------- ], such sum
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being payable in the types and proportions of currencies in which
the Contract Price is payable, and we undertake to pay you, upon your first
written demand and without cavil or argument, any sum or sums within
the limits of __ [amount of Guarantee] as aforesaid without your needing
to prove orto show grounds or reasons for your demand for the sum specified
therein.

We hereby waive the necessity of your demanding the said debt from the
Consultants before presenting us with the demand.

We further agree that no change or addition to or other modification of the
terms of the Contract or of the services to be performed there under or of
any of the Contract documents which may be made between you and the
Consultants shall in  any way release us from any liability
under this guarantee, and we hereby waive notice of any such change,
addition or modification.

The liability of the Bank under this Guarantee shall not be affected by any
change in the constitution of the consultants or of the Bank.

Notwithstanding anything contained herein before, our liability under this

guarantee is restricted to Rs.

(Rs. ) and the guarantee shall remain valid
till . Unless a claim or a demand in writing is made upon us on or
before

all our liability under this guarantee shall ease.

Signature and Seal of the Guarantor In presence of
Name and Designation 1.

(Name,

Signature &

Occupation)
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Name of the Bank

Address

(Name & Occupation) Date

Give names of all partners if the Consultants is a Joint Venture.
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Appendix I: Form of Bank Guarantee for Advance Payments
(Reference Clause 6.4(a) of Contract)

(To be stamped in accordance with Stamp Act, if any, of the country of issuing
bank)

Ref: Bank Guarantee:

Date:

Dear Sir,

In consideration of M/s. (hereinafter referred as the "Client",
which expression shall, unless repugnant to the context or meaning thereof
include it successors, administrators and assigns)  having
awardedto M/s. (hereinafter referred to as the "Consultant"

expression shall unless repugnant to the context or meaning thereof, include its
successors, administrators, executors and assigns), a contract by issue of
client's Contract Agreement No. __ dated and the same having
been unequivocally accepted by the Consultant, resulting in a Contract valued
at for Contract (hereinafter called the "Contract™)(scope
of work) and the Client having agreed to make an advance payment to
the Consultant for performance of the above Contract amounting to  (in
words and figures) as an advance against Bank Guarantee to be furnished by
the Consultant.

We (Name of the Bank) having its Head Office at
__(hereinafter referred to as the Bank), which expression shall, unless
repugnant to the context or meaning thereof, include its successors,
administrators executors and assigns) do hereby guarantee and undertake
to pay the client immediately on demand any or, all monies payable
by the Consultant to the extent of  as aforesaid at any

time upto_@ __ without any demur, reservation, contest,
recourse or protest and/or without any reference to the consultant.
Any such demand made by the client on the Bank shall be conclusive and
binding notwithstanding any difference between the Client and the
Consultant or any dispute pending before any Court, Tribunal, Arbitrator
or any other authority. we agree that the Guarantee herein contained
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shall be irrevocable and shall continue to be enforceable till the Client
discharges this guarantee.

The Client shall have the fullest liberty without affecting in any way the
liability of the Bank under this Guarantee, from time to time to vary the
advance or to extend the time for performance of the contract by the
Consultant. The Client shall have the fullest liberty without affecting this
guarantee, to postpone from time to time the exercise of any powers vested
in them or of any right which they might have against the Client and to
exercise the same at any time in any manner, and either to enforce or to
forebear to enforce any covenants, contained or implied, in the Contract
between the Client and the Consultant any other course or remedy or
security available to the Client. The bank shall not be relieved of its
obligations under these presents by any exercise by the Client of its liberty
with reference to the matters aforesaid or any of them or by reason of any
other act or forbearance or other acts of omission or commission on the
part of the Client or any other indulgence shown by the Client or by any
other matter or thing whatsoever which under law would but for this
provision have the effect of relieving the Bank.

The Bank also agrees that the Client at its option shall be entitled
to enforce this Guarantee against the Bank as a principal debtor,
in the first instance without proceeding against the Consultant and
notwithstanding any security or other guarantee that the Client
may have in relation to the Consultant's liabilities.

Notwithstanding anything contained herein above our liability under
this guarantee is limited to __and it shall remain in force up to and
including and shall be extended from time to time
for such period (not exceeding one year), as may be desired by M/s.
on whose behalf this guarantee has been

given.
Dated this day of 200__ at

WITNESS

_(signature)

(Name)
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(Name)

(Official Address) Designation  (with  Bank
stamp) Attorney as per
Power of Attorney No.

Dated

Strike out, whichever is not applicable.

Note 1: The stamp papers of appropriate value shall be purchased in the
name of bank who issues the "Bank Guarantee™.

Note 2: The bank guarantee shall be from a Nationalized Indian Bank
commercial Bank acceptable to client for Foreign Consultant with
counter guarantee from Nationalized Bank. Bank guarantee furnished
by Foreign consultant shall be confirmed by any Nationalized Bank in
India.
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Appendix J

Letter of invitation
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Appendix K

Letter of Award
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Appendix L

Minutes of pre-bid meeting
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